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[ B-185157 ]

Contracts—Subcontractors—Listing—Invitation Requirement—
Listing Inadvertently Included

Although solicitation requirement for listing of pipe suppliers is not fully met
by low bidder who lists two possible suppliers for certain categories of pipe,
award may be made to low bidder. Facts show that listing requirement was in-
advertently included in solicitation by agency and that second low bidder who
complied fully with listing requirement was not prejudiced thereby. Moreover,
listing requirement serves no valid purpose for Government where item being
procured is commercially available as in instant case.

In the matter of Frank Coluccio Construction Company, Inc.,
April 1, 1976:

Frank Coluccio Construction Company, Inc. (Coluccio) has pro-
tested the proposed award of a contract to the Perini Corporation
(Perini) by the Bureau of Reclamation, Department of the Interior
(Interior), under Specifications No. DC-7155 for the construction
of the Spring Hill Distribution System, Tualatin Project, Oregon.
Coluccio, the second low bidder, contends that the low bid submitted
by Perini should be rejected as nonresponsive for failure to comply
with the pipe supplier listing requirement specified in the solicitation.

The invitation, insofar as is pertinent to this protest, called for the
furnishing and laying of approximately 41 miles of pipe of 6 through
60 inch diameter. The contractor was allowed (with certain excep-
tions) the option of furnishing different classes of pipe, including
reinforced concrete pressure pipe, pretensioned concrete cylinder pipe,
asbestos-cement pressure pipe, steel line pipe, or ductile iron pipe for
line pipe. Classes of pipe were denoted by symbols representing en-
gineering requirements at a particular location in the pipeline, in-
cluding the diameter of pipe, earth loading and hydrostatic head.
Bidders were required to list the pipe option and “symbol” or class
of pipe to be furnished by each pipe and pipe fittings supplier, along
with the supplier’s name and address. The solicitation required that
the successful bidder agree not to have any of the listed categories of
pipe and pipe fittings supplied by any supplier other than the one
named as the supplier of such pipe and pipe fittings. Thus, the listing
was intended to preclude bid shopping, and the solicitation warned
bidders that failure to submit this list by bid opening time would
make the bid nonresponsive.

Perini listed Ameron as its supplier for pretensioned concrete cylin-
der pipe and Certain-Teed as its supplier of asbestos-cement pressure
pipe, with R. H. Baker as the supplier of the asbestos-cement pipe fit-
tings. However, the bid did not indicate which class or symbol of pipe
each supplier would furnish for the option indicated.
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Coluccio contends that the Perini bid is nonresponsive because it only
listed the names and addresses of suppliers of pipe options but failed to
specify the range of sizes and symbol of pipe to be furnished by each
option supplier. Coluccio asserts that Perini’s failure to comply fully
with the listing requirement allows it to purchase the symbol pipe
required from whichever of the listed suppliers that offers the lowest
price at the time of purchase. Specifically, Coluccio equates the require-
ment for the listing of suppliers in the instant case with the construc-
tion subcontractor listing requirements of previous solicitations which
our Office has determined to be a material requirement. Since the
requirements and conditions of both clauses are virtually identical (the
only difference being that the latter refers to subcontractors perform-
ing construction tasks while the former refers to suppliers of pipe),
and both were designed to eliminate post award “bid shopping,”
Coluccio contends Perini’s failure to comply with the requirement
rendered its bid nonresponsive.

At the outset, Interior concedes that the purpose of requiring bidders
to list their suppliers of symbol pipe and pipe fittings was to prevent
“bid shopping” and that Perini’s manner of complying with the re-
quirement may have allowed the bidder to bid shop among its listed
suppliers by changing the pipe option for the symbol pipe to be fur-
nished. Nevertheless, Interior asserts that Perini’s bid conformed to
the substance, if not the form, of the requirement, in that Perini’s abil-
ity to bid shop would be restricted to the two pipe options for which it
listed suppliers. Furthermore, while there is an overlap in the pipe
sizes which could be supplied by either of the two suppliers listed in
Perini’s bid, Interior states that it has been the experience of the Bu-
reau that Certain-Teed will furnish the option of pipe for which it is
listed in sizes up to and including 24 inches in diameter and that Ame-
ron will furnish only its pipe option in sizes larger than 24 inches. Co-
luccio contests the accuracy of this statement by referring to its own
bid which lists Ameron as the supplier of pipe of 18 inches in diameter
and above and Certain-Teed as the supplier of pipe with a diameter of
lessthan 15 inches.

In our opinion, Perini’s bid does not meet the solicitation require-
ment for listing the portion that each of the listed suppliers would
furnish where more than one supplier is named for the same category
of pipe and pipe fittings. Since the Government’s solicitation sought
the right to require the successful bidder to furnish pipe only from zhe

supplier named for the particular category of pipe, we must conclude -

that Perini’s bid does not satisfy the listing requirement.
Interior also argues, however, that although the language of the
solicitation indicates otherwise, full compliance with the listing re-
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quirement is not considered essential. It reports that the Bureau of
Reclamation had been including the pipe supplier listing requirement
on an experimental basis, since a similar requirement for listing of
construction subcontractors had been authorized by regulation, 41 CFR
14-7.602-50(1) (1975). Interior points out that while in construction
contracts the prevention of bid shopping may be in the Government’s
interest because substitution of a construction subcontractor after
award may result in inferior workmanship or other cost-cutting meas-
ures, it believes that the Government need not be concerned about bid
shopping where the subcontractor is merely a supplier of standard
materials. Although Coluccio contends that neither Certain-Teed nor
Ameron is a middleman or wholesaler providing “off-the-shelf” items,
Interior points out that the solicitation’s requirements will be furnished
by suppliers of standard pipe. It reports that Ameron and Certain-
Teed are regularly engaged in the manufacture of various categories
of pipe and that the instant pipe is commercially available even though
requests would be met either from stock or by special manufacturing
runs.

We have held that the requirement for listing subcontractors does
not encompass suppliers of standard electrical equipment to be fur-
nished in connection with an electrical modernization contract with the
Government. 49 Comp. Gen. 120 (1969). We interpreted the listing
requirement in that case as extending only to manufacturers and fab-
ricators whose products were specially made to conform to the Govern-
ment’s specifications rather to firms which merely furnish combina-
tions of standard items. Implicit in the cited decision is the recognition
that no valid purpose exists for requiring the listing of suppliers of
essentially standard items. We therefore agree with Interior’s position
that the listing requirement is unnecessary in this case since the evils of
bid shopping are insignificant in the context of items generally sup-
plied to the public.

Moreover, we think similar considerations are pertinent to the ques-
tion whether a bidder complying with the pipe listing requirement
would be significantly prejudiced if a noncomplying bid is accepted.
In this connection, we also note that both Perini and Coluccio listed
identical suppliers of pipe and that the Government would merely
waive its right to require the bidder to commit itself to one of the two
listed suppliers for only a portion of the pipe. There has been no evi-
dence brought forth indicating unfair competitive practices by either
‘of the listed pipe suppliers. Furthermore, we note that while Coluccio’s
total bid was more than $300,000 higher than Perini’s, Coluccio’s price
for the furnishing and laying of pipe was approximately $446,000

~Jower than Perini’s bid for that portion of the contract. In view of the
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protester’s significantly lower bid for the furnishing and laying of
pipe it does not appear to be prejudicial to the protester if Perini were
allowed the flexibility of choosing between the two identical pipe sup-
pliers intended to be used by Coluccio for the limited portion of pipe
which both suppliers are capable of furnishing.

Finally, we recognize that an award which negates a requirement
considered to be material under the terms of the solicitation tends to
undermine the integrity of the bidding system. However, we are con-
vinced that the listing requirement was inadvertently included in the
solicitation. Prior to issuance of this solicitation, Interior had revoked
41 CFR 14-7.602-50(1), which authorized the listing of subcontrac-
tors. 40 Fed. Reg. 29722 (1975). Interior has pointed out that the
reasons for this change in policy were published in 40 Fed. Reg. 17848
(1975) and included many of the problems that have surfaced here.
The publication cited the fact that bidders had difficulty understand-
ing and complying with the requirement, which resulted in the sub-
mission of nonresponsive low bids, numerous protests against award
and delays in programs. It is significant from the point of view of the
integrity of the bidding system that the Department had changed its
overall policy with respect to the need to prevent bid shopping prior
to issuance of the solicitation. We trust this change of policy will be
consistently adhered to in its future procurements and we are recom-
mending that the agency take appropriate corrective action.

In all of the circumstances, we agree with Interior that Perini’s bid
may be accepted as submitted.

[ B-185038 ]

Transportation—Rates—Tariffs—Filed With Civil Aeronautics
Board—Validity

Provisions of tariffs filed with Civil Aeronautics Board are valid unless and
until rejected by the Board.

Contracts—Transportation Services—Terms—Bills of Lading and

Tariffs

Terms of contract of carriage under which carrier transports goods include
both bill of lading and the published applicable tariff.

Transportation—R ates—Tariffs—Construction—Against Carrier

Claim against air carrier for damage to a shipment moved on Government bill
of lading is not subject to notice requirements of governing air tariff because
use of Government bill of lading—which in Condition 7 contains waiver of
usual notice requirements—is required by air tariff and creates ambiguity over
applicability of notice requirements which is resolved in favor of shipper.
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In the matter of Eastern Airlines, Inc., April 5, 1976:

The Department of the Air Force sent here for collection a disputed
claim for $601.58 against Eastern Airlines, Inc. (Eastern).

The claim arose from a shipment of five containers of electrical
instruments, weighing a total of 1,122 pounds, which was transported
under Government bill of lading No. H~1476322, dated July 81, 1972,
from the Bendix Corporation, Davenport, Towa, to the Naval Air
Station, Pensacola, Florida, by United Airlines, Inc., and Eastern.

The shipment was delivered to a building at the Naval Air Station
on Friday, August 4, 1972, when it was offloaded and received in
apparent good order. When the containers were opened on Monday,
August 7, damage was discovered and Eastern was notified of the
damage. On August 9, representatives of the Naval Air Station and
of Eastern inspected the damage; among other things, the inspection
report indicates that the property would be repaired.

The claim for $601.58 represents the maximum limit on Eastern’s
liability for costs of $6,059.78 incurred by the Government to repair
the damage. Under the tariff governing the shipment and unless a
higher value is declared, Eastern’s maximum liability on the shipment
is based on 50 cents per pound, or $561 ; to this was added $40.58, the
cost of transportation to the repair facility.

On July 28, 1974, a claim for $601.58 was filed with Eastern. The
carrier denied the claim because it was not submitted to it in writing
within the time limited specified in the governing tariff. After an
exchange of correspondence, the claim was submitted here.

Eastern’s denial is based on Rule No. 60(B) (1) of Official Air
Freight Rules Tariff No. 1-B, C.A.B. No. 96 (Tariff 1-B) ; the rule
provides in part that “All claims * * * must be made in writing to
the originating or delivering carrier within a period of nine months
and nine days after the date of acceptance of the shipment by the
originating carrier.” The Air Force’s claim accrued July 31, 1972, but
was not filed within the time period specified in Rule No. 60(B) (1).

It seems to be true, as contended by Eastern, that provisions of
tariffs filed with the Civil Aeronautics Board are valid unless and
until they are rejected by the Board. Vogelsang v. Delta Air Lines,
Inc., 302 F. 2d 709 (2nd Cir. 1962), cert. den. 371 U.S. 826 (1962);
Herman v. Northwest Airlines, 222 F. 2d 326 (2nd Cir. 1955), cert.
den. 350 U.S. 843 (1955) ; Lichten v. Eastern Airlines, 189 F. 2d 939
(2nd Cir. 1951).

The Air Force relies on Rule No. 26 of Tariff 1-B. Paragraph
(A) (2) of the rule reads:

The shipper shall prepare and present a non-negotiable Airbill ®* * # or other
non-negotiable shipping document with each shipment tendered for transporta-

216-065 O -~ 76 - 2
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tion subject to this tariff and tariffs governed hereby, and such Airbill or other
shipping document shall contain all particulars necessary for transport of the
shipment. If the shipper fails to present such Airbill, the carrier will prepare
a non-negotiable Airbill for transportation, subject to tariffs in effect on the
date of acceptance of such shipment by the carrier, and the shipper shall be
bound by such Airbill and shall be deemed to have received such notice(s) as
is contained therein. [Italic supplied.]

Paragraph (E) of the rule reads:

Any shipment transported for the United States Government must be accom-
panied, in addition to the Airbill, by a Government Bill of Lading with the
proper number of copies properly executed.

It is established in transportation law that the terms of the con-
tract of carriage under which the carrier transports goods include
both the bill of lading and the published applicable tariffs. Union
Pacific R.R. v. Higgins, 223 F. Supp. 396 (D. N.D. 1963) ; see also,
Eastern Motor Express v. A. Maschmeijer,Jr., Inc.,247 F. 2d 826 (2nd
Cir. 1957) ; Pacific 8.8. Co. v. Cackette, 8 F. 2d 259 (9th Cir. 1925) ;
Railway Exp. Agency v. Ferguson, 242 SW. 2d 462 (Civ. App.
Tex. 1951). And here Tariff 1-B, the published applicable tariff, re-
quires the use of a Government bill of lading.

The back of Government bill of lading No. H-1476322 under the
heading “CONDITIONS” provides:

It is mutually agreed and understood between the United States and the
carriers who are parties to this bill of lading that—

7. In case of loss, damage, or shrinkage in transit; the rules and conditions
governing commercial shipments shall not apply as to period within which
notice thereof shall be given the carriers or to period within which claim there-
for shall be made or suit instituted.

The conflict between Rule No. 60(B) (1) and Rule No. 26 is ap-
parent and its source is the ambiguity created by the terms of the
tariff. It is settled that ambiguities and uncertainties in the terms of a
tariff are to be resolved against the carrier, as the author of the docu-
ment, and in favor of the shipper. ¢ & H Transportation Co.v. United
States, 436 F. 2d 480, 193 Ct. Cl. 872 (1971) ; United States v. Strick-
land Transportation Co., 204 F. 2d 325 (5th Cir. 1953) cert. denied
346 U.S. 856 (1953) ; G'reat Northern Ry. v. United States, 178 Ct. Cl.
226 (1967).

Resolving the tariff ambiguity against the carrier and in favor of
the shipper means that claims for loss or damage on shipments gov-
erned by Tariff 1-B which are transported for the United States Gov-
ernment on Government bills of lading are not subject to the notice re-
quirements of Rule No. 60(B) (1).

We today have instructed our Claims Division to collect the claim
for $601.58 against Eastern by setoff from amounts otherwise due
Eastern.
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[ B-172318]

Compensation—Double—Concurrent Military Retired and Civilian
Service Pay—Exemptions—Disability Incurred in Line of Duty

For purposes of establishing employment retention preference (5 U.S.C. 3501
(a) (8), and 3502), exemption from reduction in retired pay under the Dual
Compensation Act (5 U.S.C. 5532(¢) ), and full credit for years of military service
for annual leave accrual (5 U.8.C. 6303(a)) as a civilian employee of the Federal
Government, determinations as to whether a service member’s disability retire-
ment from a uniformed service resulted from injury or disease incurred as a direct
result of armed conflict or caused by an instrumentality of war during a period of
war can only be made by the uniformed service from which he is retired and
neither the employing agency nor this Office has the authority to change that
determination.

Military Personnel—Record Correction—Retirement Status

Where a retired service member has sought correction of military records under
10 U.S.C. 1552 and the Correction Board has denied the relief sought, such
action is final and conclusive on all officers of the United States and not sub-
ject to review by the General Accounting Office.

In the matter of Lieutenant Commander George K. Huff, USN,
Retired, April 6, 1976:

This action is in response to a letter, with enclosures, from Lieu-
tenant Commander George K. Huff, USN, Retired, in which he re-
quests review of the administrative action taken in his case by the
Naval Weapons Station, Seal Island, California, which resulted in his
military retired pay being reduced, loss of certain leave credits from
his civilian employment and the establishment of an indebtedness
to the United States in the amount of $5,451.81 arising out of the over-
payment of military retired pay during the period 1967 to 1972.

The file in the case shows that the member, who was serving on ac-
tive duty in the United States Navy during World War 11, appeared
before a Navy Retiring Board on September 24, 1943, apparently
convened for the purpose of determining his physical fitness to continue
on active duty in the Navy. The Board in his case concluded that he
was incapacitated for active service by reason of physical disability;
that his incapacity was permanent; and that it was contracted in line
of duty. By action dated February 29, 1944, the President of the
United States approved the proceedings and findings of the Board
and the member was placed on the retired list effective March 1, 1944,
under the provisions of section 417 of Title 34, U.S. Code (1940 ed.),
in the grade of lieutenant commander in conformity with the provi-
sions of subsection 404 (h) of the same title.

On May 29, 1967, the member was initially employed at the Naval
Weapons Station, Seal Beach, California, under a 700-hour Tempo-
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rary Appointment as a General Engineer (GS-12). It is indicated that
the application for employment (SF-57) which he filed showed that
he had performed military service in the Navy from 1923 to 1944.
However, it was further indicated that that document showed that
he only claimed a 5-point veterans preference but did not claim a 10-
point disability preference and while he responded “yes” to the ques-
tions on the form concerning disability, he apparently qualified that
affirmative response by noting that he had pilot fatigue in World War
IT and that he failed a physical examination to the rank of full com-
mander and was subsequently retired. In this connection, it was ad-
ministratively admitted that since the member had not claimed the
10-point disability preference, no follow-up action was taken to verify
the basis for his reitrement.

In early 1971, incident to a reduction-in-force (RIF) action in-
volving several engineering positions at that Naval Weapons Sta-
tion—apparently not the position held by the member—a review of
RIF retention registers was conducted. As a result, irregularities were
discovered in the member’s service computation date and in the credit-
ing of his military service for leave accrual, and RIF purposes under
the Dual Compensation Act.

Because of these irregularities, it was apparent that some adjust-
ments had to be made in the member’s employment records; however,
before doing so, the Naval Weapons Station, by letter dated March 1,
1971, orginated a routine request to the National Personnel Records
Center (Military Personnel Records), St. Louis, Missouri, to verify
whether the member was retired from the Navy, and if so, the basis for
such retirement. That request was forwarded by the Chief of Naval
Personnel, via the Navy Bureau of Medicine and Surgery, to the Navy
Judge Advocate General (JAG) for action.

In response to that request, the Navy JAG, by letter dated May 19,
1971, advised the Naval Weapons Station that a review of the mem-
ber’s service records indicated that the disability for which he was
retired was service connected, but that his service medical records
showed that it was not incurred as a direct result of armed conflict,
nor was it caused by an instrumentality of war during a period of war.
As a result, the member’s employment records were adjusted on
June 9, 1971, to reflect that he was a noncombat disability retired
Navy officer not exempt from reduction in retired pay under the pro-
visions of 5 U.S.C. 5532 (Supp. 11, 1965-66). In addition, the mem-
ber’s service computation date was revised from August 25, 1950, to
March 6, 1965, and his leave account adjusted since the change of dates
eliminated credit for all military service performed by him other than
wartime service.
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The file reflects that as a result of that corrective action, the member
by letter dated August 10, 1971, petitioned the Navy JAG to recon-
sider his retirement status and restore his disability rights and bene-
fits. Following another review of his medical records by the Bureau
of Medicine and Surgery, the Navy JAG, by letter dated October 12,
1971, advised the member that the prior determination made in his
case that the disability for which he was retired was not as a direct
result of armed conflict nor caused by an instrumentality of war dur-
ing a period of war, was adhered to.

By letter dated March 2, 1972, addressed to the Board for Correc-
tion of Naval Records, the member requested their determination of
his physical disability status. In response, the Navy JAG, by letter
dated March 29, 1972, again affirmed the prior determination of
status made in his case.

On May 23, 1972, the Commanding Officer, Naval Weapons Station,
transmitted to Navy JAG, a copy of a form letter from the Veterans
Administration to the member, dated March 29, 1972, which contained
the statement “His disability is combat incurred,” and requested that
the member’s status be further evaluated. On review by the Bureau of
Medicine and Surgery, it was concluded that the criteria utilized by
the Veterans Administration were not known and that there was no
new medical information available which would require modification of
the prior determination.

By letter dated May 24, 1972, from the Navy Finance Center, Cleve-
land, Ohio, the member was advised that he was subject to a Federal
Civil Employment (FCE) deduction—required by the provisions of
the Dual Compensation Act—for the periods June 28, through July 29,
1967, and August 30, 1967, through April 30, 1972, and that total over-
payment of retired pay during that period was $5,451.81.

In his letter, the member questions the propriety of such action,
contending in effect that his disability retirement in 1944 was based on’
combat incurred incapacity and that the decision by the Navy JAG
took away the benefits which flowed from such retirement status.

The right of a retired member of an armed force to receive his full
military retired pay while employed by the Federal Government in a
civilian capacity and receive other positive civilian employment bene-
fits which accrue only by virtue of his military service are matters
strictly governed by law and the regulations promulgated pursuant
thereto.

With regard to entitlement of a member to receive full retired pay
while employed by the Federal Government, section 5532 of Title 5,
U.S. Code, provides in pertinent part:

(b) A retired officer of a regular component of a uniformed service who holds a

positiop is entitled to receive the full pay of the position, but during the period
for which he received pay, his retired or retirement pay shall be reduced * * *.
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(¢) The reduction of retired or retirement pay required by subsection (b) of
this section does not apply to-a retired officer of a regular component of a
uniformed service—

(1) whose retirement was based on disability—
(A) resulting from injury or disease received in line of duty as a direct
result of armed conflict ; or
(B) caused by an instrumentality of war and incurred in line of duty
during a period of war * * * or
(2) employed on a temporary (full- hme or part-time) basis * * * for the
first 30-day period for which he receives pay.

In determining years of service for purposes of annual leave accrual
as a civilian employee, 5 U.S.C. 6303(a) provides in part that an
employee, who is a retired member of a uniformed service, is entitled
to credit for his entire active military service only if his retirement is
based on disability resulting from injury or disease received in line of
duty as a direct result of armed conflict, or caused by an instrumentality
of war during a period of war, or for such service as was performed in
the Armed Forces during a period of war.

A Federal Government employee’s preference eligibility for reten-
tion purposes incident to a RIF action is governed by 5 U.S.C. 3502,
which provides in pertinent part :

(a) The Civil Service Commission shall prescribe regulations for the release of
competing employees in a reduction in force which give due effect to—

(1) tenure of employment.
(2) military preference, subject to section 3501(a) (3) of this title * * *

Section 3501 (a) (8) defines a preference eligible employee for the pur-
poses of employment retention, to mean a retired member of a uni-
formed service, but (so far as pertinent here) only if:
(A) his retirement was based on disability— ’
(i) resulting from injury or disease received in line of duty as a direct
result of armed conflict ; or

(ii) caused by an instrumentality of war and incurred in line of duty
during a period of war * * *

The Secretary of the military service concerned, and as delegated by
him, has all powers, functions and duties incident to the determination
of fitness of any member of the Armed Forces under his jurisdiction.
This includes authority to determine the nature and cause of a dis-
ability, if any, of a member at the time his active military service is
terminated.

In connection with the foregoing, in order for a member retired for
physical disability to receive the maximum benefits while employed by
the Federal Government in a civilian position, such disability must be
medically determined by the service concerned to be as a direct result
of armed conflict or caused by an instrumentality of war during a pe-
riod of war. Neither this Office nor the employing agency has the au-
thority to change such determination.

However, under the provisions of 10 U.S.C. 1552, the Secretary
of such service under procedures established by him and approved
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by the Secretary of Defense, and acting through boards of civilians of
the executive portion of that military department, may correct any
military record of that department when it is considered necessary
to correct an error or remove an injustice. Any correction action taken
under those provisions “is final and conclusive on all officers of the
United States.” In this regard, we have been informally advised by the
Board for Correction of Naval Records that the member in the present
case filed a petition with the Board on July 30, 1973, in an effort to
have his records corrected to clearly show that the disability for which
he was retired was incurred as a direct result of combat with an armed
enemy of the United States. We understand that by action dated Oc-
tober 21, 1974, that petition was denied for the reason that no error or
injustice was found to exist in his case.’

Thus, in the present case, our authority only extends to the con-
sideration of whether the actions by the Naval Weapons Station ad-
justing the member’s leave credits and employment status and that
of the Navy Finance Center to reduce his retired pay entitlement be-
cause of the application of the restrictions contained in the Dual Com-
pensation Act and establish his indebtedness because of the overpay-
ment of retired pay, are consistent with that service determination.

Since the record shows that the member’s disability was medically
determined by the Department of the Navy not to be as a direct result
of armed conflict or caused by instrumentality of war, the member’s
employment does not come within the exemption provisions of the Dual
Compensation Act or the other before-quoted provisions of Title 5,
U.S. Code.

Accordingly, it is our view, based on the material contained in the
file as supplied by the member, that the actions taken by the Naval
Weapons Station with regard to his employment records and the,
Navy Finance Center with regard to his military retired pay, were
required and proper.

[ B-156550 ]

District of Columbia—Firemen and Policemen—Compensation—
Increases—Applicable to U.S. Park Police and Executive Protective
Service

Under section 501 of the District of Columbia Police and Firemen’s Salary Act of
1958, as amended, officers and members of the United States Park Police and the
Executive Protective Service (formerly White House Police) are entitled to the
same rates of compensation as those granted under that Act to the Metropolitan
Police Force of the District of Columbia. By virtue of section 501, enactment of
legislation by the Council of the District of Columbia increasing the salaries of the
Metropolitan Police under the 1958 Act will have the effect of granting like
increases to the United States Park Police and the Executive Protective Service
until Congress otherwise provides,
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In the matter of United States Park Police and Executive Protective
Service—salary increase, April 7, 1976:

I

By letter of February 13,1976, the Director, National Capital Parks,
United States Department of the Interior, has requested a decision
concerning the salary increase entitlement of officers and members of
the United States Park Police. He specifically asks whether the pro-
posed action of the Council of the District of Columbia granting salary
increases to the Metropolitan Police Force, if approved, would have
the effect of granting like increases to the United States Park Police.

The question arises in view of the following provision contained at
section 501 of the District of Columbia Police and Firemen’s Salary
Act of 1958, Public Law 85-584, 72 Stat. 485, August 1, 1958, as
amended by section 111 of the Act of August 29, 1972, Public Law 92-
410, 86 Stat. 639 (hereinafter “the 1958 Salary Act”) :

Sec. 501. The rates of basic compensation of officers and members of the United
States Park Police and the Executive Protective Service shall be the same as the
rates of compensation, including longevity increases, provided in this Act, for
ggssgss and members of the Metropolitan Police force in corresponding or similar
The above provision is included as section 833 of title 4 of the District
of Columbia Code (1973 ed.), except that the words “provided in this
Act” are deleted from the text and replaced by the words “provided in
sections 4-823 to 4-837 * * *» The Executive Protective Service
(formerly the White House Police) was brought under this provision
by the Act of August 29, 1972.

Prior to 1974, all salary increases for the District of Columbia Metro-
politan Police Force were granted by Congress, and, pursuant to
section 501 of the 1958 Salary Act, such increases were paid to the
United States Park Police and Executive Protective Service. Two
recent statutes have changed the procedures. The first is the District of
Columbia Self-Government and Governmental Reorganization Act,
Public Law 93-198, 87 Stat. 774, December 24, 1973 (hereinafter the
“Self-Government Act”), which granted general legislative powers to
the elected Council of the District of Columbia. The second is the 1974
Amendment to the District of Columbia Police and Firemen’s Salary
Act of 1958, Public Law 93-407, 88 Stat. 1036, September 3, 1974
(hereinafter the “1974 Amendment”), which made significant changes
in the procedures for providing pay increases to the police and firemen
of the District of Columbia. Under the 1974 Amendment, the salaries
of police and firemen are negotiated between the unions and the Mayor
and are approved by the Council. No specific mention is made of the
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effect of those procedures on the salaries of officers and members of the
United States Park Police or Executive Protective Service, all of whom
are Federal employees.

Together with the Director’s request for a decision, he has enclosed
a letter from the Director of the Office of Management and Budget
dated November 14, 1974, stating the opinion that under the 1974
Amendment future pay increases for the United States Park Police
and Executive Protective Service will be determined on the basis of
action by the Council of the District of Columbia until further legisla-
tive action is taken by Congress.

On the other hand, the Director also forwarded a memorandum of
January 30, 1976, to the Director, National Capital Parks, from the
Assistant Solicitor, National Capital Parks, concluding that the an-
ticipated action of the Council granting pay increases to the Metro-
politan Police would not, without further congressional action, have
the effect of granting those increases to the United States Park Police
under the 1958 Salary Act. Support for this view is mustered in part
from subsection 602(a) of the Self-Government Act prohibiting the
Council from legislating with respect to matters not restricted in appli-
cation exclusively to the District and, in part, from statements in the
legislative history of the 1974 Amendment, both of which are herein-
after discussed. However, the Assistant Solicitor’s memorandum
further states that his opinion “is based upon our view of a complex
interrelationship and interpretation of statutory provisions which do
not address the problem directly.” He expressly recognizes “that it is
possible to draw different conclusions from these authorities * * *”
and he recommends that an opinion be requested from the Comptroller
General.

The Acting Corporation Counsel for the District of Columbia, in a
letter to this Office dated March 9, 1976, with enclosures, states his view
that the Council of the District of Columbia has the statutory authority
to amend the 1958 Salary Act (title 4, section 823(a), D.C. Code) to
provide salary increases for District of Columbia police and firemen
by virtue of the legislative powers granted it in the 1974 Amendment

II

The Self-Government Act grants the Council of the District of
Columbia general legislative powers, including authority to amend
laws and regulations in effect at the effective date of the District’s
Charter. Sections 302 and 717(b) of that Act provide, respectively,
as follows:

Sec. 302. Except as provided in section 601, 602, and 603, the legislative power
of the District shall extend to all rightful subjects of legislation within the

216-065 O - 176 ~ 3
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District congistent with the Constituion of the United States and the provisions
of this Act subject to all the restrictions and limitations imposed upon the States
by the tenth section of the first article of the Constitution of the United States.

* * L] *® B Ed £ 3

SEc. 717. (b) No law or regulation which is in force on the effective date of
title IV of this Act shall be deemed amended or repealed by this Act except
to the extent specifically provided herein or to the extent that such law or
regulation is inconsistent with this Act, but any such law or regulation may
be amended or repealed by act or resolution as authorized in this Act, or by
Act of Congress * * *,

Insofar as pertinent, the Council’s legislative authority is restrict-
ed by the general limitation on its powers contained in the following
language of section 602 (a) (3) of the Self-Government Act :

SEC. 602. (a) The Council shall have no authority to pass any act contrary
to the provsiions of this Act except as specifically provided in this Act, or to—

* » ] * - * 1

(8) enact any act, or enact any act to amend or repeal any Act of Con-
gress, which concerns the functions or property of the United States or
which is not restricted in its application exclusively in or to the District * * *.

With respect to the specific matter of laws and regulations pertain
ing to personnel, the Council’s legislative authority is constrained,
pending implementation of a District government merit system, by
the following language of section 422(8) cf the Self-Government Act :

(3) * * * Personnel legislation enacted by Congress prior to or after the
effective date of this section, including without limitation, legislation relating
to * * * pay * * * gpplicable to employees of the District government as set
forth in section 714(c), shall continue to be applicable until such time as the
Council shall, pursuant to this section, provide for coverage under a District
government merit system. * * * The District government merit system shall take

effect not earlier than one year nor later than five years after the effective
date of this section.

The 1974 Amendment to the District of Columbia Police and Fire-
men’s Salary Act of 1958, however, in addition to providing specific
salary increases for officers and members of the Metropolitan Police
Force, the United States Park Police and the Executive Protective
Service, makes significant changes in the procedures for considering
future pay increases for District police and firemen. Section 111 re-
quires the Mayor to provide for the annual conduct of a comparative
study of the rates of compensation paid officers and members of the
police and fire departments in the Washington metropolitan area and
other cities of comparable size and to provide the results of that study
to parties involved in negotiations between the District and labor
organizations representing officers and members of the police force
and fire department. Section 112(a) requires the Mayor to present
the negotiated solution with respect to changes in compensation to the
Council of the District of Columbia as follows:

Sec. 112. (a) If after January 2, 1975, as a result of collective bargaining the
parties have reached a negotiated solution with respect to changes in compen-
sation for officers and members of the Police and Fire Departments, the Mayor
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shall recommend to the Council of the District of Columbia that said changes
should be authorized and that the Congress shall be requested to appropriate
sufficient funds for that purpose. The first recommendation made by the Mayor
under this subsection shall be made no later than October 1, 1975.

The Corporation Counsel is of the opinion that section 112(a) has
the effect of removing the limitation on Council action affecting pay
imposed by section 422(3) of the Self-GovernmentAct, supra, insofar
as it applies to the compensation of District of Columbia police and
firemen.

111

Bill No. 1-2385 to “amend the District of Columbia Police and Fire-
men’s Salary Act of 1958 to increase salaries, and for other purposes”
was adopted by the Council of the District of Columbia on March
28, 1976. The bill as adopted will become effective, if approved by
the Mayor or otherwise in accordance with section 404 (e) of the Self-
Government Act, in the absence of disapproving congressional action
within the 80-day period provided for by section 602(c) of that Act.
While it provides for pay increases for officers and members of the
Metropolitan Police Force and Fire Department, the bill does not ad-
dress itself to pay increases for officers and members of the United
States Park Police or Executive Protective Service. As approved by
the District of Columbia Council, section 2 of that bill authorizes pay
increases effective October 1, 1975, and provides, in part, as follows:

SEC. 2. The District of Columbia Police and Firemen’s Salary Act of 1958
(D.C. Code, sec. 4-823 (a) et seq.) is amended as follows :

(1) Effective on the first day of the first pay period beginning on or after
October 1, 1975, the salary schedule contained in subsection (a) of section 101
of that Act (D.C. Code sec. 4-823(a)) is amended to read as follows * * *.

Regarding the effect of favorable action on the bill as approved by
the Council of the District of Columbia, the language of section 501
of the 1958 Salary Act is precise in its statement that officers and
members of the United States Park Police Force and the Executive
Protective Service are entitled to the same rates of compensation,
including longevity increases, provided officers and members of the
Metropolitan Police Force under that Act. Since the language of sec-
tion 2 of the bill would grant District of Columbia police a salary
increase retroactively effective October 1, 1975, by amending the 1958
Salary Act, the consequent entitlement of United States Park Police
and the Executive Protective Service to like increases as of that date
seems clear.

We do not believe that section 602(a) (3) of the Self-Government
Act prohibiting the Council from enacting legislation not restricted
‘in- its application exclusively in or to the District of Columbia pre-
cludes a finding that United States Park Police and the Executive
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Protective Service are entitled to the same rates of pay granted Dis-
trict police by Council action. The bill passed by the Council is
restricted in its application solely to District police and firemen. The
United States Park Police and Executive Protective Service would
be affected only as a result of earlier congressional action in enacting
and amending section 501 of the 1958 Salary Act to bring their salaries
into conformance with those of the Metropolitan police. There is no
evidence that Congress intended the 1974 Amendment to repeal sec-
tion 501 or to restrict its effect to compensation changes made by Act.
of Congress.

The legislative history of the 1974 Amendment does suggest that the
Congress did intend to later consider recommendations which may
alter salary adjustment provisions for officers and members of the
United States Park Police and Executive Protective Service. The
following statement appears at S. Report No. 1203, 93d Cong., 24
Sess., 13 '

The bill increases the salaries of the Park Police and the Executive Protective

Service. But it does not specifically outline a procedure for considering fufure
pay increases for members of these law enforcement agencies, whose pay levels
are now linked to the D.C. Metropolitan Police Departments (D.C. Code Title 4,
Section 833). The Committee has been informed by the Office of Management and
Budget that the matter of procedures for handling compensation for members of
these two Federal agencies is being considered, and that as soon as possible ap-
propriate recommendations will be made to the Congress.
This statement is apparently derived from the following language con-
tained in the Office of Management and Budget’s report published in
the record of the Hearings on H.R. 14212, et seq., before the Subcom-
mittee on Revenue and Financial Affairs and the Committee on the
District of Columbia, 93d Cong., 1st and 2d Sess., 259:

The issue of the future status of U.S. Park Police and Executive Protective
Service employees with respect to future salary legislation and pension funding
is a complex one. These problems are currently under review by the Executive
Branch. There are a number of questions relating to appropriate administrative
arrangements, pay-setting mechanisms, and relationships to other Federal em-
ployees which must be resolved. While we do have these issues under active con-
sideration, the Office of Management and Budget cannot present views on these
matters at this time. Therefore, it would be premature to include any provisions
relating to these police forces in legislation dealing with the Distriet’s police and
firemen’s pension program. As soon as these issues relating to the Park Police and

Executive Protective Service are resolved, we will present appropriate recommen-
dations to the Congress.

As stated above, the Office of Management and Budget is of the opin-
ion that United States Park Police and Executive Protective Service
salary increases are tied to increases for the Metropolitan Police Force
granted by the Council of the District of Columbia until Congress
enacts new legislation on this subject.

Consistent with the above references to contemplated legislative ac-
tion involving the pay of officers and members of the United States
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Park Police Force and the Executive Protective Service, we note that
H.R. 11131, 94th Cong., 1st Sess., a bill “[T]o amend the District of
Columbia Police and Firemen’s Salary Act of 1958 and other Acts to
adjust the salary and other benefits received by the United States Park
Police and others under those Acts, and to establish a United States
Park Police Retirement and Relief Board” is currently before the
House Committee on the District of Columbia. That bill would amend
section 501 of the 1958 Salary Act to expressly provide that any ad-
justments in the annual rates of basic compensation of officers and
members of the Metropolitan Police Force shall not be applicable to
officers and members of the United States Park Police Force and to
provide instead that the Secretary of the Interior shall make adjust-
ments in the annual rates of basic compensation of officers and mem-
bers of the United States Park Police Force in accordance with com-
parability pay principles.

Thus, it appears from the legislative history of the 1974 Amendment
and from the bill introduced in the 94th Congress that the method of
adjusting salaries of officers and members of the United States Park
Police Force and the Executive Protective Service may be changed by
future action of the Congress. It is equally clear, however, that the 1974
Amendment was not itself intended to alter the pay adjustment mech-
anism then in being under section 501 of the 1958 Salary Act. Until
legislation in the nature of that proposed by H.R. 11131 is enacted, we
believe that officers and members of the United States Park Police
Force and the Executive Protective Service are entitled to like pay
increases to those afforded District police by appropriate action of the
Council of the District of Columbia amending the District of Columbia
Police and Firemen’s Salary Act of 1958. We, therefore, conclude that,
if bill No. 1-235 as approved by the Council of the District of Columbia
is enacted, officers and members of the United States Park Police and
the Executive Protective Service will be entitled to the same rates of
pay granted officers and members of the Metropolitan Police Force
under section 2 of that bill.

v

Section 4 of the bill No. 1-235 provides a mechanism for granting
additional pay increases effective October 1, 1976, to District of Co-
lumbia police and firemen based on the percentage rate of increase used
by the President in adjusting the pay rates of Federal employees under
5 U.S. Code § 5305 (a) (2). Specifically, section 4 provides that effective
October 1, 1976, the Mayor shall, by applying the percentage increase
used by the President in adjusting Federal salaries, “adjust the rates of
pay in each class and service step on the salary schedule in section
101(a) of the District of Columbia Police and Firemen’s Salary of



972 DECISIONS OF THE COMPTROLLER GENERAL 155

1958” and that those rates of pay shall “be the rates of pay for each
position and class concerned as if those rates had been set by statute and
such rates of pay shall supersede and render inapplicable those corre-
sponding rates of pay set prior to the effective date of the rates of pay
set under this section.”

As discussed above, section 422(8) of the Self-Government Act re-
stricts the authority of the District of Columbia Council to enact pay
legislation for its employees pending adoption of a District government
merit system. As yet a merit system has not been adopted. However,
with respect to the pay of officers and members of its police and fire
departments, the District of Columbia considers the restriction of sec-
tion 422(3) lifted by the pay negotiation procedures contained in the
1974 Amendment. While it predicates its authority to enact pay legis-
lation for District police and firemen on the 1974 Amendment, section
4 of the bill is clearly inconsistent with the pay negotiation procedures
of that Act. However, it is not necessary to consider the issues raised
by section 4 of the bill. For this reason, our decision is restricted in its
application to pay increases granted under section 2 of bill No. 1-235 as
approved by the Council of the District of Columbia.

[ B-182979 ]

General Accounting Office—Decisions—Reconsideration—Prior
Recommendation—Withdrawn

On reconsideration, General Accounting Office (GAO) decision 55 Comp. Gen.
201—which sustained protest against award of negotiated turnkey housing pro-
curement and recommended remedy involving renewal of competition among
offerors and possible termination for convenience of existing contract—is modified
in part. After considering points raised in requests for reconsideration by contract-
ing agency, contractor and protester, recommendation in prior decision is with-
drawn, and in all other respects decision is affirmed.

General Accounting Office—Decisions—Reconsideration—New
Contentions v. Errors in Law or Fact

Contentions made by contracting agency—to effect that turnkey housing request
for proposals (RFP) did not require specific responses in proposals, that devia-
tions from requirements in successful proposal were minor, that blanket offer
covered all requirements, that price of successful proposal was “reasonable”
within provisions of Armed Services Procurement Regulation (ASPR) 3-805 and,
generally, that all offerors were fairly treated—do not convincingly demonstrate
errors of fact or law in prior GAQO decision. Decision is affirmed that award to
proposal which substantially varied from RFP requirements was improper in
light of provisions of 10 U.S.C. 2304(g) and ASPR 3-805.

Contracts—Negotiation—Late Proposals and Quotations—Modifi-
cation of Proposal—Price Increase

Contracting agency’s position that late price increase submitted by successful
offeror upon extending its proposal did not involve late modification to proposal or
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any unequal treatment to other offerors is without merit. Decision is affirmed that
late price increase was late modification within meaning of RFP late proposals
clause, and that agency’s acceptance amounted to conduct of irregular discussions
with successful offeror, since no discussions were held with other offerors within
competitive range.

General Accounting Office—Recommendations—Contracts—Prior
Recommendation—Not Feasible—Withdrawn

GAO recommendation made to Navy in prior decision sustaining protest—which
contemplated renewal of competition among offerors, with possible result that
existing turnkey housing contract be terminated for convenience—is withdrawn
upon reconsideration. Information presented by agency and contractor concerning
value of work in place at time of decision, plus extent of subcontracting for
materials, indicates implementation of such recommendation is not feasible. Pro-
tester’s only possible remedy rests with its claim for proposal preparation costs,
which will be considered in future GAO decision of protester wishes to pursue
claim.

Contracts—Performance—Ability To Perform—Administrative
Responsibility To Determine

GAO will not consider protester’s request that termination for default of turnkey
housing contract be recommended as appropriate remedy in connection with prior
decision upholding protest. Questions involved in protest as to adequacy of con-
tract performance are matters of contract administration—which is function of
contracting agency, not GAQ. Also, performance defects alleged by protestor do
not neceessarily establish grounds for termination for default, and contracting
agency states it has no cause to take such action.

General Accounting Office—Recommendations—Contracts—
Agency Review of Protest Reports—Prior to Submission to GAQ

Through recommendation for corrective action in prior decision sustaining protest
is withdrawn, decision on reconsideration makes further recommendations to
Secretary of Navy. Naval Facilities Engineering Command’s (NAVFAC) proce-
dures for furnishing protest reports should be reviewed to ensure that all relevant
documents—inciuding individual technical evaluators’ numerical scoring of pro-
posals—are furnished to GAQ. Also, since award was improper, Secretary should
cause review of NAVFAC’s actions in procurement to be undertaken to ensure
compliance with law in future negotiated turnkey housing procurements.

In the matter of Corbetta Construction Company of Illinois, Inc.,
April9,1976:
TABLE OF CONTENTS

Page

I. RECONSIDERATION OF TECHNICAL EVALUATION OF

TOWNE PROPOSAL—REQUIREMENT TO CONDUCT .

DISCUSSIONS - e 975

II. RECONSIDERATION OF LATE MODIFICATION TO TOWNE
PROPOSAL. e 982
III. RECONSIDERATION OF RECOMMENDATION.________.____ 985
IV. CONCLUSION . e 990

The Naval Facilities Engineering Command (NAVFAC), Towne
Realty, Inc., Woerfel Corporation and Miller, Waltz, Diedrich, Archi-
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tect & Associates, Inc., a joint venture (Towne), and Corbetta Con-
struction Company of Illinois, Inc., and Joseph Legat Architects
(Corbetta) have each requested reconsideration of our decision in the
matter of Corbetta Construction Company of [llinois, Inc., 55 Comp.
Gen. 201 (1975), 75-2 CPD 144.

The September 12,1975, decision sustained Corbetta’s protest against
NAVFAC's award of a contract to Towne for the design and con-
struction of 210 family housing units at the Naval Training Center,
Great Lakes, Illinois. The decision recommended certain corrective
actions to the Navy involving reinstatement and amendment of the
request for proposals; renewed competition with the offerors through
written or oral discussions; and the award of a new contract under
this procedure with termination for convenience of Towne’s contract
(or modification of Towne’s contract pursuant to its final proposal
in the event that it remained the successful offeror).

Upon reconsideration, it is our conclusion that the September 12,
1975, decision must be modified in part. The “Recommendation” con-
tained in that decision is now withdrawn. In all other respects that
decision is affirmed. Also, today’s decision makes further recommenda-
tions to the Secretary of the Navy, which are described infra.

Towne’s request for reconsideration is directed essentially at the
recommendation in our prior decision. Towne’s October 8, 1975, sub-
mission to our Office contends that the extent of construction already
accomplished, plus the additional construction work which would be
ongoing while our decision’s recommendation is being implemented,
renders the recommended remedy impracticable—because it would
not be economically feasible for the Navy to terminate the Towne
contract should this be necessary at the close of the recompetition.
Towne supports its request with extensive evidence documenting the
progress of construction. Towne requests, in short, that we withdraw
the recommendation in our prior decision.

NAVFAC's request for reconsideration takes the same position as
Towne in regard to our recommendation. NAVFAC has stated that
construction work already in place as of September 16,1975, amounted
to at least $1.5 million, and that termination for convenience of the
Towne contract, if required, would likely cost $4 million. Like Towne,
NAVFAC has submitted a substantial amount of documentary evi-
dence detailing the progress of the construction.

In addition, NAVFAC’s request goes beyond our decision’s rec-
ommendation and challenges the correctness of our decision on the
merits. The principal points raised are that the offerors were in fact
properly treated in the procurement, and that our decision’s holding
concerning a late modification to Towne’s proposal was incorrect.
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In contrast to Towne’s and NAVFAC’s requests, which essentially
allege that our decision was in error on various points, Corbetta’s
request departs to some extent from issues strictly related to a request
for reconsideration, and instead attempts to relitigate issues which
were presented and resolved in our earlier decision, This observation
is also true, to some extent, as to NAVFAC’s submission responding
to Corbetta’s allegations.

The objective of our Office in considering requests that one of our
decisions be reconsidered is not to conduct a de novo review of the
issues which were involved in the original controversy. Rather, it is
to determine whether and to what extent our decision was erroneous.
See B-168673, October 26,1970, where we stated :

While this Office will reconsider its decisions when it is alleged that they are
based upon error of fact or law, such allegations must be supported by evidence,
in the form of documentation or citations to controlling administrative or judi-
cial precedent, which will convincingly illustrate how and why our conclusions
are wrong.

This is the standard to be applied in this matter, and we will consider
the parties’ contentions accordingly. Also, as in our prior decision,
we intend to concentrate upon those issues which we believe to be
dispositive of the matter.

RECONSIDERATION OF TECHNICAL EVALUATION OF
TOWNE PROPOSAL—REQUIREMENT TO CONDUCT
DISCUSSIONS

Our earlier decision held essentially that NAVFAC’s acceptance of
Towne’s proposal was improper because NAVFAC failed to meet the
obligation to conduct written or oral discussions with all of the offerors
within the competitive range. Because Towne’s proposal varied sub-
stantially from certain specific request for proposals (RFP) require-
ments, NAVFAC’s acceptance of it waived those requirements for
the purposes of the competition among Towne, Corbetta, and the other
offerors. This action violated Armed Services Procurement Regula-
tion (ASPR) §3-805.4 (1974 ed.). Also, we held that the existence
of substantial technical uncertainties in initial proposals precluded any
award on the basis of the initial proposals under 10 U.S. Code
§ 2304(g) (1970).

NAVFACQC’s request for reconsideration raises several points which
bear upon these issues. One of the principal contentions is that the
deficiencies in the Towne proposal which were discussed in our deci-
sion, as well as additional deficiencies cited by the protester, were in
fact corrected after award of the contract during the process of
final design review.

216-065 O - 76 ~ 4
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This, we believe, is not in point. As our earlier decision explained,
the pertinent issue is not whether Towne conforms to the requirements
during contract performance, but whether the requirements of com-
petitive negotiation procedures were complied with in the procure-
ment prior to award. Conformance with the requirements after
award—whether fortuitous, or the result of efficient contract admin-
istration by NAVFAC—is irrelevant to the issue raised in Corbetta’s
protest and decided in our decision.

NAVFAC’s request also raises additional points involving the na-
ture of requirements stated in the RFP specifications, the responses
to these requirements made in the proposals, and the effect in terms
of evaluation of the proposals and the requirement to conduct written
or oral discussions. For example, NAVFAC maintains that matters
such as off-street parking, ponding, water system sectional control
valves, absences of lights and hose bibs, etc., are considered by expert
technical evaluators to be minor, insignificant details. NAVFAC con-
tends that Towne’s blanket offer of compliance with the RFP require-
ments should cover such items.

In this regard, the difficulty with a blanket offer of comphance is
that there is no certainty what it is intended to cover. A blanket offer
might be submitted by an offeror which has carefully examined all
of the RFP requirements and fully intends to comply with them, but
a blanket offer could also be submitted by an offeror which has mis-
understood, overlooked or ignored RFP requirements and thus has
no intent to comply with them. The effect, in terms of the statutory and
regulatory requirements, on competition among the offerors, as well
as the deleterious consequences to the Government which may ensue
from improvident acceptance of a blanket offer without discussions,
is adequately described in our earlier decision. We see nothing in
NAVFAC's contentions to cause us to modify our holding on this
point.

As for NAVFAC’s assertion that some of the omissions in the Towne
proposal are merely minor details, we believe our earlier decision suf-
ficiently explained why the cumulative effect of a large number of
relatively minor items could amount to a substantial impact on the
proposal. NAVFAC’s contentions do not demonstrate errors of fact
or law on this point.

NAVFAC again points out that turnkey proposals are not expected
to contain complete plans and specifications, and that to insist on pro-
posals showing satisfaction of every detailed requirement would dis-
courage offerors from submitting proposals due to the cost and time
involved in proposal preparation. NAVFAC also invites our attention
to the RFP clause which cautions offerors not to submit unnecessarily
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elaborate proposals. NAVFAC has indicated, generally, its belief that
our decision will vitiate the effectiveness and feasibility of negotiated
turnkey housing procurement.

We believe these allegations indicate that NAVFAC has misinter-
preted our earlier decision. The thrust of our decision was not that in
all future turnkey procurements, initial proposals must respond to
every detail of the requirements or else be rejected as unacceptable.
Rather, it was that when initial proposals fail to so respond, to a “sub-
stantial” degree, an award on the basis of the initial proposals is legally
precluded ; and that when the RFP establishes detailed requirements,
but the contracting agency accepts an initial proposal which does not
meet a substantial number of the requirements, these requirements are
waived, with the result that other offerors have been deprived of an
equal opportunity to compete. Qur earlier decision did not hold, nor do
we hold now, that the cure for this problem is to insist that offerors’
initial proposals respond to every detailed requirement. Instead, the
solution is to undertake the legally required written or oral discussions
with offerors within the competitive range to the extent necessary.

Negotiated turnkey housing procurement is no different in this
regard than many other negotiated procurements for supplies or serv-
ices where offerors are expected to propose their own individual “ap-
proach” to meeting the Government’s needs and at the same time to sat-
isfy many specific, detailed requirements set forth in the RF'P. In such
situations, we have not countenanced the idea that a substantial num-
ber of the “details,” which were not addressed in the most favorable
initial proposal, can properly be left for resolution after award in a
process of “final design review.” We do not see a legal basis under the
statute and ASPR to support this concept, and NAVFAC called none
to our attention in its reports on the protest.

In its request for reconsideration, NAVFAC cites a recent court
decision—LZLincoln Services, Ltd. v. Middendorf, Civil Action No. 75—
90-N (U.S.D.C., E.D. Va.), October 24, 1975. NAVFAC contends that
this decision, whlch involved a Navy turnkey housing procurement,
recognized that the RFP did not require or expect elaborate detailed
proposals, that details could be resolved after award during the final
design review, and that omission of some details did not render the
successful proposal nonconforming.

A review of this decision indicates that the court specifically found
the omissions in the succesful proposal to be “minor” and not of such
character as to make the proposal nonconforming. The decision men-
tions only two omissions—relating to fire ratings of exterior walls and
tie-ins for hurricane resistance. Lincoln Services, then, is clearly dis-
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tinguishable on its facts from Corbetta and affords no basis for our Of-
fice to modify our earlier decision in this matter.

NAVFAC’s November 4, 1975, submission asserts that Towne’s pro-
posal met the requirements of RFP section 1C.13 (this provision, dis-
cussed in our earlier decision, required offerors to submit detailed
information covering specifications, drawings, and an equipment
schedule. The provision cautioned that failure to submit all data might
be cause for determining a proposal “nonresponsive”). NAVFAC sug-
gests that detailed requirements set forth elsewhere in the REP—for
example, those relating to streets and sidewalks—did not have to be
addressed under section 1C.13. As a specific example, NAVFAC points
to the requirement of RFP section 2A.4B (4) that “Sidewalks on both
sides of the street shall be included in basic scope of proposals.” The
protester cited, and our decision discussed, the failure to provide for
sidewalks on both sides of the street in a number of locations as one
of the omissions in Towne’s proposal.

NAVFACQ states that the clear intention of this RFP provision was
that proposals were to be “* * * gubmitted on the basis that both
sidewalks must be provided. Nowhere does it state that the proposals
as submitted must show sidewalks on both sides of the streets.”

We believe that the distinction which NAVFAC attempts to draw
is without merit. We note that RFP section 1C.13(b) (2) specifically
called for offerors to furnish with their proposals site plan drawings
showing, among other things, “sidewalks.” Reading RFP sections
2A.4B(4) and 1C.13(b) (2) together, the most reasonable interpreta-
tion is that offerors were required to submit drawings showing side-
walks on both sides of the street. The drawings submitted with Towne’s
proposal fail to show sidewalks on both sides of the street in a num-
ber of locations.

NAVFACQC’s request also raises the suggestion that discussions were
not needed because the contracting officer believed a reasonable price
within the provisions of ASPR § 8-805 (1974 ed.) was obtained in
making an award to Towne without discussions. NAVFAC’s Sep-
tember 25, 1975, submission states:

Under this ASPR 3-805 requirement, it is disretionary with the contracting
officer whether, in his professional opinion, the offered prices are reasonable
or whether conducting complete discussions of the details of each offer could be
expected to result in significant reductions. Note that the longer discussions are
prolonged, the greater the risk that offerors will learn the details of other offers.
While the GAO may disagree with the Contracting Officer’s decision on this,
ASPR clearly states it is his decision to make. We submit that in the absence of
gross error, the decision of a contracting officer should not be overruled. In this
case, gross error was not present, and therefore GAO should not direct the
setting aside of the awarded contract on the basis of a supposition that if fur-
ther_ discussions had been held with Corbetta, a lower price would have been
received.
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We believe that NAVFAC’s analysis reflects, at best, an incomplete
assessment of the applicable law. As explained in our prior decision,
10 U.S.C. § 2304 (g) (1970), as implemented by ASPR § 3-805.1 (1974
ed.), establishes a general requirement to conduct written or oral dis-
cussions with all offerors within the competitive range, price and other
factors considered, in a negotiated procurement. The statute and regu-
lations provide only five specifically delimited exceptions to this re-
quirement. The only one of these exceptions which conceivably could
be applicable in the present case is set forth in ASPR § 3-805.1(a)
(v), 1.e., a situation where it can be clearly demonstrated from the
existence of adequate competition that acceptance of the most favor-
able initial proposal without discussions would result in a “fair and
reasonable” price. ASPR §3-807.1(b) (1)a (1974 ed.) further pro-
vides that “offers responsive to the expressed requirements of the solic-
itation” is one of the several criteria necessary to have “adequate
price competition.”

We note that there is no indication in the voluminous record devel-
oped in the protest and requests for reconsideration that the con-
tracting officer made any determination that the criteria necessary to
have adequate price competition were satisfied in this case. Moreover,
as we stated in our earlier decision, the facts concerning omissions, de-
ficiencies and uncertainties in Towne’s and the other proposals were
sufficient to create doubt whether there were at least two proposals
responsive to the expressed requirements of the solicitation. We found
that, in any event, a reasonable application of 10 U.S.C. §2304(g)
(1970) requires that where the most favorable initial proposal is sub-
stantially at variance with the RFP requirements, no award on the
basis of the initial proposals is legally permissible. The requirement
to conduct discussions in this situation does not relate primarily, as
NAVFAC suggests, to supposition whether a lower price might be
received from another offeror. It relates primarily to the need to
clarify what the offerors’ “firm fixed prices” actually are. If the most
favorable initial proposal’s price relates to a technical proposal which
substantially varies from the solicitation’s requirements, there can be
no reasonable assurance that acceptance of this proposal will actually
be most advantageous to the Government. To use NAVFAC’s termi-
nology, acceptance of such a proposal without discussions is “gross
error.”

Also, NAVFAC’s observation that prolongation of discussions cre-
ates auction risks seems inapposite in view of the fact that no technical
or price discussions were conducted with the offerors in the present
procurement, with the exception of NAVFAC’s improper acceptance
of a late modification to the Towne proposal, discussed infra. Further,
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such risks cannot stand in the way of a legal requirement to conduct
written or oral discussions. We believe that efficient conduct of nego-
tiations in accordance with ASPR will minimize auction risks. Even
where such risks are high, we have expressed the view that accepting
them is less detrimental to the Government than the alternative of
making an improper award. Cf. Bristol Electronics, Inc., et al., 54
Comp. Gen. 16, 21-2¢ (1974),74-2 CPD 23.

In its November 4, 1975, submission to our Office which comments
on Corbetta’s request for reconsideration, NAVFAC furnished ad-
ditional information covering the individual technical evaluators’
point-by-point numerical scoring of the various proposals, and at
the same time released this information to Corbetta.

We note for the record that along with its reports submitted dur-
ing the course of the protest (dated April 18 and May 30, 1975),
NAVFAC had furnished certain information relating to the technical
evaluation of proposals, such as the evaluators’ narrative assess-
ments of the proposals and the overall numerical point totals. Cor-
betta was furnished with pertinent portions of these materials dur-
ing the protest proceedings and commented upon them. However, at
no time during the protest proceedings did NAVFAC furnish the
detailed record of point-by-point numerical scoring of the technical
proposals. NAVFAC’s November 4, 1975, submission to our Office
was the first time this material was furnished either to our Office or
to Corbetta. See, in this regard, further discussion of this point infra.

NAVFAC’s November 4, 1975, submission uses the detailed record
of the numerical point scoring to construct an assessment of the im-
pact on the actual technical scoring of what it now terms the “alleged”
discrepancies in the Towne proposal which were cited by Corbetta
during the protest. The gist of this argument is that even accepting
the existence of the 26 omissions in the Towne proposal which were
discussed in our prior decision, their impact on the overall point scor-
ing of the Towne proposal would be no more than 57 points. (Towne
received 647 total points in the technical evaluation out of a maximum
of 1,000.) NAVFAC also points out that the Corbetta proposal also
evidenced discrepancies in a number of the same areas as to which
Corbetta contended the Towne proposal was deficient.

NAVFAC has also remarked in connection with the technical point
scoring that our Office “* * * has consistently refused to substitute its
determination on technical matters for the determinations of experi-
enced persons charged with responsibility for making such determi-
nations * * *” and submits that we should not now depart from that
practice. '

We note, initially, that the above statement is not entirely accurate.
It is true that in protest cases we do not conduct de novo technical
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evaluations of proposals simply because a protest against the agency’s
evaluation has been filed (Julie Research Laboratories, Inc., 55 Comp.
Gen. 374 (1975), 75-2 CPD 232), nor do we ordinarily become involved
in substituting our judgment as to the precise numerical scores which
should have been assigned to the proposals. (PRC Computer Center,
Ine., et al., 55 Comp. Gen. 60 (1975),75-2 CPD 35.) However, our Of-
fice does review the record of the technical evaluation, including the
details of the numerical point scoring, in order to determine whether
the agency’sactions are shown to be without any reasonable basis (Julie
Research Laboratories, Inc.,supra). The detailed record of the numeri-
cal point scoring is clearly relevant evidence which must be considered
in protests which challenge the technical evaluation. For our Office to
substitute its judgment for the agency’s on a purely technical matter is
relatively rare, but in appropriate cases we have done so (see, for exam-
ple, Globe Air Inc., B-180969, June 4, 1974, 74-1 CPD 301).

In addition, we fail to see the point of NAVFAC’s contention con-
cerning substitution of technical judgment. Qur September 12, 1975,
decision was not premised upon the substitution of our technical judg-
ment for the technical judgments of NAVFAC’s evaluators. We did
not conclude in our decision that one or another of the proposals should
have received a greater or lesser number of technical points than was
accorded to it by NAVFAC. Rather, our decision was premised upon
the existence of various omissions, uncertainties, deficiencies, and am-
biguities both in Towne’s proposal and in the other competing pro-
posals, as documented both in the protester’s submissions and in NAV-
FAC’s own report documents. These facts and the applicable law led o
the conclusion that the award to Towne was improper.

In addition, NAVFAC’s remark that the protester failed in any of
its protest correspondence to “* * * set forth any specific instance of
misevaluation * * *” (apparently with reference to the point-by-point
numerical scoring) seems to overlook the fact that NAVFAC failed to
provide Corbetta with the detailed technical evaluation documents
upon which Corbetta would base any showing of misevaluation. As for
the 57-point effect on the Towne proposal cited by NAVFAC, we have
no difficulty in regarding this as involving a “substantial” impact. Con-
cerning the deficiencies in the Corbetta proposal alleged by NAVFAC,
this merely provides another reason why written or oral discussions
should have been conducted with all offerors in the competitive range.
See the discussion of this point in our earlier decision. In short, we do
not believe that NAVFAC’s contentions in regard to the additional

-technical evidence which has been presented furnish any cause for our
Office to modify our prior decision in this matter.

Lastly, NAVFAC contends that our Office should not have sus-

~tained Corbetta’s protest because the applicable statutory cost limi-
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tation precluded an award to the protester. NAVFAC’s November 4,
1975, submission states:

fThe statutory limit for family housing is not an absolute dollar amount, but
rather an average cost per unit. This permits the armed forces to construct hous-
ing in geographic areas where construction is expensive, by offsetting the savings
possible in other geographic areas. There is always the possibility that during
a program year, earlier projects may be awarded at prices below the statutory
average, and DOD may allocate the additional amounts thereby made available to
the Navy for use on a particular project. However, it is DOD policy that the stat-
utory average cost must be honored on each housing award and particularly true
in a situation such as this, where we have the first award under a newly raised
legislative limit where no average cost other than the statutory limit has been
established. In law, the statutory average does constitute an absolute bar to an
award greater than a particular allocated share of such average. Accordingly,
because of the limit on available funds, at no time during the period at issue
in this case, could award ever have been legally made to Corbetia.

The Corbetta proposal was within a competitive range, as defined by ASPR
3-805.2. If for some reason an award could not be made to Towne, and if as stated
above a more liberal average cost had been made possible (through other
housing awards being made below the average), then an award to Corbetta might
have been possible. Therefore, it would have been premature, at any time prior
to actually make an award to Towne, to have rejected the Corbetta proposal. * * *
{Italic in original.]

Tt is unnecessary at this time to become involved in consideration
of the nature of the statutory cost limitation, nor need we consider
the question of the appropriate point in time in a negotiated procure-
ment at which proposals which exceed the limitation should be rejected
pursuant to ASPR § 18-110(c) (1974 ed.). Our earlier decision held
that if discussions had been held with Corbetta as required by law, Cor-
betta may have been able to reduce its price so as to come within the
applicable statutory limitation. We see nothing in NAVFAC’s con-
tentions which shows this conclusion to be erroneous.

In view of the foregoing, the holding of our prior decision on these
issues is affirmed.

RECONSIDERATION OF LATE MODIFICATION
TO TOWNE PROPOSAL

Our earlier decision concluded that NAVFAC erred in accepting a
late price increase which was submitted by Towne upon extending its
initial proposal. We held that this action constituted discussions with
Towne, and that NAVFAC failed to meet the obligation to conduct
discussions with the other offerors in the competitive range. NAVFAC
disagrees with this holding.

NAVFAC contends that a bid or proposal remains legally open for
acceptance until its expiration date, that it may not be revoked uni-
laterally by the offeror prior to such date, and that it may not be uni-
laterally extended by the offeree beyond such date, citing Corbin on
Contracts § 273 (1963) and Waterman v. Banks, 144 U.S. 394 (1892).
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NAVFAC argues that because an offeror is not legally obligated to
extend its offer, it follows that it may condition any extension on such
terms as it desires, as, for example, an increase in price. Basler v. War-
ren, 159 F.2d 41 (10th Cir., 1947).

NAVFAC concludes that Towne clearly had the right to increase its
price as a condition of extending its offer, and that Corbetta and other
offerors could have done likewise. NAVFAC points out that while its
message to the offerors asked for extensions of their original proposals
(so as not to encourage offerors to raise their prices), the offerors as
experienced contractors were capable of knowing their legal rights
in this situation and exercising them.

NAVFAC also disagrees with our decision’s holding that Towne’s
price increase was a late modification to its proposal. NAVFAC states
that the late proposals and modifications clause included in the RFP
(“LATE PROPOSALS, MODIFICATION OF PROPOSALS OR
WITHDRAWAL OF PROPROSALS (1973 SEP)”) had no ap-
plication to the price increase. The reason given is that under the
terms of the RFP, all offers were to expire on October 20, 1974, and
that the request for extensions was an admission that the Government
had no legal right to demand that the offers be extended. NAVFAC
states: “Since in response Towne extended the period of the offer,
only upon acceptance by the Government of an increase in price, it
seems clear that there can be no application of the ‘Late Modifications’
clause since along with all other terins of the RFP, its effectiveness
concluded as of 20 October 1974.”

Concerning the question of discussions with the offerors, NAVFAC
believes that a request to extend the offers does not constitute an
opening of discussions and points out that no discussions as to the
technical aspects of the proposals were sought or engaged in. NAV-
FAC believes that to the extent that the request to extend the offers
constituted holding discussions, then discussions were in fact held with
all offerors, since each offeror had the same opportunity to adjust
its price in connection with extending its offer. Thus, all offerors were
treated equally. NAVFAC refers, in this regard, to ASPR § 3-507.2
(b) (1974ed.).

NAVFAC also considers it noteworthy that the Lincoln Services
decision, discussed supra, “recognized” a price increase which was
submitted when the time for acceptance of a proposal was extended
by one of the offerors.

NAVFAC’s observation that offerors had the legal right to condi-
tion extensions of their proposals on whatever terms they deemed
desirable is correct, but only in a limited sense. Towne and the other
offerors had the right to revise their proposals upon extending themn

216-065 O - 76 = 5
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in that they could legally attempt to do so. This, however, is not the
issue. The issue is the legal effect of the offerors’ attempts, and the
Navy’s response to those attempts, within the framework of the sta-
tutory requirement to conduct written or oral discussions with all of-
ferors within the competitive range and the requirements of the late
proposals clause included in the RFP. If an offeror attempts to make
material revisions in its proposal upon extending it, and the revised
proposal is accepted by the contracting agency in contravention of the
requirement to conduct discussions or the requirements of the late
proposal clause, there can be no question that such action is improper,
notwithstanding the fact that the offeror had a “legal right” to at-
tempt to make the revisions. Since these considerations did not upply
in the circumstances involved in the Basler decision, supra, it is not
in point.

NAVFAC's assertion that the late proposals clause, along with all
other terms of the RFP, “effectively concluded” on October 20, 1974~-
the date proposals expired—is wholly without merit. There is no pro-
vision in the RFP whereby its effectiveness terminates as of a certain
date. Rather, it is the proposals which expire at the end of a stated
time, unless withdrawn earlier. Any extensions or modifications of the
proposals are made with reference to the terms of the RFP and ave
either in material conformance with those terms or a departure from
them. The RFP continues in existence even after a contract is awarded,
as recognized by decisions of our Office which have held that the
solicitation can be reinstated under appropriate circumstances. See
our decision of September 12, 1975, in this matter; Cf. Federal Leas-
ing, Inc., et al., 54 Comp. Gen. 872,883 (1975),75-1 CPD 236.

As our earlier decision held, the RFP late proposals clause cannot
justify the NAVFAC’s acceptance of the revised Towne proposal. The
clause provides in pertinent part:

(b) Any modification of a proposal, except a modification resulting from the
Contracting Officer’s request for “best and final” offer, is subject to the = = =
[provisions calling for rejection of late proposals].

(¢) A modification resulting from the Contracting Officer’s request for “best
and final” offer received after the time and date specified in the request will not
be considered unless received before award and the late receipt is due solely
to mishandling by the Government after receipt at the Government installation.

s - * ® * & L

(e) Notwithstanding the above, a later modification of an otherwise successful
proposal which makes its terms more favorable to the Government will be
considered at any time it is received and may be accepted.

Towne’s revision to its proposal was clearly a “modification”; it
did not result from a request for “best and final” offers; it was not a
late modification which made the terms of the proposal more favorable
to the Government ; and there is no other provision in the clause which
would allow acceptance of the late modification.
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We note that ASPR § 3-506(d) (1974 ed.) provides that the normal
revisions of proposals by offerors selected for discussion during the
usual conduct of negotiations with such offerors are not to be consid-
ered as late modifications to proposals. This provision cannot justify
acceptance of the revised Towne proposal because the revision was not
a normal one made during the usual conduct of negotiations, i.e., dis-
cussions with all offerors within the competitive range. Compare the
circumstances discussed in Data General Corporation, B-182965, May
20,1975, 75-1 CPD 304.

The question of whether “written or oral discussion’ have been con-
ducted turns upon whether an offeror has been afforded an oppor-
tunity to revise or modify its proposal, regardless of whether such
opportunity resulted from action initiated by the (Government or the
offeror. 51 Comp. Gen. 479, 481 (1972). We agree with NAVFAC that
its request to offerors to extend their original proposals did not in
itself constitute the opening of “discussions.” In some instances, a mere
request from the contracting agency to the offerors can in itself con-
stitute discussions—for example, a request for best and final offers.
Dyneteria, Inc., B-181707, February 7, 1975, 75-1 CPD 86. The situ-
ation here is different. It was not NAVFA(’s request for extensions
of the original proposals which constituted the opportunity to revise
proposals, but the offeror’s submission of a material revision to its
proposal and NAVFAC’s acceptance of the same. These actions con-
stituted the holding of discussions with Towne alone and not with the
other offerors in the competitive range. NAVFAC’s citation of ASPR
§ 3-507.2(b), supra, in this connection does not appear to be in point,
since this provision deals with disclosure of information to prospective
contractors concerning a potential procurement.

Finally, NAVFAC’s reliance on the Lincoln Services decision is
misplaced. In that case it was the plaintiff which conditioned the ex-
tension of its proposal on a late price increase. The court found the
plaintiff’s contentions of unfair treatment in the procurement to be
without merit under the circumstances of the case. It is apparent that
the court was never faced with the issue of a late price modification
submitted by a successful offeror which operated to the detriment of
other offerors in the competitive range.

In view of the foregoing, the holding of our earlier decision on the
late modifications issue is affirmed.

RECONSIDERATION OF RECOMMENDATION

The recommendation in our prior decision, as noted supra, contem-
plated a renewal of competition among the offerors, with the possible
result that Towne’s contract be terminated for the convenience of the
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Government. A number of reasons have been advanced why the rec-
ommendation is not in the Government’s best interests, as, for exam-
ple, NAVFAC’s allegations that construction had advanced to the
point by September 1975 that a new contractor would not be able
to build over the work already in place without removal of that work,
and that the renewal of competition would result in an auction due
to the amount of information concerning the offerors’ proposals which
was disclosed to the parties during the protest proceedings. It is unnec-
essary to discuss these in detail. For the reasons which follow, the
recommendation is now withdrawn.

Our recommendation was made with the knowledge that construc-
tion had been underway for some time, and that the Government would
obviously incur costs in carrying out the renewal of competition. In-
formation received by this Office in early September 1975 indicated
that the value of preconstruction mobilization costs, actual work in
place and materials on the jobsite was between $300,000-$400,000.

Several pertinent points have been brought out by NAVFAC and
Town. NAVFACQC’s figures estimate that the actual value of work in
place as of September 11, 1975—the day before our decision was is-
sued—was about $1.1 million. Moreover, Towne was in the process of
awarding numerous subcontracts for materials, the cost of which would
impact on any termination for convenience settlement. NAVFAC’s
documents indicate that the contracting agency itself was not fully
aware of the extent of the subcontracts being awarded at that time,
presumably because the subcontract process is a continuing one and
the contractor merely advises the agency from time to time of the
status of the subcontracting and progress of the work.

In this light, it appears that even if the contract had been termi-
nated for convenience immediately after issuance of our decision—
which we did not recommend—the costs may well have been so great:
that such action would not be in the Government’s best interests. (We
did not recommend immediate termination because of the possibility
that competition might not be effectively renewed among the parties.
For example, all of the offerors in the competitive range might have de-
clined to participate in the recompetition. NAVFAC would have been
left with no contract for housing and would have had to conduct an
entirely new procurement.) It follows that any termination subsequent
to the renewal of competition—a process which would take at least
several weeks—would result in even greater costs to the Government.
We are inclined to agree with Towne’s observation that it is prob-
ably impracticable to recommend any termination remedy after con-
struction has begun in a contract of this type. It may well be that a
remedy such as the one recommended could be practicable and effective
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only if made during the design stage, prior to the beginning of actual
construction.

This leaves the question of what other action our Office could take
in these circumstances. We could have recommended to the Secretary
of the Navy that he investigate the feasibility of a renewal of competi-
tion and possible termination for convenience of the Towne con-
tract. For the reasons already discussed, this would not have resulted
in any effective remedy for Corbetta. We are unaware of any other rec-
ommendation in connection with this protest which would have been
legally appropriate. See, in this regard, the discussion of Corbetta’s
request for reconsideration infra. Any possible relief for Corbetta,
therefore, would result from its claim for proposal preparation costs,
discussed ¢nfra, either in this Office or the Court of Claims.

Corbetta’s request for reconsideration contends that the manner of
Towne’s performance of the contract requires a termination for de-
fault, and that this would be the preferred remedy for protection of
the Government’s interests. In support of this, Corbetta has submit-
ted affidavits prepared by several of its employees who have inspected
the worksite subsequent to September 12, 1975. It is alleged that
these affidavits demonstrate in detail numerous failures by Towne
to comply with the contract requirements, local building codes, pro-
fessional society requirements and good construction practice.

Towne denies the existence of the performance defects cited by Cor-
betta. Moreover, Towne and NAVFAC have pointed out that under
the applicable termination for default provisions (see ASPR § 7-602.5
(1974 ed.)), a contractor may be terminated for default for refusing
or failing to diligently prosecute the contract work. Also, even if
it were assumed that there are defects in Towne’s performance, they
would not necessarily be the basis for a default termination, since the
contractor may be given an opportunity to explain the causes of delay
and the time for performance may under appropriate circumstances
be extended by the contracting officer. NAVFAC states that the con-
tracting officer has caused the work to be examined, and that he has
no cause to believe that Towne is refusing or failing to prosecute the
work with such diligence as will insure its completion. NAVFAC
states that, accordingly, no termination for default will be directed.

We do not believe that this Office should become involved in con-
sidering whether to recommend terminations for default in situations
of this kind. As pointed out in our September 12, 1975, decision in this
matter, and in many other decisions of our Office, questions raised
in a protest as to the adequacy of a contractor’s performance are mat-
ters of contract administration, which is the function of the contract-
ing agency, not this Office. The only relevance of a termination for
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default to this matter is, as we stated in our earlier decision, that
recommendations for corrective action such as those in the decision
should not preclude the contracting agency from terminating the con-
tract for default if the circumstances warrant. In view of NAVFA(C’s
statements, supra, we take it that no termination for default is in the
offing and, therefore, it is unnecessary to give further consideration to
this point.

Corbetta has also suggested a number of remedies contingent upon
Towne’s contract being terminated for default, such as “assignment”
of the contract to it with Towne performing as its subcontractor. In
view of the discussion supra, it is unnecessary to consider these in de-
tail. Another possibility raised by Corbetta is that it be reimbursed for
certain costs in accordance with section 1B.14 of the RFP. This pro-
vision, however, is by its terms applicable only to recovery of costs pur-
suant to termination of the contract awarded under the RFP.

Corbetta’s submission in regard to the reconsideration further con-
tends that it should recover damages—principally proposal prepara-
tion costs—because of the Navy’s “wanton and capricious action.” In
our earlier decision we noted that Corbetta had made a similar claim
in connection with its protest. Our decision stated that in view of the
recommended remedy, it was unnecessary to give further consideration
to Corbetta’s claim at that time.

Prior to issuance of today’s decision, we advised the parties that any
consideration of Corbetta’s claim which might be necessary would be
undertaken not in this decision but at a future time, because while pro-
tests and request for reconsideration of protest decisions should be de-
cided in a reasonably speedy manner, the need for a rapid decision is
not as pressing in the case of claims. Since today’s decision withdraws
the remedy recommended in our September 12, 1974, decision, Corbetta
may now renew its claim for whatever costs to which it believes it is
entitled.

Corbetta’s request brings up several factors which it believed created
delay in the protest proceedings or otherwise adversely affected its
opportunity to obtain a remedy. Corbetta, specifically, contends that it
was prejudiced by NAVFAC’s delay in furnishing the agency reports
responding to the protest, because our Office’s decision on the protest
was thereby delayed. NAVFAC has replied that Corbetta itself was
responsible for the delay in the protest proceedings, because it spent
about 2 months after filing its protest in deciding whether it wanted
to withdraw the protest and an additional month in clarifying its
grounds for protest. We think this factor is basically irrelevant to the
recommendation contained in our earlier decision. The only pertinent
questions are whether Corbetta filed a timely protest (it did) and



Comp. Gen.] DECISIONS OF THE COMPTROLLER GENERAL 989

whether NAVFAC took an unreasonable amount of time to furnish
its reports (we cannot say that it did, in view of the reasons cited by
NAVFAQG, supra).

Corbetta also contends that it filed its protest (January 7,1975) prior
to the time an award to Towne was actually consummated. Corbetta
believes that the notice of award issued to Towne, January 6, 1975,
did not consummate the contract, because the certain formal contrac-
tual documents were not executed until later. It is argued that section
20.4 of our Interim Bid Protest Procedures and Standards (4 C.F.R.
§20.4 (1974)) and ASPR § 2-407.8 (1974 ed.) required NAVFAC to
withhold the actual award until the protest was decided.

We find it unnecessary to decide when the award to Towne was con-
summated. The preamble to our Interim Bid Protest Procedures and
Standards (see 36 Fed. Reg. 24791 (1971)) specifically notes that our
Office has no authority to regulate the withholding of awards by con-
tracting agencies. Where a before-award protest has been filed, the
ASPR provisions do require the agency to make a determination, be-
fore proceeding with an award, that the items to be procured are ur-
gently required ; that performance will be unduly delayed by failure
to make a prompt award; or that a prompt award will otherwise be
advantageous to the Government. In the present case, even if it were
assumed, arguendo, that Corbetta’s protest was filed before award, we
believe that NAVFAC’s failure to make an appropriate determination
under ASPR § 2-407.8, supra, would, at most, render the award to
Towne voidable and not plainly or palpably illegal under the standards
of 52 Comp. Gen. 215 (1972). Towne’s contract was found to be void-
able in our earlier decision, and at this late stage in the proceedings
Corbetta’s allegation that its protest was before award has become
academic.

Another point to be considered is Corbetta’s allegation that NAV-
FAC should have suspended performance under the contract while its
protest was under consideration. NAVFAC has replied that, in its
view, there was “no valid reason” to suspend performance and points
out that such action could have given rise to disputes between itself
and the contractor.

Our Office has taken the position that while suspension of perform-
ance during a protest is a desirable step, the question of whether this
action should be taken is for the contracting agency to decide. The
agency bears the responsibility of assuring that satisfaction of the
Government’s needs is not unreasonably delayed by suspension of work
and must judge any risks inherent in such action. Legal authority to
compel the agency to suspend the work rests with the Federal courts,
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and it is up to the protester to pursue this course of action if it so de-
sires. In the present case, Corbetta did not do so.

CONCLUSION

In view of the foregoing, the recommendation made in our prior
decision is withdrawn and the decision is otherwise affirmed.

Two final points must be discussed. The first concerns NAVFAC’s
recent disclosure, as noted supra, of documents containing its evalu-
ators’ detailed point-by-point scoring breakdown of the technical pro-
posals. At the conference on the requests for reconsideration, October
10, 1975, Corbetta’s representatives raised the question as to why they
had been unable to obtain this information during the protest. NAV-
FAC’s November 4, 1975, letter to our Office responded as follows:

At our meeting of 10 October 1975 we indicated to your representatives that
the individual evaluations by the members of the evaluation team are in the
Northern Division files and that in keeping with our policy these had not heen
made available to the protestor, the contractor, or anyone else. Indeed, the Navy
policy remains firmly against release of these documents, for any other position
would be to invite protest from unsuccessful proposers who would then seek to
have the GAO or the courts, or both, review the subjective evaluations by each
member of the evaluation team. Nevertheless, because the decision of your office
dated September 12th tends to infer that the Navy has not acted in accordance
with the governing regulations in effecting this procurement, we are attaching

to this report * * # copies of the individual ratings prepared by the members of
the evaluation team. * * #

This statement leaves unanswered the question of why the record
of the individual technical evaluations was not routinely furnished to
our Office with NAVFAC's reports on the protest in April and May
1975. As noted supra, our Office received this information for the first
time with NAVFAC’s November 4, 1975, submission—10 months
after the protest was filed.

In this regard, we note that where, as here, records which the con-
tracting agency believes should not be disclosed are relevant to the is-
sues raised in a protest, the proper course of action is to furnish these
records to our Office with the report on the protest, along with an
indication that they are believed to be exempt from disclosure under
the Freedom of Information Act (5 U.S.C. § 552 (1970)) and should
not be disclosed to the parties. Qur Office will not disclose the records
to the protester and interested parties under these circumstances.
Rather, it is up to the protester and interested parties to pursue their
disclosure remedies under the Freedom of Information Act if they
choose to do so. See Unicare Health Services, Inc., B-180262, B-180305,
April 5, 1974, 74-1 CPD 175; Dynalectron Corporation et al., 54
Comp. Gen. 1009 (1975),75-1 CPD 341.

NAVFAC did not follow this procedure in the present case, but,
rather withheld these records from both the parties involved in the
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protest and our Office. We view this action as a departure from the
protest procedures contained in ASPR § 2-407.8(a) (1974 ed.), which
provide that agency protest reports should include, in addition to
various other items, any agency documents which are relevant to the
protest. Also, our Office has stated that it is imperative that agency
reports responding to protests contain a full accounting of the rele-
vant facts and circumstances. 45 Comp. Gen. 417, 418 (1966). By
letter of today, we are calling this matter to the attention of the
Secretary of the Navy with a recommendation that the procedure fol-
lowed by NAVFAC in this case be fully reviewed and revised so as to
prevent a recurrence of these circumstances in the future.

The second concluding point concerns our recommendations to the
Secretary of the Navy for corrective action in our prior decision, made
pursuant to the Legislative Reorganization Act of 1970, Public Law
91-510, 2 U.S.C. 72a note, and furnished to the congressional com-
mittees named in 31 U.S.C. § 1172 (1970). Pursuant to such recom-
mendations, the Secretary is obligated to respond to the congressional
committees named in the statute within a stated time as to the actions
which are taken in response to the recommendations. See 31 U.S.C.
§ 1176 (1970). As noted supra, the recommended remedy in this case
has now been withdrawn. However, since the actions taken by NAV-
FAC in this procurement led to an improper award, it is necessary
that the Secretary cause a review of NAVFAC’s actions in this pro-
curement to be undertaken to ensure conformance with the require-
ments of applicable law and regulations in future negotiated turnkey
housing procurements. Accordingly, in today’s letter to the Secretary
we are recommending this action.

[ B-131836 ]

Family Allowances—Separation—Type 2—Ship Duty—Residence
Location

Following the decision 52 Comp. Gen. 912, if a ship moves from its home port to
another port within 50 miles (or 1% hours traveltime as provided in paragraph
30313, Department of Defense Military Pay and Allowances Entitlements Man-
ual) of the home port, those members attached to the ship whose dependents do
not reside in the area of the home port do not become entitled to family separation
allowance (FSA), Type II.

Family Allowances—Separation—Type 2—Ship Duty—Home Port
Changes

Family separation allowance, Type II, if otherwise allowable may not be paid
to naval personnel assigned to ships merely because the ship has moved from
its home port but eligibility depends upon wlhere the dependents actually reside.
If they reside within 50 miles (or 11% hours traveltime) of the ship while at some
other port, FSA may not be paid.
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In the matter of Family Separation Allowance, Type II, April 12,
1976:

This action is in response to a request for decision from the Acting
Secretary of the Navy, dated May 2, 1974. The request has been ap-
proved by the Department of Defense Military Pay and Allowance
Committee and assigned Control Number SS-N-1220.

The Acting Secretary states that in view of our decision of June 5,
1973, 52 Comp. Gen. 912, which was applicable to certain Navy
members in the Norfolk, Virginia area, it is requested that this Office
provide a rule of entitlement to family separation allowance (FS.\),
Type II, which would apply in all situations when a ship i1s away
from its home port, and which includes consideration of traveltire-
and distance to the residence of the dependents.

In our decision of June 5,1973, we held that Navy members assigned
in excess of 30 days to ship overhaul at the Norfolk Shipyard, Ports-
mouth, Virginia, located 8 miles from the home port, Norfolk, Vir-
ginia, who had had the option to move their families at (Government
expense to the Norfolk area but chose not to do so, were not entitled
to the payment of the family separation allowance provided by 37
U.S. Code, 427(b) (2) (1970). We stated in that decision (p. 916) :

# * # [T]he allowances authorized in all three clauses under subsection 427(b)
are predicated on a separation of the member from his dependents by reason of
his military assignment. When the vessels involved were moved from Norfolk to
Portsmouth there was not such a separation of the members and their depend-
ents residing at Norfolk as would entitle them to the allowance. Likewise, no
such separation resulted in the case of dependents who reside away from the
home port.

With regard to payments of FSA, Type II, when the actual resi-
dence of the dependents is for consideration, paragraph 30313 of tie
Department of Defense Military Pay and Allowances Entitlements
Manual (DODPM) provides that dependents reside “at or near” a
duty station if they live within a reasonable commuting distance. A
reasonable commuting distance is defined as a distance of 50 miles,
unless a member actually commutes a greater distance. However, if
actual traveltime exceeds 1% hours by the commonly used route and
method of transportation, the dependents shall not be considered as
residing near the member’s duty station, even though the distance is
less than 50 miles, if the member does not actually commute.

In accordance with the rationale of 52 Comp. Gen. 912, and in view
of the provisions of paragraph 30318, DODPM, it would appear that
the following rule would establish a reasonable test for nonentitlement
to FSA, Type II, when a ship moves from its home port to another
port:

If a ship moves from its home port to another port within 50 miles (or 1%

bours travel time as presecribed in para. 30313, DODPM) of the home port,
those members attached to the ship whose dependents do not reside at or near
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such home port under the criteria of para. 30313, DODPM, do not become
entitled to. FSA, Type I1.

Generally, we view the regulations as providing that where & mem-
ber’s dependents reside at or near the home port (within 50 miles or
114 hours traveltime) and the ship moves from the home port to
another port, the member may become eligible for FSA, Type II, if
he does not commute to the ship, provided the distance from his de-
pendents’ residence to the current location of the ship is not within 50
miles (or 114 hours traveltime). Further, a member whose dependents
do not reside at or near the home port (more than 50 miles or 114 hours
traveltime of the home port) but who commutes, may be considered as
being in the area of the home port for FSA, Type II, entitlement pur-
poses. Such a member may become entitled to FSA, Type II, if the
ship moves from the home port provided the dependents’ residence is
more than 50 miles (or 114 hours traveltime) from the new location of
the ship and he does not then commute.

The four situations set forth by the Acting Secretary are considered
as presented :

Situation 1—A member of eligible grade, upon reassignment to a ship, moves
his family to a location any great distance from the home port of the ship, the
movement of the ship from the home port not resulting in the member residing
any closer to his dependents.

In regard to situation 1, if the movement of the ship is less than 50
miles (or 114 hours traveltime) from the home port FSA, Type 11,
would not be payable to those members whose dependents do not live
at or near the home port. However, if the ship moves more than 50
miles (or 114 hours traveltime) from the home port FSA, Type 11,
would be payable if other requirements are met.

Situation 1—A member of eligible grade, upon reassignment to a ship, moves
his family to a location outside the current 50 mile/11% hour limit of the home
port of the ghip. Subsequently, the ship moves from the home port and on the
29th day docks at a port inside the 50 mile/11% hour limit for 5 days. The ship
then remains deployed for an additional 60 days, after which time it returns to
the home port.

For situation 2, the docking of the ship within the 50-mile limit
would, for purposes of the member here in question, have the same
consequence as if the ship had returned to its home port since the mem-
ber’s dependents do not reside at or near the home port and since the
ship did not move to a location more than 50 miles (or 114 hours travel-
time) from the home port.

Situation 3—A member of eligible grade, upon reassignment to a ship, moves
his family to a location outside the current 50 mile/1% hour limit of the home
port of the ship, but actually commutes, the movement of the ship from the home
port resulting in the member being unable to commute.

As stated above, the member’s dependents would be considered as
being in the area of the home port inasmuch as he commuted while the
ship was in the home port. Therefore, in situation 3, since after move-
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ment of the ship to the new location the member is unable to commute,
he would meet this requirement for FSA, Type II, if his dependents
resided 50 miles (or 114 hours traveltime) from the new location.
Situation 4—A member of eligible grade, upon reassignment to a ship, moves
his family to a location within the 50 mile/1% hour limit, the movement of the

ship resulticg in the residence being located outside the 50 mile/1%5 hour limit
for some of the members, but not all.

As to situation 4, those members whose dependents reside more than
50 miles (114 hours traveltime) from the new location of the ship
and who do not commute, would fulfill the vicinity requirement for
entitlement to FSA, Type II. Those members whose dependents reside
within 50 miles (114 hours traveltime) of the new location of the ship
would not become entitled to FSA, Type II, by virtue of the move-
ment of the ship.

The questions are answered accordingly.

[ B-179186 ]

Officers and Employees—Hours of Work—Forty-Hour Week—
First Forty-Hour Basis—Overtime and Traveltime

Mine inspectors who work first-40-hour workweeks may be compensated for
time spent in travel on official business during their first 40 hours. Any time

spent in nontravel work after first 40 hours is compensable overtime. B-179186,
October 24, 1973, modified.

Interior Department—Bureau of Mines—Mine Inspectors—Over-
time and Traveltime

Mine inspectors’ travel, which due to nature of the mine inspection work is
found to be an inherent part of and inseparable from their work, is compensable
as regular or overtime work. However, mine inspectors are prohibited from re-
ceiving overtime compensation for any time they spend in training under the

Government Employees Training Act. 5 U.S.C. 4109. B-179186, October 24, 1973,
modified.

In the matter of Department of Interior—reconsideration of mine
inspectors’ compensable traveltime, April 13, 1976:

This decision involves a request from James T. Clarke, Assistant
Secretary of the Interior, for reconsideration of our decision B-179186,
October 24, 1973. That decision concerned the payment of overtime
compensation to inspectional employees of the Bureau of Mines, De:
partment of the Interior, who performed a substantial amount of
travel away from their official duty stations.

BACKGROUND

In decision B-179186, supra, we stated that with regard to those
employees whose workweek was the first 40 hours of duty, hours of
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duty or hours worked included “* * * all time during which an em-
ployee is required to be on duty at his headquarters or to be at a pre-
scribed work place and time spent in travel to and from a prescribed
place of duty will not be considered hours of duty unless such travel
qualifies under one of the four considerations specified in 5 U.S. Code
§ 5542 (b) (2) (B).” Therefore, we held that Bureau of Mine inspectors
who worked a first-40-hour workweek were improperly paid overtime
compensation for time spent in traveling to and from their work. We
held further that the overpayments made were subject to waiver un-
der 5 U.S.C. § 5584 and the implementing regulation in 4 C.F.R. § 91,
et seq.

The Assistant Secretary of the Interior, by letter of April 17, 1975,
states that we were not provided with certain pertinent information
which he believes would have altered our decision. The attachments
to his letter contain that information for our review.

The basic submission attached to the Assistant Secretary’s letter
states that the validity of the Bureau of Mines regulations * with re-
gard to compensating the traveltime of inspectional employees has
been placed in doubt by our decision, even though we did not find the
regulations to be invalid.

To assist our review, the submission describes the statutory require-
ments for a vigorous mine safety inspectional system. It states that,
in order for the mine safety inspectional system to work properly,
mines must be subject to inspection at all hours, even if they are lo-
cated in remote areas. Moreover, so that a thorough inspection may
take place, it may be necessary for the mine to be under constant in-
spection for several days in a row. The submission states further:

In those areas where mining activities are heavily concentrated, the inspection
workforce usually engages in travel of relatively short distances within one
workday. Overnight accommodations are not involved. Upon completion of their
inspection activities, they usually return to their headquarters office to turn in

their automobiles and equipment and prepare reports associated with the inspec-
tion activities.

In areas where mining operations are widely dispersed, inspectors usually
report to their headquarters office for their assignments, autos and equipment
at the beginning of their workweek.

They drive, sometimes for a whole day, to a location close to the first inspec-
tion site. After completing the inspection they drive to the next mining site se-
lected for inspection. Under these circumstances, they may remain in the field for
a full workweek and sometimes longer without returning to their headquarters
office, Reports are usually prepared at their motel accommodations after the
inspection has been completed. In addition, the inspectors may be required to
report at any hour on short notice to their headquarters office to pick up vehicles
and equipment to participate in mine rescue operations or other emergency or
disaster operations.

Travel by automobile is a necessity in performing these tasks due to the
locations of the mines, the travelling required upon a mine site, the mobility re-
quired of the inspectors, and the equipment which must be used. For example, an
inspector must take with him for use during a typical safety inspection: per-

1B}xreau qf Mines is now supplanted by the Mining Enforcement and Safety
Administration which is in the process of issuing its own regulations.

216-065 O - 76 - 6
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missible methane detector, permissible flame safety lamp, roof-testing device,
roof-bolt finishing bit gage, anemometer (to measure wind velocity), measur-
ing tape and rule, smoke tubes and aspirating bulb, feeler gages, self-rescuer
device, rock dust collecting equipment, containers for mine dust samples, bottles
for air samples and miscellaneous items such as cards, notices of violation,
copies of the law and other information data as well as personal paraphernalia.
When the same inspector is also examining health conditions at the same time
he would carry with him enough air and dust samplers for each miner to carry
with him while performing his job (plus spares) as well as sampler head assem-
blies and filter cassettes to go with them, a personal sampler field calibrator and
a noise level meter and calibrator.

The submission also states that the statute requires education and
training of mine operators and miners in accident prevention and
demonstrations of heavy mine rescue apparatus.

DISCUSSION AND OPINION

Section 5542 (b) (2) of Title 5 of the U.S. Code (1970), as amended,
states the following with respect to compensating an employec for
time spent in travel :

(2) time spent in a travel status away from the official-duty station of
an employee is not hours of employment unless—

(A) the time spent is within the days and hours of the regularly
scheduled administrative workweek of the employee, including regu-
larly scheduled overtime hours ; or

(B) the travel (i) involves the performance of work while traveling,
(ii) is incident to travel that involves the performance of work while
traveling, (iii) is carried out under arduous conditions, or (iv) results
from an event which could not be scheduled or controlled administra-
tively.

There is no doubt that under subsection 5542(b)(2) (A), an em-
ployee having a regularly scheduled workweek must be compensated
for any time spent in travel on official business which is within his
regularly scheduled work hours. Moreover, any overtime work per-
formed by such an employee is compensable even though the work
became overtime solely because travel was performed during regular
work hours.

We have reconsidered our previous decision in light of the addi-
tional information presented and find that it was unnecessarily restric-
tive. It is now our opinion that there is no need to differentiate between
an employee with a fixed tour of duty who must travel from one site
to another after reporting for work at one location and an employee
who must of necessity have a work schedule consisting of the first
40 hours of work and who must perform similar travel after working
at his first work site. Accordingly, if after commuting to headquarters
or another work site from his home a first-40-hour émployee is ordered
to perform travel, such traveltime is compensable within the first 40
hours and any time spent in nontravel work after the first 40 hours
is compensable overtime. However, travel performed after the first
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40 hours of work is not compensable unless it meets the conditions
described in 5 U.S.C. § 5542 (b) (2) (B).

The Civil Service Commission has explained the limited conditions
in section 5542 (b) (2) (B), under which traveltime is considered hours
of work, in section 3b(2) of subchapter S1, Federal Personnel Man-
ual (FPM) Supplement 990-2, Book 550. However, subparagraph (c)
(v) of said section 3b (2) states that those conditions are not applicable
in certain circumstances, as follows:

(v) The above conditions do not apply to work situations involving travel
which is an inherent part of, and inseparable from, the work itself. In such
events when an agency determines that the travel represents an additional
incidental duty directly connected with the performance of a given job, and is
therefore considered to be an assigned duty, the time spent in travel is work
time and will be payable at regular or overtime rates, as appropriate. (See Comp-
troller General decisions B-146389, February 1, 1966, and B-163042, May 22, 1968.)

Our decisions B-146389, February 1, 1966, and B-163042, May 22,
1968, which relied on B-143074, September 29, 1960, sanctioned the
agency practice of treating as compensable traveltime, travel which is
an inherent part of and inseparable from the work itself. In B-143074,
supra, we held it was proper for the Army to prescribe by regulation
that the traveltime of a survey party between assembly point and sur-
vey site was inherent to the work at the survey site and was thus
compensable as work. In B-146389, supra, we approved regulations
of the Federal Aviation Administration (FAA) which stated that
employees who reported to headquarters, received assignments, picked
up vehicles, tools, and supplies and then traveled to one or more fa-
cilities for maintenance work, may be paid compensation for such
traveltime since the FAA found that the traveltime was a part of
the established tour of duty.

The pertinent Bureau of Mines regulation concerning the compen-
sation of inspectional employees for time spent in travel is found at
Part 870, Bureau of Mines Manual, chapter 610, subchapter 1.11.B,
July 16,1970

B. Travel which is an inherent part of, and inseparadble from the work itself.
In those work situations where a determination can be made that the travel
represents an additional incidental duty directly connected with the perform-
ance of a given job, and is therefore considered to be an assigned duty, the
time spent in travel is work time, compensable at regular or overtime rates,
as appropriate. It has been administratively determined that travel is an inci-

dental part of the officially assigned duties of employees in the following situa-
tions :

(1) Employees performing mine inspection work. Employees in this group
report to a headquarters office or other official duty station at the beginning
of the workday or workweek to pick up Government vehicles. They then
drive these vehicles, transporting mine inspection equipment, to one or more
worksites where they perform mine inspection work. During or at the end
of the workday or workweek, they return to their cofficial duty station to
turn in Government vehicles and prepare reports on inspections. The time
spent in traveling from the official duty station to the mine or other work-
site and back, and between worksites, is worktime for pay purposes.
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(2) If, after an employee completes his duties at a temporary worksite, he
is required to return to his post of duty to perform additional tasks, such
as cleaning or recharging equipment that must be ready for his use the next
day, or obtaining necessary supplies, his tour of duty for that day does not
end until he has performed the required additional tasks. In such cases
the travel time between his temporary post of duty and his regular post of
duty constitutes a part of the hours of duty cf the employee for that day.

The Bureau of Mines has thus administratively determined that the
travel performed by mine inspectors is travel which is an inherent
part of and is inseparable from the work mine inspectors perform.
We see no basis to differ with this administrative determination since
the inspectional employees must constantly be traveling to perform
their job. We conclude, therefore, that the travel performed by the
mine inspectors comes within the rule stated in our previous decisions,
B-143074 and B-146389, supra.

We recognize that those decisions involved employees who were not
in a travel status and who returned to their official duty station after
performing the travel at the end of the day. There is a remaining
question, therefore, as to whether an inspectional employee who is
away from his official duty station for a period of time longer than
1 day, may also be compensated for such traveltime.

It is not reasonable that the determination of whether the travel-
time is compensable or not should rest on whether the mine inspector
1s:able to complete his assignment and return to his official station with-
in 1 day or whether he must take more than 1 day from his official duty
station to complete his assignment. Rather, the basic reason here for
treating traveltime as compensable is that the travel is found to be an
inherent or inseparable part of the work. Once the travel is determined
to be an inherent and inseparable part of a mine inspector’s work, it
must follow that this travel is an inherent and inseparable part of his
work whether the inspector’s assignment is performed within 1 day
or whether it is performed over a longer period of time during which
the mine inspector is away from his official duty station.

Accordingly, we would approve the payment of compensation for
traveltime performed by a Bureau of Mines inspector, if otherwise
found proper, under the above Bureau of Mines regulations, whether
such traveltime was performed when the inspector departed from and
returned to his official duty station within 1 day or whether he took
more than 1 day away from his official duty station to accomplish his
assignment,

Considering the above, we find that the payments made to mine in-
spectors (other than those who are in training) whose jobs are covered
by the Bureau of Mines regulations for time spent in travel either
within or after their first 40 hours are proper. Therefore, no waiver
action in connection with such payments is necessary.
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However, we also found in B-179186, October 24, 1973 :

* % * that one of the employees, Mr. Gary R. Milton, was a trainee and was paid
a total of $466.60 overtime compensation while engaged in training. The authority
for training of civilian employees is provided by 5 U.S.C. 41014118 and such
training may be either through the use of Government or non-Government facili-
ties. Under the regulations of the Civil Service Commission issued pursuant
thereto, overtime compensation is precluded except under specified circumstances
which do not appear applicable here. 5 CFR 410.602.

We are presented with no legal justification to change the above-quoted
part of our prior decision. Accordingly, mine inspectors who may
otherwise be covered by the rules set out above, but who are in training,
may not properly receive overtime compensation while in training
and any overpayments paid to them in violation of this rule are for
recovery unless waived under 5 U.S.C. § 5584 and the implementing
regulations in 4 C.F.R. § 91, et seq.

Decision B-179186, October 24, 1973, is modified accordingly.

[ B-184970 ]

Contracts—Protests—Timeliness—Considered on Merits

Untimely protest is considered on merits because it reflects serious misunder-
standing by agency of concepts of responsibility and responsiveness as applied in
prior General Accounting Office (GAQ) decisions.

Contracts—Specifications—Descriptive Data—Failure To Insert
Specific Information—Bid Nonresponsive

Inclusion in invitation for bids of six pages of “Descriptive Schedules” containing
over 200 blanks in which bidders were to insert specific information concerning
equipment being supplied; which were expressly made part of specifications;
which were to be furnished with bid; and as to which bidders were advised to
fill in all blanks or be found nonresponsive, was a descriptive literature require-
ment even though agency failed to use descriptive literature clauses prescribed
by regulations.

Contracts—Specifications—Descriptive Data—Failure To Complete
Descriptive Schedules—Bid Nonresponsive

Bidder’s failure to complete blanks in “Descriptive Schedules” made bid non-
responsive and was not matter of bidder’s responsibility as claimed by agency.

Bids—Qualified—Letter, etc.—Containing Conditions Not in
Invitation

Statement in cover letter accompanying bid that bidder would supply equipment
specified in “Descriptive Schedules” “or equal” was reservation by bidder of
right to substitute unidentified components for those described in bid, thereby
rendering bid nonresponsive.
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Contracts—Specifications—Descriptive Data—Failure To Submit
Horsepower Data
Bidder’s failure to submit with bid manufacturer’s horsepower curves substan-

tiating engine horsepower claimed in bidder’s entry upon “Descriptive Schedules”
also resulted in nonresponsive bid.

Contracts—Specifications—Conformability of Equipment, etc.,
Offered—Ability To Meet Requirements

No basis exists for rejection of bid as nonresponsive under argument that gener-
ator offered would not meet specifications where bidder inserted acceptable infor-

mation in “Deseriptive Schedules” and furnished with bid letter from generator
manufacturer certifying that generator would comply with specifications.

Contracts—Termination—Not in Government’s Best Interest—
Urgency of Procurement, Lack of Bad Faith, etc.

GAO does not recommend that contract awarded to nonresponsive bidder be ter-
minated for convenience of the Government, after considering urgency of pro-

curement, good faith (albeit erroneous) reliance by agency on prior GAQO de-
cisions and untimeliness of protest.

In the matter of Cummins Diesel Engines, Inc., April 13, 1976:

Cummins Diesel Engines, Inc. (Cummins), the third low bidder
under Coast Guard invitation for bids (IFB) No. CG-60, 500-A,
contends that the first and second low bids submitted by Essex Electro
Engineers, Inc. and King-Knight Co. respectively should have been
rejected as nonresponsive. The agency has proceeded with an award
to Essex, despite the pendency of the protest, pursuant to a deter-
mination that a prompt award would be most advantageous to the
Government.

In its report to our Office, the agency observes that Cummins’ initial
protest to it was untimely filed under the standards set forth in section
20.2 of our Bid Protest Procedures, 40 Fed. Reg. 17979 (1975). We
agree. Our review of the record shows that Cummins’ protest to the
agency was filed one day late; its subsequent protest to this Office was
timely. However, we have considered this protest on its merits because
the file reflects a misunderstanding by the agency of the concepts of
responsibility and responsiveness as applied in prior decisions of this
Office.

FACTUAL BACKGROUND

The instant IFB for diesel engine-driven power systems utilizes a
mixture of design and performance specifications. Components of the
systems were described in terms of certain required physical and di-
mensional characteristics as well as in terms of the level of perform-
ance to be achieved. The designation of system components, snch as
diesel engines, generators, switches, meters and cabinets was generally



Comp. Gen.] DECISIONS OF THE COMPTROLLER GENERAL 1001

left to each bidder, whose task was to select from the products of
several manufacturers a combination of components meeting the de-
sign and performance requirements of the specifications.

Each bidder was required to describe his selection of components
by filling in approximately 225 blanks in two three-page “Descriptive
Schedules” attached to both specifications used in the IFB. (The pre-
cise number of blanks varied with the type of radiator used.) At the
beginning of each “Descriptive Schedule” was the legend “(To be
furnished as part of bid)” and the relationship of the “Descriptive
Schedule” to the specifications was explained as follows in the IFB’s

listing of the items being procured :

1. [4] Power systems consisting of two (2) each 400KW Diesel Engine Gene-
rator Sets (Prime Power Rated) with automatic transfer switch system and
400K'W Load Bank in accordance with Specification No. 958 dated 19 May 1975
congisting of 35 pages and 3 pages of descriptive schedule;

2. [1] Power system consisting of three (3) 400KW Diesel Engine Generator
Sets (Prime Power Rated) with automatic transfer switch system and 400K'W
load bank in accordance with Specification No. 956 dated 25 June 1975 consisting
of 44 pages and 3 pages of descriptive schedule [Italic supplied.]

The solicitation further provided :

BIDDER SHALL SUBMIT THE FOLLOWING INFORMATION WITH THEIR
BID OR THE BID SHALL BE CONSIDERED NON-RESPONSIVE

1. Completion of “Descriptive Schedule” attached to the specifications. ALL
items must be completed.

* ¥ * * » » -

[Ttalic in original.]

Essex’s Failure to Complete the “Descriptive Schedule”

The agency has conceded the accuracy of Cummins’ contention
that Essex failed to provide the following information requested by
the “Descriptive Schedule”:

(1) the precise model Westinghouse generator circuit breaker;
(2) the manufacturer of the generator control cabinet; and
(3) the catalog numbers of the ASCO monitors to be furnished.

However, the agency obtained that information from Essex after
bid opening, and found it to be satisfactory, under the following
rationale advanced by the contracting officer in his report to our Office:

The statement that required data was not submitted with the bid is correct.
Here, in spite of the fact that the solicitation states that the bidder shall submit
all completed items of the Descriptive Schedule or be considered nonresponsive,
nevertheless, it is apparent that the purpose of the requirement is to permit
the Coast Guard to determine whether the product offered would meet the
specifications and to generally establish what the bidder proposed to furnish.

In connection with the failure of a bidder to comply with the requirements
of a Descriptive Schedule, the Comptroller General held in 48 Comp. Gen. 659
(1969) that a similar requirement for furnishing information with the bid was
directed toward determining the responsibility of the bidder rather than the
responsiveness of the bid. Therefore, there was no valid basis for rejecting the
low bid solely for failure to submit the requirement data at the time of bid. (See
also [B-177245, May.7, 1973]1). Therefore, in keeping with the ruling of the
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Comptroller General, I find that the Descriptive Schedule requirement relates
to the responsibility, and I have determined that the bid submitted by Essex is
responsive. * * *

We believe the agency’s reliance on the decisions cited is misplaced.
Our decision which is reported at 48 Comp. Gen. 659 (1969) concerned
the proposed rejection of a bid which failed to include certain “pre-
liminary drawings” required by the IFB. The agency advised our Office
that the “preliminary drawings” were required to determine prior to
award “whether the product offered will conceivably meet the speci-
fication requirements and to generally establish what the bidder pro-
poses to furnish.” [Ttalic supplied.] We observed, with specific ref-
erence to the underscored language, that the requirement for “prelimi-
nary drawings”:

# * % would appear to be directed to determining the responsibility of the
bidder, rather than the responsiveness of the bid to the specification require-
ments. Additionally, we note that [the IFB specifications] would appear to re-
quire that the successful bidder must comply with the specification requirements,
rather than the preliminary drawings submitted with his bid, as indicated by
the requirement in Section C for postaward submission of detailed drawings,
and the requirement in section G for submission and approval of a preproduction
sample which conforms to every requirement of the specification. In view thereof,
it is our opinion the record presents no valid basis for rejecting bids solely for

failure to submit preliminary drawings with the bid. 48 Comp. Gen. at 662.
[Italic supplied.]

The “preliminary drawings” with which our prior decision was
concerned served only to indicate whether bidders sufficiently grasped
the specifications to offer products which would conceivably meet the
Governiment’s needs, and did not establish exactly what the bidders
would ultimately furnish. Moreover, the solicitation did not state
that the failure to furnish the preliminary drawings would render
the bid nonresponsive.

The function of the “Descriptive Schedule” in the instant procure-
ment was very different. The IFB’s Schedule of Supplies/Services re-
quested bidders to submit firm fixed prices for the supply of power
systems which were to be “in accordance with” specifications which
expressly included “3 pages of descriptive schedule.” “Specifications”
is defined in the Federal Procurement Regulations (FPR) as a “clear
and accurate description of the technical requirements for a ma-
terial, product or service * * *.” FPR § 1-1.305 (1964 ed. amend. 95).

We think it is clear that the information entered by the bidders in
the “Descriptive Schedule” was meant to describe exactly what was
to be furnished under any resulting contract. Any doubt in this regard
can be resolved by an examination of the quality assurance provisions
in both specifications contained in the IFB. Among the tests to be con-
ducted on each engine-generator unit offered for acceptance is one for
“Fuel Consumption-Diesel Engine.” The “Requirement Paragraph of
the specification” against which the test results are to be measured
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is given as “Manufacturer’s Ratings as given in the Descriptive Sched-
ules.” [Italic supplied.] The fact that at least in one respect the “De-
scriptive Schedule” established a specification requirement against
which the supplies were to be tested conclusively demonstrates, in our
opinion, that the information sought related to the suitability of the
equipment rather than to a bidder’s capacity to produce it. In addition,
the invitation stated that information should be submitted or the bid
would be considered nonresponsive.

In B-177245, May 7, 1978, also cited by the Coast Guard, we found
as relating to responsibility data requirements which admittedly were
not necessary to determine whether the product met specifications. In
contrast, the data required in the instant case specifically formed a
part of the product specifications. We note that the data omitted from
Essex’s bid was obtained by the Coast Guard prior to award.

We must therefore conclude that the Coast Guard erred in regarding
the “Descriptive Schedule” as relating to Essex’s responsibility rather
than to the responsiveness of its bid. Essex’s admitted failure to com-
plete all of the “Descriptive Schedule” items rendered its bid non-
responsive and it should have been rejected as such. See Western
Waterproofing Co., Inc., B-183155, May 20, 1975, 75-1 CPD 306.

Our review of the record has revealed another deficiency in Essex’s
bid which has not been discussed by Cummins or the agency. Attached
to Essex’s bid was a cover letter signed by the same corporate official
who signed Essex’s bid form and which was clearly meant to be part
of the bid. The letter states in part: “Included is a copy of the Descrip-
tive Schedule specifying proposed sources of supply. The sources will
be as specified or equal.” [Italic supplied. ]

Essex clearly was reserving to itself the right to substitute com-
ponents for those listed in the “Descriptive Schedule” and therefore
the Coast Guard had no assurance that the items delivered would con-
form exactly to those listed in the “Descriptive Schedule.” Since the
“Descriptive Schedule” formed part of the specifications, we believe
this reservation by Essex also rendered its bid nonresponsive.

Essex’s Failure to Submit Horsepower Curves with Bid

Cummins next observes that Essex failed to include with its bid
published horsepower curves for the engine upon which it bid, as re-
quired by paragraph 3.4.2.1 of the specifications. As we noted above, it
was the bidder’s responsibility to select a diesel engine sufficient in size
to drive the generator under the altitude and temperature conditions
set forth in the IFB. Stating this requirement in a precise and unam-
biguous manner and assuring that the equipment offered met this re-
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quirement has been a particularly vexatious problem. In fact, a prior
Coast Guard solicitation was canceled pursuant to a decision of this
Office holding that the specifications concerned with the horsepower
rating of the engines was subject to conflicting interpretations. Z'ssex
Electro Engineers, Inc., Cummins Diesel Engines, Inc., 54 Comp. Gen.
1068 (1975),75-1 CPD 372.

The terms “maximum (peak) horsepower rating,” and “continuous
(prime power) horsepower rating” appear sufficiently defined in the
instant IFB to eliminate any confusion which may have existed previ-
ously. Bidders were required to enter in the “Descriptive Schedule”
the “Continuous (Prime Power) Horsepower Rating” of the diesel
engine they proposed to supply. In addition, paragraph 3.4.2.1 of the
specifications stated in part:

* # % The engine shall have a continuous horsepower (prime power) rating
(as shown by the engine manufacturer’s published performance curves) (bidder
shall furnish published h.p. curves indicating the horsepower for the continuous-
prime power-rating of the engine being furnished) of at least ten percent and not
more than 25 percent in excess of that required to drive the generator and all
engine and generator and auxiliaries at rated generator speed, where the generator

is delivering its full output at rated power factor, all at the altitude and ambient
temperatures specified. * * * [Latter italic supplied.]

Essex represented in its “Descriptive Schedule” that it would utilize
a Detroit Diesel Allison Model No. 9123-7005 engine with a Continuous
(Prime Power) Horsepower rating of 700. However, Essex failed to
enclose with its bid manufacturer’s horsepower curves which would
confirm the horsepower figure entered in the bid.

Using data primarily from the 1975 “Diesel and Gias Turbine Cata-
log,” Cummins has submitted calculations in support of its contention
that the engine offered by Essex cannot satisfy the requirements of
specification paragraph 3.4.2.1. However, the agency has concluded that
the engine will meet the intent of the specifications, based upon exami-
nation of manufacturer’s horsepower curves obtained after bid opening.

The Coast Guard used the manufacturer’s horsepower curves to
verify whether Essex’s product would meet the specification require-
ments: a matter of responsiveness, not responsibility. Essex’s failure
to submit the required horsepower curves, which were a form of
descriptive literature, rendered its bid nonresponsive. In this connec-
tion, we note that in the past the Coast Guard has considered the
failure of manufacturer’s horsepower curves to support the horsepower
claimed for the engine as rendering bids nonresponsive. Cummins’
earlier protest mentioned in 54 Comp. Gen. 1068 (1975), 75-1 CPD
872, was precipitated in part by such a determination. (Other circum-
stances which rendered moot Cummins’ protest resulted in our not
ruling on the propriety of that determination.)
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Conformance to the Specifications of Generators Bid by Essex

Cummins’ final argument is that the Marathon 680-FDF generator
listed in Essex’s “Descriptive Schedule” will not meet the requirement
of specification paragraph 3.4.1 that: “The temperature rise at rated
load shall not exceed 40 degrees Centigrade.” Cummins contends that
National Electrical Manufacturers Association “MG-1-Standards for
Motors and Generators” which was expressly made part of the specifi-
cations, requires temperature rise to be measured by the ‘“resistance”
method and that the temperature rise of the Marathon 680 generator
exceeds the permissible limits when measured by that method.

The report furnished our Office by the Coast Guard does not directly
respond to Cummins’ argument, stating only that Military Standard
MIT-HDBEK-705B allows the use of either the “resistance” or the
“contact” method for measuring generator heat rise. The protester
concedes that when the “contact” method is used the generator meets
specifications.

The agency also notes that in compliance with the IFB, Essex
furnished with its bid a letter from Marathon certifying that its Model
680-FDF generator would meet the specifications. In view of this cer-
tification and the use of the “contact” method permitted by MIL~
HDBK-705B, the agency has found the Marathon generator
acceptable.

Cummins has furnished our Office with copies of pre-bid corres-
pondence from Marathon to Cummins in which the former stated that
its generators would meet the Coast Guard specifications “as indicated
on our quote.” The Marathon quotation, however, took four specific
exceptions to the specifications. Cummins states that it did not use
Marathon’s product for this reason and suggests that Essex will
furnish a nonconforming generator.

In contrast to its failure to complete certain entries in the “Descrip-
tive Schedule” or to submit manufacturer’s horsepower curves Essex
fully complied with what was in effect the IFB’s descriptive literature
requirements with regard to the generator. It completed all blanks in
the “Descriptive Schedule” concerning the generator with apparently
acceptable data and submitted a certification from the generator manu-
facturer stating that the generator would meet the specifications.
~ Nothing more was required of Essex by the IFB and we believe that
Essex is committed to furnishing a generator which complies with the
specifications in every respect.

CONCLUSIONS AND RECOMMENDATION

The Coast Guard failed to include in the instant IFB the “Require-
ment for Descriptive Literature” clause prescribed by Federal Pro-
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curement Regulations (FPR) § 1-2.202-5 (1964 ed. amend. 13). How-
ever, we think the IFB did in fact require the submission of descriptive
literature in the forms of entries upon the “Descriptive Schedules” and
manufacturer’s horsepower curves. The “Descriptive Schedules,” which
were made a part of the specifications, which were “to be furnished
as part of Bid,” and ¥4 LL” whose blanks were to be filled in (bidders
were advised) in order to avoid a nonresponsive bid, requested over 200
items of information descriptive of the equipment being purchased.
Essex’s failure to complete the “Descriptive Schedules,” and moreover,
the express reservation in its bid of the right to substitute unidentified
“equal components, rendered its bid nonresponsive. See B-183155,
supra. We believe the same conclusion is applicable to Essex’s failure
to submit with its bid manufacturer’s horsepower curves substantiating
the horsepower claimed for the engines in the “Descriptive Schedules”
attached to Essex’s bid.

Normally, we would recommend that a contract awarded to a non-
responsive bidder be terminated for the convenience of the Govern-
ment. See, e.g., Hartwick Construction Corporation, B-182841, Febru-
ary 27, 1975, 75-1 CPD 118. However, we are advised that these power
systems are to be Government furnished equipment for other con-
tracts for the construction of Loran-C chains which are part of the
National Plan for navigation, and that it was necessary to proceed
with award of this contract in October, 1975, in order that the comple-
tion of the navigation system would not be unduly delayed. It also
appears to us that the Coast Guard’s acceptance of Essex’s bid was
undertaken in good faith (albeit erroneous) reliance upon prior de-
cisions of this Office. Finally, we believe some weight should be given
to the fact that Cummins’ protest was not made as timely as it should
have been. '

After consideration of these factors, especially the urgency of the
procurement and the apparent lack of bad faith, we have concluded
that it would not be in the best interests of the Government to disturb
Essex’s contract. However, we are advising the Secretary of Trans-
portation of the deficiencies which existed in this procurement in order
to prevent, their reoccurrence.

[ B-180010]

Arbitration—Award—Implemented by Agency—Effective Date

Arbitrator’s award setting effective date for increase in wage rates at Yakima
Project Office, Bureau of Reclamation, may be fully implemented where governing
collective-bargaining agreement calls for arbitration of unresolved negotiation
issues involving wage rates, and record is clear that impasse existed on date
collective-bargaining agreement became effective, and that, on same date, it was
clear that there would be substantial increase in wage rates. Agencies and unions
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may negotiate preliminary agreement setting effective date for wage increases
before exact amount of increase is known ; therefore, arbitrator may resolve same
issue.

In the matter of Bureau of Reclamation Yakima Project—imple-
mentation of arbitrator’s award, April 14, 1976:

This matter involves a request for an advance decision submitted
by Ms. Jo Manzanares, an authorized certifying officer of the Engi-
neering and Research Center, Bureau of Reclamation, Department of
the Interior, concerning the authority for implementing an arbitrator’s
award which set the new wage rate and the effective date for that rate
for nonsupervisory hourly employees of the agency’s Yakima Project
Office. The issues were submitted to arbitration, in accordance with
the existing collective-bargaining agreement, following an impasse
In negotiations between the agency and the union representing the
employees.

The nonsupervisory hourly employees involved are represented by
the International Brotherhood of Electrical Workers, Local Union
No. 77, under a collective-bargaining agreement first signed in 1967
under the terms of Executive Order 10988, January 17, 1962, 27 F.R.
551. That Basic Agreement remained in effect until 1973 when the
agency and the union began negotiations to revise the agreement to
conform to the requirements of Executive Order 11491, October 29,
1969, 34 F.R. 17605, as amended. Work on the revision was completed
at the local level in February 1974 and the revised Basic Agreement
was forwarded to the Department of the Interior for review and ap-
proval. Wage rates in 1974 were resolved without regard to the pro-
posed revision. Subsequently the revised Basic Agreement was ap-
proved on March 17, 1975.

In addition to the Basic Agreement, Supplementary Agreements
setting wage rates were negotiated on approximately an annual basis,
but no uniform date served as the effective date for each change in wage
rates. The effective dates for changes in the wage rates, as set out in the
arbitrator’s decision were: April 15, 1971; May 25, 1972; March 20,
1973 (approved by Regional Director on March 80, 1973) ; and May 30,
1974. Although these wage rate changes were negotiated, they were
supposed to be substantially equal to the prevailing wages for com-
parable positions in the private sector in the area.

Negotiations for the 1975 wage rate adjustments began on January
29, 1975. By March 11, 1975, four negotiating sessions had been held,
and, on that date, the parties reached an impasse with the agency offer-
ing $8 per hour and the union seeking $8.48 per hour for what was
known as the “100 percent wage rate.” The comparable rate then in
effect was $7.36 per hour. Therefore, when the parties reached an
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impasse on March 11,1975, there was no real doubt that there would be
a substantial increase in the wage rate ; the only question was the exact
amount of that increase.

The new Basic Agreement which was approved on March 17, 1975,
contained the following provision, paragraph 5.2, relating to settle-
ment of wage rate issues:

Unresolved negotiation impasses involving wage rates will be referred to an
arbitrator to be selected as provided under article 6.6. The decision of the
arbitrator shall be binding on the parties subject to federal pay regulations and
applicable decisions of the Comptroller General * * *,

In accordance with that provision the union, on April 7, 1975, requested
that the wage rate issue be taken to arbitration. The arbitrator was
selected, a hearing was held July 16, 1975, and a decision was issued
September 30, 1975. In that decision the arbitrator held that the new
“100 percent wage rate” should be $8.43 per hour, and that the
effective date of the increase should be March 17, 1975, the effective
date for the new Basic Agreement which contained the arbitration
provision. There is nothing in the record to indicate that either party
petitioned the Federal Labor Relations Council for a review of the
arbitrator’s award.

During the arbitration, the agency did not argue that the arbitrator
was not authorized to set the effective date for the change in the wage
rates, instead they argued that the arbitrator could not make an award
of retroactive pay, and, therefore, that the new rates could go into
effect only after the rendition of the award. In answer to this argument,
the arbitrator, in his decision, stated that :

# * % The parties had reached impasse on the wage rate issue on March 11,
1975, and the existence of this impasse was known to the Employer’s representa-
tives when the Employer’'s approval was given to the agreement on March 17,
1975. Thus they both knew that the wage rates to be put in effect for their new
agreement had not been fixed by them. Indeed, as indicated by the statements of
the Employer’s negotiators at the March 10, 1975, meeting, the Employer sug-
gested that if the agreement were approved the decision as to what was the
appropriate wage rate would be made by an arbitrator. It therefore is appropriate
to conclude that when the agreement was approved by the Employer’s representa-
tives, the parties had agreed that employees were to be paid for work performed
thereafter at the rate of pay which would subsequently be fixed by an arbitrator’s
award. This construction of the agreement does leave it to subsequent events to
fix the level of pay, but it does not make that payment retroactive any more
than would, for example, an agreement that wage rates be adjusted for subse-
quent changes in the cost of living as reflected in the consumers’ price index. Or, as
another example, it may be impossible to predict in advance what supplement
to pay an employee will receive under a profit sharing plan, but the subsequent
payment of such amounts to an employee does not amount to a retroactive adjust-
ment of pay if the formula for the later determination had previously been
agreed. upon. This construction of the agreement has the desirable effect of
according employees in the public sector the treatment a similar controversy
would receive in the private sector.

In B-183083, November 28, 1975, we were presented with the ques-
tion of whether or not an agency and a union could negotiate, in a
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preliminary agreement, an effective date for a wage increase, even
though the exact amount of the increase was not known at that time.
We held that such an agreement was permissible as long as the date
set was no earlier than the date of the preliminary agreement setting
that date. If the parties can set an effective date through negotiations,
they can agree that the date may be set by the arbitrator in accordance
with the collective-bargaining agreement. The rationale used by the
arbitrator is essentially the same as that found in our decision,
B-183083, supra. In this case it was clear on March 11, 1975, when an
impasse was reached, that there would be an increase in the wage rates,
the only question was the exact amount. On March 17, 1975, when the
Basic Agreement was approved by the Department of the Interior,
and went into effect, the method of resolving wage rate impasses be-
came arbitration. The agreement to arbitrate wage rate issues is the
functional equivalent to the preliminary agreement setting the effective
date in B~183083, supra.

Accordingly, we have no objection to full implementation of the
arbitrator’s decision of September 30, 1975. With regard to negotia-
tions leading to wage adjustments in the future, if there is no pre-
Jiminary agreement setting an effective date, and the matter is sub-
mitted to arbitration, the effective date may be no earlier than the date
impasse is reached, if that date can be precisely determined, or the
date arbitration is requested. In either case, it must be clear on that
date that there will be an increase in the wage rates, with only the
exact amount still undecided.

[ B-181317 ]

Compensation—Overtime—Traveltime—Commuting Time

Employee was allowed to commute in Government vehicle from Fort Sam
Houston to Camp Bullis, his duty station. Employee’s workday started at 7:30
a.m., at which time he picked up the vehicle at Fort Sam Houston. He returned
from Camp Bullis after 4 p.m., the end of his regular workday. His claim for
overtime compensation for the return travel is denied since such traveltime was
a part of his normal travel from work to home and commuting time is non-
compensable under 5 U.S.C. 5544 (a).

Compensation—Overtime—Fair Labor Standards Amendments of
1974, Pub. L. 93-259—Traveltime—Commuting Time

Government vehicle in which employee commuted carried essential equipment
and supplies for his employer. Commuting time is generally not compensable
under the Fair Labor Standards Act (FLSA) ; however, where the commuting
employee also transports equipment and supplies for the employer, the travel-
time is compensable overtime even though commuting in the Government vehicle
is of a benefit to the employee, since the activity is employment under the FLSA
as it is done in part for the benefit of the employer.
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In the matter of Porter C. Murphy—overtime compensation for
traveltime, April 20, 1976:

This action is in response to Mr. Porter C. Murphy’s appeal of our
Claims Division’s denial of his claim for overtime compensation
believed due incident to his employment with the Department of the
Army.

Mr. Murphy is employed at Camp Bullis, Texas, as a wage board
employee. From May 18, 1964, through May 31, 1974, the period during
which Mr. Murphy claims overtime compensation, Mr. Murphy’s tour
of duty was from 7:30 a.m. to 4 p.m. daily, Monday through Friday.
During this period of time Mr. Murphy was allowed to report for
duty at Fort Sam Houston at 7:30 a.m. whereupon he would drive a
Government vehicle to Camp Bullis, his official duty station. Mr. Mur-
phy worked at Camp Bullis until 4 p.m., at which time he departed
in a Government vehicle for Fort Sam Houston where he dropped off
the vehicle and then continued home by private means. It is apparently
this return trip to Fort Sam Houston, which occurred outside of
regular duty hours, for which Mr. Murphy claims overtime compen-
sation.

In its report to us on the matter, the Department of the Army
states that the use of a Government vehicle between Fort Sam Houston
and Camp Bullis was not a requirement of Mr. Murphy’s position.
Rather, this arrangement was one of mutual convenience. Mr. Mur-
phy’s use of a Government vehicle was advantageous to him in that
he did not have to pay for the long commute from Fort Sam Houston
to Camp Bullis, Fort Sam Houston being much closer to his home
than Camp Bullis. In addition, Mr. Murphy did not have to leave for
work as early as he would have had to had he reported directly to
Camp Bullis since he was traveling from Fort Sam Houston to Camp
Bullis during his regular duty time.

On the other hand the vehicle used by Mr. Murphy to travel between
Campn Bullis and Fort Sam Houston carried various equipment and
supplies. This cargo was loaded prior to departure from Camp Bullis
at 4 p.m. and was not unloaded at Fort Sam Houston until the follow-
ing morning at 7:30 a.m., the start of Mr. Murphv’s regular duty hours.
The Department of the Army states that had Mr. Murphy not driven
the vehicle during the times described above, the vehicle would have
to have been driven at some other time during the day in order to
transport the equipment and supplies. The practice of allowing
Mr. Murphy to drive to and from Camp Bullis was discontinued after
May 31,1974, because of the then current fuel shortage.

The Department of the Army’s report stated further that Mr.
Murphy was not ordered to perform any overtime by an official au-
thorized to order or approve overtime. On this basis our Claims Divi-
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sion denied Mr. Murphy’s claim. The Claims Division also noted
that such portion of Mr. Murphy’s claim which occurred prior to
November 4, 1964, is barred by the Act of October 9, 1940, 54 Stat.
1061, 31 U.S. Code 71a; 31 U.S.C. 231, since his claim was first received
by the General Accounting Office on November 4, 1974.

It is not necessary to reach a determination as to whether Mr.
Murphys’ traveltime was ordered or approved. The compensation of
wage board employees for overtime is provided for at 5 U.S.C. § 5544
(a) (1970),1n pertinent part, as follows:

* * * Time spent in a travel status away from the official duty station of an
employee subject to this subsection is not hours of work unless * * *,

A similar provision concerning General Schedule employees, 5
U.S.C. §5542(b)(2) (1970), has been construed by this Office to
mean that normal commuting time between an employee’s residence
and his duty station is not “time spent in a travel status away from
the official duty station” and is thus not compensable traveltime. 41
Comp. Gen. 82 (1961); B-169178, May 12, 1970.

The above-construed portion of section 5544 (a) was in effect for
the last 7 years of Mr. Murphy’s claim. Prior to that time no such
provision was applicable to wage board employees although such a
provision, 5 U.S.C. § 912b (1964), now 5 U.S.C. § 5542 (b) (2) (1970),
was applicable to General Schedule employees. In decision B-151950,
December 17, 1964, we stated that although wage board employees
were not covered by 5 U.S.C. §912b the same criteria in decisions
of our Office were to be applied to wage board employees for such
travel outside their hours of duty on a regularly scheduled workday.
Therefore, we held that wage board employees were not entitled to
overtime compensation for traveltime similar to that performed here
by Mr. Murphy.

Even though Mr. Murphy did drive a Government vehicle after
work hours from Camp Bullis to Fort Sam Houston, and this travel
did benefit the Government, Mr. Murphy was in essence performing
the major part of his work-to-home commute at Government expense.
He performed no work on arriving at Fort Sam Houston but rather
continued home by private means. Accordingly, in light of the above-
cited decisions we find that since Mr. Murphy was actually commuting
to and from work he is not entitled to overtime compensation for the
travel in question.

We note that the application of the Fair Labor Stanadards Act
(FLSA) to Federal employees became effective on May 1, 1974, (29
U.S.C. §202, see note (1974 Supp.)), and the last month of Mr.
Murhpy’s claim, May 1 to May 31, 1974, would therefore be covered
by the overtime provisions of the said Act if Mr. Murphy is nonexempt
from the FLSA. There is no statement in the record concerning Mr.
Murphy’s exemption status under the FLSA. The Department of
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the Army, therefore, should determine Mr. Murphy’s status and if he is
nonexempt, the following statement of entitlement under the FLSA
is for application.

In the ordinary situation normal home-to-work and return travel
is not compensable under the Fair Labor Standards Act, 29 C.F.R.
§ 785.35. However, it has been held that when an employee drives an
employer’s vehicle to or from a job site and he carries in the vehicle
essential tools and equipment, such traveltime is work performed for
the benefit of the employer and is compensable under the FLSA. 29
C.F.R. § 785.38. In Secretary of Labor v. Field, 495 F. 2d 749 (1974)
the court held at p. 751:

[1,2] Field argues, and there is evidence bearing him out, that use of the
truck was of importance to Audet as a means of getting to the jobs. Audet testified,
not unreasonably, that had he been forced to supply his own transportation to the
various out of town sites, he would have quit. However, consistent with the
above-quoted finding that the truck’s essential purpose was to convey tools and
equipment, the court also found that the trucks “were primarily utilized as an
integral and indispensable function of the defendant business.” We cannot say
that these findings are clearly erroneous, F.R. Civ. P. 52(a), nor are they incon-
sistent with a benefit also having been bestowed upon Audet. It is irrelevant
that Audet and the other employees might have reached the jobsite by personal
transportation or that the employer might have stocked the jobsite without
the use of the trucks. The activity is employment under the Act if it is done
at least in part for the benefit of the employer, even though it may also be bene-
ficial to the employee. “[T]he crucial question is not whether the work was
voluntary but rather whether the [employee] was in fact performing services for
the benefit of the employer with the knowledge and approval of the employer. “Re-
publican Publishing Co. v. American Newspaper Guild, 172 F. 24 943, 945 (1st
Cir. 1949). Cf. United States. v. Rosenwasser, 323 U.S. 360, 362, 65 S. Ct
295, 89 L. Ed. 301 (1945).”

See also DA & S 0il Well Servicing Inc. v. Mitchell, 262 F. 2d 552
(1958). Accordingly, since it is admitted that Mr. Murphy drove a
vehicle which carried various equipment and supplies between Camp
Bullis and Fort Sam Houston for the benefit of his employer, he is
entitled under the FLSA to overtime compensation for the period
May 1, 1974, to May 31, 1974, for such work if he is determined to
be nonexempt. Since Mr. Murphy was on duty and has been paid for
the Fort Sam Houston to Camp Bullis portion of the travel, he would
only be entitled to overtime compensation for the return portion of
travel which took one-half hour and which was performed outside of
regular duty hours.

Action should be taken by the Department of the Army consistent
with the above.

[ B-115369 ]

Equipment—Automatic Data Processing Systems—Leaseback—
Third Party—Trial Basis

Various General Services Administration (GSA) proposals for third party lease-
back of installed and uninstalled ADPE are tentatively approved by General
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Accounting Office (GAO) provided that equipment manufacturer’s consent to
leaseback arrangement be obtained where necessary. However, recommendation is
made that leaseback proposals be instituted on a trial basis because of problems
which may arise.

Equipment—Automatic Data Processing Systems—Lease-Purchase
Agreements—Acquisition of Equipment

Direct assignment by Government of purchase option under ADPE lease to third
party lessee for purpose of accomplishing leaseback of equipment to Government
under more favorable terms constitutes procurement transaction rather than a
disposal of property and therefore laws governing disposal of Government prop-
erty are not for application.

Equipment—Automatic Data Processing Systems—Selection and
Purchase—Procurement With ADP Fund—General Services
Administration Control

While GSA proposed leaseback arrangements tentatively are approved, GAO
recommends that GSA should continue to seek adequate ADP Fund capitalization
to finance ADPE purchases. Furthermore, each proposed leaseback should be
approved by GSA (no blanket delegation to agencies) and lease or purchase
determinations should be made and documented before leasebacks are used.

In the matter of third party leaseback of ADPE, April 23, 1976:

By letter of August 7, 1975, the Acting Administrator of the Gen-
eral Services Administration (GSA) submitted for our approval a
number of plans involving the lease of Automatic Data Processing
Equipment (ADPE).

As background, GSA notes that it has consistently sought to im-
prove the ADPE procurement process to take advantage of changes
in the market place. As examples of this process, it points out that
our decision 45 Comp. Gen. 527 (1966), relating to third party lease-
back arrangements, and our decision 48 Comp. Gen. 497 (1969), re-
garding long-term lease plans, resulted from GSA requests to this
Office.

With regard to the instant requests, it is reported that various mem-
bers of the financial market have approached GSA and other Federal
agencies with various multi-year and/or leaseback proposals that
could result in substantial savings to the Government in the leasing
of ADPE. GSA believes that it may accept these various proposals,
since each of them constitutes a proper method of procurement under
section 201 of the Federal Property and Administrative Services Act
of 1949, 40 U.S. Code 481 (which gives GSA authority to prescribe
policies and methods of procurement for supplies and services), as
amended by Public Law 89-306 of October 30, 1965, 40 U.S.C. 759
(The Brooks Act), and under related Office of Management and
Budget (OMB) Directives. In particular, subsection 111(b) (1) of the
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Brooks Act specifically authorizes GSA to provide ADPE for use by
Federal agencies “through purchase, lease, transfer of equipment from
other Federal agencies, or otherwise ¥ * * [Italic supplied.] GSA
believes that now “with the added broader authority and responsibili-
ties placed in GSA under the Brooks Act (specifically subsection 111
(b) (1) thereof), we have more flexibility and greater discretion in
determining economic and efficient methods of providing ADPE to
Federal agencies than we previously had solely under section 201
of the Property Act.”

GSA further reports that financial institutions are interested in
placing long-term leases (with or without renewable features) upon
installed or uninstalled ADPE. These institutions feel that this special
function of theirs has come into being because of two basic reasons:
(1) financial institutions are suited to managing long-term rates as
well as other long-term fiscal aspects; and (2) financial institutions
are willing to assume certain types of risks, particularly long-term
risks, which vendors or other suppliers of ADPE are unable or un-
willing to assume. Hence such practices are now widely utilized in the
commercial market place.

The leasing arrangements are described under the following plans:

Plan A

(a) Pertains solely to the placement of an institutional lease on installed
equipment covered by an existing OEM lease ;

(b) Involves a special policy of the OEM (primarily, if not solely that of
IBM) precluding the assignment by the Government of an option to purchase but
allowing the exercise of the option by an agent;

(e) Covers the use of several simultaneous documentary procedures for the
placement of a new institutional lease with a financiagl institution (leasing
firm) on more favorable terms;

(d) Excludes the use of any Government funds for the initial purchase ; and

(e) Covers a lease involving either a long-term arrangement (requiring ob-
ligation of entire amount) or a one-year renewable lease,

Plan A is described by GSA as that covered in our prior decision of
45 Comp. Gen. 527, supra, where we considered the propriety of enter-
ing into a leaseback arrangement (also called “institutional lease”
by GSA) on already installed ADPE. GSA had reported to us that
several Federal agencies were leasing certain ADPE equipment from
IBM (the original equipment manufacturer or QEM) under leases
which contained a nonassignable purchase option clause. Iowever,
GSA proposed an arrangement whereby a third party leasing firm
acting as the Government’s agent, but using its own funds, would ex-
ercise the purchase option in the Government’s name. At the same
time the Government would transfer its title interest in the equipment
to the third party leasing firm. In return, the leasing firm would lease
back the equipment to the Government at more favorable rental rates
and with an option to purchase.
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We approved the proposed leaseback arrangement, provided that the
OEM had no objection to the procedure. In approving the arrange-
ment, we viewed the proposed leaseback as a single procurement trans-
action not accomplished for the purpose of vesting title to the equip-
ment in the Government and therefore not subject to the laws concern-
ing the disposal of Government property.

We note that under Plan A the OEM precludes assignment by the
Government of its purchase option but allows exercise of the option
by the Government’s agent. As indicated in our prior decision, our
approval of an institutional lease under the circumstances described
in Plan A is conditioned upon the Goverment obtaining the OEM’s
consent to the placing of the lease, so as not to circumvent the lease
provision against-assignment of the purchase option.

Plan B

(a) Pertains solely to the placement of an institutional lease upon installed
equipment where the vendor-lessor has no policy precluding the assignment of
the option to purchase contained in the lease ;

(b) Covers the use of several simultaneous documentary actions, including :

(1) assignment to the financial institution of the option to purchase with
the purchase price being paid to the original vendor directly by the financial
institution ;

(2) placement by the Government of an institutional lease on more favor-
able terms, including option to purchase ; and

(3) the lease being either a long-term lease (requiring obligation of entire
amount if legislation has not been enacted) or a one year renewable lease.

Thus, Plan B, unlike Plan A, calls for direct assignment of the
purchase option. GSA recognizes, however, that while direct assign-
ment does not involve even a momentary transfer of title to and from
the Government, assignment of the option does involve a transfer to
and from the financial institution of certain rights. These include
any accrued credits toward the purchase price which the Government
may have previously acquired as lessee of the installed equipment
under the original lease. Since property disposal requirements were
not deemed applicable under the situation covered in our 1966 decision
(such as described in Plan A), GSA believes these requirements would
not be applicable under Plan B as well.

We agree. Under both plans the Government essentially would be
obtaining (procuring) more favorable lease terms (including purchase
options) for its installed equipment rather than disposing of its
property rights. We recommend, however, that where a long-term lease
is contemplated, requiring obligation of the entire amount of the lease
payment, consideration should be given to the desirability or feasi-
bility of out-right purchase of the equipment by the Government.

The remaining plans described below apply to uninstalled equip-
ment, since it is reported that financial institutions have offered to issue
institutional leases upon uninstalled equipment. For such equipment,
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GSA contemplates a two-step procedure using the following types
of plans:

Plan C

Under this plan the method of procurement would involve two steps using
successive solicitations, or using a single solicitation containing two parts, and
would be accomplished as follows :

I. Under step one (part one) :

(a) GSA would proceed in a regular manner to issue an RFP for the ac-
quisition of ADPE ;

(b) GSA would request proposals to meet Government-wide requirements
from all possible suppliers (not only from OEM vendors or from third
party market vendors but also from ‘“plug-to-plug” suppliers as well as
other sources) ;

(c) Interested suppliers of uninstalled equipment would be requested to
submit offers for purchase, lease, lease with option to purchase, or any other
special lease plan;

(d) Offerors would be notified that in the event an offer involving a pur-
chase privilege is evaluated as reflecting the lowest overall cost alternative
(including the costs of obtaining financial resources to finance the pur-
chase), then the Government reserves the right to designate a financial in-
stitution to accept and pay for any or all of the ADPE listed on the proposal
on behalf of the Government. Such notice would be issued to enable the
accomplishment of a lease-back to the Government, subject to its implemen-
tation under step two; and

(e) Accordingly, when finally purchase is determined 'to be the method of
award, and purchase money is not available in the Government, GSA would
activate step two if original RFP is under a single solicitation. However, if
the procedure involved successive soticitations, GSA would solicit financial
institutions for financial proposals offering the most favorable terms based
on purchase offers received in step one.

I1. Under step two (part two) :

(a) Financial institutions (leasing firms) would be requested to submit
offers setting forth the terms of an institutional lease to become applicable
to a respective type (or types) of equipment which had been tendered for
purchase under step one;

(b) Evaluation and selection of the best financial institutional proposal
would be based on the purchase price established under step one plus the
financial institution charges. Accordingly, if such overall amount is still
lower than the amounts of a straight lease or a lease with option to purchase,
or any other special lease plan, then implementation of the successful tender
submitted under step one would be undertaken by the Government with the
financial institution (leasing firm) submitting the most advantageous pro-
posal;

(¢) The financial institution would enter into a separate agreement with
the supplier, which would contain all agreed upon terms and conditions be-
tween the supplier and the Government as previously established in step
one;

(d) The financial institution would pay directly to the supplier the pur-
chase price of the selected equipment;

(e) The financial institution would assign to the Government all of its
rights with the ADPE supplier, which could include the supplier being obli-
gated to the Government for transportation costs and any costs for support
services such as training, etc. ;

(f) The Government’s contract with the financial institution, although
it could be for one year (renewable), almost always would establish ¢
multiyear leasing arrangement with GSA ;

(g) The ADP Fund would be used to finance the arrangement between
the Government and the financial institution;

(h) Title to the equipment would pass from the ADP supplier directly to
the financial institution only ; and

(i) ADPE acquired under this plan, if financed through the ADP Fund,
would then be assigned to the user agency under an interagency reimbursable
lgase agreement, and would require (prior to enactment of pending legisla-
tion) obligation of the entire amount.
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As described above, Plan C involves a two-step procedure whereby
proposals would be solicited for acquisition of ADPE (including pur-
chase) under step one. Evaluation and selection of the best financial
institutional proposal under step two would be based on the purchase
price established under step one, plus the financial institution charges.
The financial institution would directly purchase the ADPE from
the supplier in accordance with the terms and conditions of step one
and would assign to the Government all of its rights under the ADPE
supplier, which could include costs for support services. The ADP
arrangement between the Government and the financial institution,
and the ADPE acquired under this plan, would then be assigned to the
user agency under an interagency reimbursable lease agreement.

We assume that the user agency would not be obligating fiscal year
funds to reimburse the ADP Fund under this type of multiyear agree-
ment. See 48 Comp. Gen. 497, supra. Otherwise, we have no legal ob-
jection to the method of procurement described in Plan C at this time.
However, it should be recognized that the proposed procedure is novel,
and that unforseen problems could arise once the plan is implemented.
Therefore, we recommend that if the proposed method of procurement
described above is to be undertaken, it should be instituted initially on
a trial basis.

Plan D
Same as Plan C except the financial institution would not be responsible for

the maintenance and service of the equipment. The Government would have to
enter into a separate agreement to obtain such services from the supplier or
some other source. The financial institution would merely be a “financial inter-
mediary”. (See your decision “Atlanthus Peripherals, Incorporated’—B-178674
of August 1, 1974, describing such a financial intermediary.)

This plan is the same as Plan C except that the financial institution
would not be responsible for the maintenance and service of the equip-
ment. The Government would have to obtain such services from the
supplier or some other source. The financial institution would be mere-
ly a “financial intermediary.”

In this connection, GSA calls attention to our decision A #lanthus
Peripherals, Incorporated, published at 54 Comp. Gen. 80 (1974).
There, we recognized that in the ADPE industry there have been
springing up a number of institutions (leasing firms) which have
undertaken to provide their financial resources for leasing purposes, or
otherwise under a variety of marketing methods. We concluded that
such firms may be regarded as “financial institutions” under the As-
signment of Claims Act (31 U.S.C. 203, as amended).

In that case, the original supplier rather than the financial institu-
tion proposed to be responsible for maintenance and service of the
ADPE. However, GSA states that as an incident to placement of the
institutional lease, maintenance and other specialized service func-
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tions pursuant to the arrangements between the parties could be per-
formed by the leasing firm, could remain in the OEM, or could be
established with a newly designated service furnishing concern.

As in the case of Plan C, we assume that fiscal year funds will not be
obligated by the user agency under this plan for multiyear contracting,
and we recommend that the plan initially be instituted on a trial basis.
This recommendation is applicable as well to Plans E and F set forth
below.

Plan B
A variation of Plans A and C in that the Government would set forth a further
alternative.

(a) Under step one, the Government would indicate that where a sup-
plier has a policy of not permitting the financial institution to accept the
purchase offer, but where the supplier would accept the payment from the
financial institution after the Government had placed the order, then the
Government’s purchase privilege would be exercised immediately by the
Government, but not using or citing any Government funds for effecting the
purchase;

(b) Payment for the ADPE would be provided by the financial institution
furnishing a certified check to the Government made out to the supplier;

(c¢) The certified check would be given to the supplier simultaneously with
the signing of the purchase order by the Government;

(d) All Government rights would be assigned to the finacial institution;

(e) Title would pass through the Government to the financial institu-
tion; and

(f) As in Plan C, the Government’s lease with the financial institution
could involve either a one year or a firm long-term lease requiring obliga-
tion of the entire amount.

Plan F

(a) This plan would be utilized where the Government has previously de-
termined that one kind (or several specific kind brand names) of equipment
would satisfy the Government’s needs, but where such equipment is not
currently available on the open market except from the OEM ;

(b) Because delivery is a significant aspect, the Government would have
obtained advance agreements from the OEM’s stating that they would permit
the Government to assign to any designated offeror (the lowest overall of-
feror), the right to purchase a specific piece (or pieces) of equipment from
the OEM at the earliest delivery date available to the OEM for the specific
requirement, (provided the designated offeror is not otherwise entitled
to a better delivery schedule). This would eliminate any unfair delivery
advantage that the OEM might have because of its advance planning under
its marketing practices;

(¢) Under a one step proceeding (where both vendors and financial in-
stitutions would be solicited), offerors would be requested to submit pro-
posals for the required equipment for purchase or for long-term or short-
term leases (with or without the option to purchase). The solicitation would
contain a notice as to the Government’s right to a specific advantageous
delivery designation for the required equipment ;

(d) Award would be made to the lowest overall offeror (the award cov-
ering the OEM’s delivery designation if required) ; and
. (e) Under this plan, no accrued Government rights would be involved
in tllle ((llelivery designation, nor would any Government title or funds be
involved.

We find no reason to disagree with GSA that each of the methods of
procurement described above, whether undertaken in respect to in-
stalled or uninstalled ADPE or undertaken by means of a one-step or
a two-step proceeding, constitutes a permissible method of procure-
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ment under applicable authorities. Nevertheless, we believe that un-
qualified endorsement of these unique proposals would be premature.
At this point, therefore, we can only offer our tentative approval of
these proposals. As indicated above, we recommend that each of these
plans be instituted on a trial basis for a period of time. At the end
of the trial period a determination could be made whether each
of the plans is feasible and advantageous to the Government. In this
regard, we would appreciate being advised by GSA of any determina-
tions and proposed actions in the matter.

Finally, as indicated in our Report to the Congress, B-115369, Oc-
tober 1, 1975, LCD 74-115, we believe that GSA should continue to
seek adequate ADP Fund capitalization so that financing through
the Fund should be the prime consideration. Therefore, we recommend
that (1) each proposed leaseback arrangement be approved by GSA
(no blanket delegations to agencies to enter into such arrangements),
and (2) lease or purchase determinations based on the present value
of money be made and documented before any decision is made to use
the proposed financing mechanism as suggested in our 1966 decision.

[ B-184927 ]

Contracts—Protests—Merits—Court Interest

When court expresses interest in GAO decision, merits of protest will be consid-
ered even though protest might have been untimely filed.

Contracts—Negotiation—Sole Source Basis—Propriety

Agency’s decision to procure design and development of improved system from
sole-gsource supplier without breaking out one component of system for com-
petitive procurement is not subject to objection where record shows agency had
reasonable basis for decision.

Contracts—Specifications—Conformability of Equipment, etc.,
Offered—Technical Deficiencies—Negotiated Procurement

Agency’s refusal to break out key component of improved sonar system for
separate procurement is justified in view of agency’s judgment that such break-
out would involve unacceptable technical (due in part to increased concurrency
of development and production efforts) and delivery risks as well as increased
costs,

Contracts—Research and Development—Production and Develop-
ment Combination Propriety '

Protester’s fear that militarized disk being developed under contract for develop-
ment of improved sonar system will become standard disk for use throughout
agency without meaningful competition is without merit since agency indicates
that it will finance development of “second source” contractor and conduct com-
petitive procurement for standard disk.
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Contractors—Conflicts of Interest—Organizational—Development
or Prototype Items

No organizational conflict of interest is shown where contractor who performed
both contract definition including development of specifications, and actual sys-

tem development is awarded contract for initial production that only it can
provide.

Contractors—Development—Selection

Fact that contractor engaged in development tasks prior to award of develop-
ment and that agency intends to pay for costs incurred in those efforts does
not indicate illegal action. Payment under such circumstances appears to be au-
thorized by regulatory provision.

In the matter of Control Data Corporation, April 23, 1976:

Introduction

This case involves the property of the Navy’s award of sole-source
contracts to International Business Machines Corporation (IBM) for
an improved AN/BOQ-5 sonar system without breaking out for com-
petitive development and procurement a key component of the im-
proved system. The improved sonar system is to be installed in three
classes of nuclear submarines, including several submarines which are
currently under construction.

The AN/BOQ-5 sonar system was developed and produced by IBM
under a contract awarded by the Navy in 1970 pursuant to competitive
negotiation procedures. In 1974 the Department of Defense approved
a proposed Increased Computer Capacity and Towed Array Broad-
band Processing (ICC/TABP) improvement to the sonar system.
After conducting a system definition effort, the Navy, through the
Naval Sea Systems Command (NAVSEA), awarded a sole-source
contract (No. N00024-75-C-6223) to IBM on June 30, 1975, for the
contract definition of the ICC/TABP improvement. This contract was
synopsized in the July 11, 1975 issue of the Commerce Business Daily
(CBD).

On September 15, 1975, Control Data Corporation (CDC) protested
the award. The protest, as supplemented and refined, essentially is
directed against (1) the award of that contract and against any sub-
sequent award to IBM for development or production of the complete
ICC/TABP improvement. Notwithstanding this protest, NAVSEA
on March 31, 1976, awarded a sole-source contract to IBM for the
development of the sonar system improvement.

CDC’s position is based on NAVSEA’s failure to break out and
procure competitively a key component of the ICC/TABP improve-
ment, a militarized computer disk system known as an Advanced Disk
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File (ADF). CDC claims that it has the capacity to timely furnish
the required ADP and that NAVSEA'’s refusal to permit competition
for this militarized disk system is contrary to procurement statutes
and regulations requiring competition in the award of Government
contracts and permitting the breakout of components from end items.
CDC also asserts that the inclusion of the ADF in the ICC/TABP
improvement development contract awarded to IBM is inconsistent
with the efforts of the Navy Electronic Systems Command (NAV-
ELEX) to competitively develop the Navy Standard Disk and would
give IBM an insurmountable advantage in the Standard Disk competi-
tion. In addition, CDC suggests that since IBM prepared the specifica-
tions for the ICC/TABP improvement, any award of a development
and/or production contract to IBM would violate the rules for the
Avoidance of Organizational Conflicts of Interest found in Appendix
G of the Armed Services Procurement Regulation (ASPR).

Subsequent to filing its protest here, CDC, on March 1, 1976, brought
an action in the United States District Court for the District of
Columbia for declaratory relief and a preliminary injunction pending
resolution of the protest. On March 22, 1976, CDC’s motion for pre-
liminary injunction was denied. Ordinarily this Office will not decide
any protest where the matter involved is the subject of litigation before
a court of competent jurisdiction unless the court “requests, expects, or
otherwise expresses interest in the Comptroller General’s decision.”
Section 20.10 of our Bid Protest Procedures, 40 Fed. Reg. 17979
(1975) ; Nartron Corp. et al., 53 Comp. Gen. 730 (1974), 74-1 CPD
154. Although the court’s order denying the preliminary injunction is
silent on this point, we understand that the court is interested in and
does expect a decision in this case. We will therefore consider this
matter on the merits. Descomp, Inc., 58 Comp. Gen. 522 (1974), 74-1
CPD 4.

Timeliness

At the outset, we are faced with the Navy’s claim that CDC’s protest
against the contract definition award is untimely. Section 20.2(b) (2)
of our Bid Protest Procedures requires protests to be filed not later
than 10 days after the basis for protest is known or should have been
known. The Navy asserts that CDC was placed on notice of the award
by the synopsis published in the CBD on July 11, 1975, and was again
informed of the award at a meeting with NAVSEA personnel on
July 21, 1975. CD(C’s position is that it was not made aware of the
inclusion of the ADF in the ITT/TABP improvement by the CBD
synopsis, that it first learned of the sole-source selection of IBM at
the July 21, 1975 meeting, and that, in accordance with section 20.2(a)
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of our Bid Protest Procedures urging “resolution of * * * complaints
initially with the contracting agency,” it then sought to resolve the
matter directly with the Navy.

We need not resolve this question. We have often indicated that
when there is judicial interest in our decision, we would deem it appro-
priate to consider the matter on the merits notwithstanding the fact
that the protest was not timely filed. See, Dynalectron Corporation
et al., 54 Comp. Gen. 1009 (1975), 75-1 CPD 341; 52 Comp. Gen. 161
(1972). Accordingly, since the District Court is interested in our
decision in this case, we will consider the merits of the protest regard-
less of whether it was filed timely.

Propriety of Awards

" The contract definition and development awards followed the Navy’s
determination that the ICC/TABP improvement required a new disk
system and that only IBM could provide it. This is explained by
NAVSEA as follows:

The SSN 594, 637 and 688 class submarines include a Fire Control ‘System
(FCS8) designated the MK 117 FCS which is used to program and launch
weapons, i.e. torpedoes. The MK 117 FCS presently includes a militarized IBM
computer disk file designated the RD-281. The initial ICC/TABP definition
studies indicated that it would be necessary to modify and add a second RD-281
disk file specifically for the ICC/TABP. However, this approach to achieving
the desired improvement was not feasible since it would have required substantial
modifications and combinations of other equipment cabinets to meet the space
constraints in the submarine. Following a survey of the commercial disk market
(described below), a decision was reached to militarize the IBM 3340 commercial
disk which was designated the Advanced Disk File (ADF). Accordingly, the disk
designated for use in the ICC/TABP was changed from the initially planned
modified RD-281 to AN/BQQ-5 [improved] Sonar systems in lieu of the RD-281
which served only the FCS. The ADF would occupy the space of a single RD-281.

The system definition effort was completed in March 1975 and plans were
initiated to proceed to the contract definition phase of the ICC/TABP. Generally
it had been determined that the ICC/TABP could be effected by replacing the
IBM built Classification Post Processor with a second Univac AN/UYK-7
Computer. In addition, other equipment in the AN/BQQ-5 would be modified
to permit incorporation of the second Univac AN/UYK-7 computer, additional
hardware modifications would be required to accomplish the broadband process-
ing of towed array signals, and the ADF would be added to provide memory for
the AN/UYK-7 computer performing the data storage and retrieval. * * *

During the first quarter of 1975 a survey of the commercial disk market by
NAVSEA and the Naval Electronic Systems Command (NAVELEX) did not
reveal a disk that could met the Navy’s schedule requirements without unrea-
sonable technical risk and excessive cost. * * * Generally, the survey indicated
that no contractor had a commercial disk equivalent to the IBM 3340 type of disk.
Further, no contractor other than IBM had ever militarized a disk of com-
parable size and capacity as the RD-281, or the 3340. The ADF is a militariza-
tion of the IBM commercial 3340 disk. Militarization requires modification of the
disk to meet submarine environmental constraints in such areas as shock, vibra-
tion, temperature, humidity, electromagnetic interference, salt spray and electric
power variations. In 1974 IBM at private expense started militarization of its
commercial 3340 disk. IBM has had three years of commercial experience in
perfecting its commercial 3340 disk. For all these reasons and the fact that
IBM is the developer and sole producer of the AN/BQQ-5 Sonar, IBM was
uniqtigly qualified to develop the ICC/TABP improvement to the Sonar including
the ADF. * * *
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CDC, while not disputing that an improved AN/BQQ-5 sonar sys-
tem would require an ADF, claims that the items are not “inseparable
for design and procurement purposes” and that the ADF should be
“competitively procured and furnished as GFP [Government Fur-
nished Property] to the BQQ-5 program.” CDC states that there are
no technical difficulties associated with breaking out the ADF from the
ICC/TABP improvement effort because the nature of the required
interface is well described in an existing MIL STD and in the specifi-
cation developed by IBM. CDC also challenges the adequacy of the
Navy’s 1975 market survey as a basis for concluding that only IBM
could meet the Navy’s needs, particularly in view of the fact that the
Navy never contacted CDC about what it had in the way of com-
puter disk systems. Had it been contacted, CDC asserts, it would have
informed the Navy of CDC’s planned imminent announcement of the
availability of a disk system which could have been militarized.

On the other hand, NAVSEA states that breaking out the ADF “is
not feasible in the contract definition phase or in the development
phase * * * because of the interface between the computer/computer
program of the ICC/TABP and the ADF.” According to NAVSEA :

Operation of the computer and the ADF is one integrated function. The com-
puter program software must be developed to function with the ADF. The ADF
design must be completed early in the ICC/TABP Program to minimize the
impact on the program software. Accordingly, the configuration of the ADF
must be defined at an early stage of the ICC/TABP design or a program impact
resulting in delays and significantly increased costs will result.

Furthermore, says NAVSEA, its 1975 market survey cannot be re-
garded as inadequate because it was used only to determine if the
required ADF technology existed and not to determine what companies
might be able to develop that technology.

Initially, we point out that while CDC has couched many of its
submissions in language which suggests that the protest is against
allegedly improper sole-source awards, in essence the protest is actually
directed against the Navy’s refusal to break out one component of the
system being developed for separate, competitive procurement. In other
words, CDC’s concern is not that it should have been given an oppor-
tunity to compete for the design and development of the entire ICC/
TABP improvement, but that the Navy should have provided it with
an opportunity to.compete for the ADF component of the improved
sonar system. Thus, what is at issue here is not the sole-source nature
of the awards to IBM, but rather the Navy’s decision to procure
the entire ICC/TABP improvement from IBM instead of breaking out
the ADF for a separate competitive procurement.

The issue of component breakout is directly related to the statutory
requirement of 10 U.S. Code 2304(g) (1970) that proposals shall be
solicited “from the maximum number of qualified sources consistent
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with the nature and requirements of the supplies or services to be
procured.” See also ASPR § 3-101(b). Although this requirement for
maximum competition has been recognized as the “cornerstone of the
competitive system,” 53 Comp. Gen. 209, 211 (1973) ; Hoffman Elec-
tronics Corporation, 54 id. 1107 (1975), 75-1 CPD 395, procuring
activities may place sole-source or other restrictions on competition
when the legitimate needs of agencies so require. See cases and examples
cited in Hoffman Electronics Corporation, supra, at 1112-13. Sole-
source awards are generally justified in situations where time is of the
essence and award to other than the sole-source contractor would intro-
duce the possibility of unacceptable technical risk, North Electric
Company, B-182248, March 12, 1975, 75-1 CPD 150; Hughes Aircraft
Company, 53 Comp. Gen. 670 (1974), 74-1 CPD 137, and where only a
single source can meet compatability and interchangeability require-
ments. B-174968, December 7, 1972.

However, because sole-source awards are exceptions to the general
rule requiring maximum competition, contracting officers are charged
with the responsibility for assuring that a proposed noncompetitive
award is necessary and for taking steps to “avoid the need for sub-
sequent noncompetitive procurements. This action should include * * *
possible breakout of components for competitive procurement.” ASPR
§ 3-101(d). Guidelines for determining whether components should be
broken out are provided in ASPR § 1-326. Essentially, these guide-
lines involve considerations of technical risk, delayed delivery, and
net cost savings if breakout were to occur.

Decisions based on those guidelines, of course, are primarily matters
within the sound discretion of the procuring activities, which are in
the best position to assess the technical risk and potential cost savings
involved in component breakout, and will be upheld so long as some
reasonable basis for the decisions exist. They will be subject to
question only where it appears that a failure to break out one or more
components from an end-item procurement unnecessarily restricted
competition in contravention of 10 U.S.C. 2304 (g). For example, in
B-169924, November 24, 1970, and B-170426, February 10, 1971,
we objected to the Air Force’s inclusion of one particular item in a
procurement of modification kits when that would result in a non-
competitive procurement even though “there was competition available
with respect to the great majority of the items being procured.” We
pointed out that “[c]ompetition could have been assured if the [item
not competitively available] had been procured on a separate solicita-
tion.” On the other hand, where the Navy decided, primarily for rea-
sons relating to integration and other technical risk problems, to pro-
cure strobe lights for the P-3 aircraft then being manufactured directly
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from the airframe manufacturer through issuance of a contract change
order instead of obtaining competitive proposals, we held that the
decision “involves a matter of contract administration” and was not
subject to objection since the change order was within the scope of the
original contract. Symbolic Displays Incorporated, B-182847, May 6,
1975,75-1 CPD 278.

Here we think the record clearly establishes that the Navy had a
reasonable basis for including the ADF in the overall ICC/TABP
improvement contract. Unlike the situation in B-169924 and B-170426,
supra, most of what is being procured is not, insofar as the rec-
ord indicates, competitively available, and the Navy has presented
substantial reasons why it would not be feasible to break out the one
component for which CDC desires to compete. These reasons involve
both technical risk and time of delivery, as well as likelihood of in-
creased costs. Although CDC does not agree with those reasons, CDC
has not established on this record that the Navy’s position is unrea-
sonable.

First of all, with regard to the market survey conducted in early
1975, it appears that the Navy was not at that time looking for poten-
tial developers of the militarized computer disk system. Rather, the
purpose of the survey was to uncover existing militarized disk tech-
nology which would meet program needs and thns be suitable for use
as Government Furnished Equipment in the improved sonar system.
In other words the Navy wanted to separately acquire the ADF if it
existed (and apparently have the rest of the ICC/TABP improvement
designed around that ADF), but was not looking for possible com-
petitors for designing or developing the ADF if it did not exist since,
as explained below, the Navy believed that it was not feasible to have
an ADF designed separately from the design effort needed for the
rest of the improved system. For this reason, NAVSEA limited the
survey to a review of the literature of militarized disk sources and to
a review of earlier (involving responses to a CBD notice) conducted
by NAVELEX. According to the Navy, CDC did not have any liter-
ature at that time indicating that it had developed a militarized disk
technology. The Navy further states that even a direct contact with
CDC would not have indicated anything to the contrary since CDC,
although it apparently had developed and was about to announce a
new disk capability, did not have a developed militarized disk tech-
nology. Thus, the Navy’s failure to contact CDC directly had no bear-
ing on the sole-source awards to IBM.

Secondly, the contract definition award was predicated primarily
on the Navy’s belief that it is important, in the design phase, to have
the configuration of the ADF component defined in the early stages
of the overall design effort for the ICC/TABP improvement and that
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breakout would not be feasible for this reason. There is nothing in the
record which would warrant our disagreesing with that belief. We
think it is obvious that a separately designed ADP would necessarily
involve some degree of noncompatability of the ADF design with the
design of the ICC/TABP improvement. Although CDC asserts that
breakout was feasible because of the availability of both a military
standard (MIL STD) and a specification, the specification referred
to by CDC is the very one developed by IBM under the design con-
tract. Obviously, the specification could not support ADF breakout for
the design contract itself. Furthermore, the most that can be said with
respect to the feasibility of ADF breakout for the design contract
is that CDC’s technical experts and the Navy’s technical experts dis-
agree. In such situations, where the technical judgment of the agency
has a reasonable basis, “we do not believe it is appropriate for this
Office to question the [agency’s] judgment * * * merely because there
may be divergent technical opinions * * *.” Honeywell, Inc., B-181170,
August 8, 1974, 74-2 CPD 87; METIS Corporation, 54 Comp. Gen.
612 (1975),75-1 CPD 44. Here we think the record reflects a reasonable
basis for the Navy’s judgment that it was not technically feasible to
break out the ADF, and we therefore cannot conclude that the failure
to break out the ADF for the contract definition procurement was
improper.

With respect to the development contract, the Navy does not rely
solely on the lack of technical feasibility for ADF breakout, since it
admits that, if certain changes were made to the IBM-developed
specification, the ADF could be developed separately from the ICC/
TABP improvement and that CDC is capable of developing it. Instead
the Navy asserts that while there are still technical risk problems
assoclated with separate development of the ADF, it is the time
constraints imposed on the AN/BQQ-5 sonar system improvement
program by the delivery schedule of submarines now under construc-
tion which preclude breaking out the ADF for separate development
and production. According to the Navy, separate ADF development
would result in either (1) an unacceptable delivery date of 14 produc-
tion units, thereby costing the Navy some $4.2 million to purchase the
existing RD-281 disk and later retrofitting the affected submarines
with the ADF (plus an additional $3.9 million in integration and
support maintenance costs if the ADF is developed separately), or (2)
an unacceptable technical risk stemming from a significant overlapping
of development and production efforts.

The delivery problem is explained by the Navy as follows:

Using the parallel development plan required by the CDC approach, it would

be necessary for IBM to develop the ICC/TABP without an ADF in order to meet
the first required ICC/TABP delivery date of January 1978 for the SSN 700. In
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parallel with this effort it would be necessary to award a separate contract for
the ADF development. Assuming a separate ADF development contract, the
earliest award date for such a contract would have been 1 April 1976 (this date
was constrained by a 1 October 1975 availability of the ADF specification) and
the first delivery of the ADF would not be made until July 1978 (15 month
development effort followed by a 12 month production lead time). Six additional
months would be required to integrate the ADF into the ICC/TABP production
systems thereby resulting in a January 1979 initial total system delivery. This
would result in apparently 14 ICC/TABP systems being delivered and installed
in submatines without the ADF.

CDC points out, and the record establishes, that in fact the Navy
envisions some overlap of the development and production phases in
lieu of consecutive phases assumed in the above quoted statement. In
this connection, however, the Navy states:

Ideally, in any program to develop, produce and deploy a major new military
system, development should be completed prior to the initiation of produection.
The obvious reason is that changes which become necessary as a result of develop-
ment program are most expeditiously, and economically incorporated into
production before materials are ordered and before production begins. Otherwise,
expensive rework retrofit and waste occur as a result of incorporating changes
during the production cycle which are required by the development program.
Further, even where development is ‘completed’ prior to production in a complex
defense system, unforeseen problems and delays generally arise in getting systems
integrated and working properly.

In the ICC/TABP program, because of the need to deliver a working produc-
tion system to the SSN 700 by 1 March 1978, development and production must
exist concurrently to a great extent. This fact significantly increases the tech-
nical risk. The greater the concurrency of development with production, the
greater the technical risk. Breaking out the ADF for separate development will
delay the program and thereby increase the technical risk. Further, it will
dilute the total systems responsibility for the Sonar system which IBM pres.
ently has.

NAVSEA'’s position essentially is that while development and pro-
duction overlapping would occur regardless of whether the ADF were
broken out for separate development, separate ADF development by a
company other than IBM would involve significantly greater over-
lap with the attendant greater technical risks. IBM can meet the
Navy’s time schedule with less overlapping because that company,
prior to award of the development contract, had engaged in ADF
development efforts on its own and was the only firm in a position
to meet the initial delivery requirements of the development phase.
The time schedule, as reported by the Navy, is as follows:

(1) delivery of a Functional Development Model of the ADF
in April 1976 for support of the ICC/TABP software develop-
ment;

(2) delivery of an Engineering Model ICC/TABP system
(including an ADF) in July 1976, to support system develop-
ment testing;

(3) delivery of a fully militarized pre-production model of the
ADF in October 1976, for the start environmental and reliability
testing ;
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(4) delivery of a production unit of the ADF in July 1977 for
the start of the system integration of the production AN/BQQ-
5 ICC/TABP for delivery of a total system in January 1978.

The January 1978 date is based on the stated requirement of the
Navy’s submarine shipbuilder, the Electric Boat Division of General
Dynamics, for receipt of the first ICC/TABP improvement by March
1, 1978, for installation into the SSN-700, the first of several sub-
marines under construction which have been designated to receive the
improved sonar system.

CDC asserts that although it could not have met some of the inter-
mediate delivery requirements, it could have met the Navy’s “early
1978” requirement, had an award to it been made expeditiously, by
overlapping development, production, and integration. CDC also
states that there would be no serious technical risk involved in the
separate development of the ADF, and that the 6 months established
by the Navy for integration of the ADF into the ICC/TABP is much
too long. Furthermore, CDC claims that the early 1978 delivery date
for the ICC/TABP improvement is no longer realistic because of
scheduled slippages at Electric Boat.

The record does not support CDC’s position. Although there is an
overlap of development and production in the Navy-IBM contract,
the Navy reports that production cannot begin until a functional
development model of the ADF is delivered and tested. The ICC/
TABP improvement delivery schedule calls for 1 year of production
plus 6 months of integration. Since the total system delivery date is
January 1978, production would have to start in July 1976, thereby
necessitating delivery of the functional development model in April
1976 to allow time for testing. CDC has indicated that it could reason-
ably expect to furnish a functional development model 7 months after
contract award. Thus even if the Navy was prepared to award a con-
tract to CDC at the same time it awarded the development contract
to IBM, CDC would have had to make up at least 7 months in order
to meet the Navy’s delivery requirements. Although CDC apparently
believes it could have made up some of that delay with a short inte-
gration period, we note that in the Navy’s technical judgment a 6-
month integration period, including an 8 to 10-week acceptance period,
is necessary. The record indicates that this 6-month period, which is
being required for IBM, “is based on experience on programs of very
similar complexity and design.” Thus it would appear that CDC
either could not reasonably be expected to meet the Navy’s delivery
requirements, or could possibly do so only through stgnificantly great-
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er overlapping of development and production effort than will be re-
quired under the IBM contracts.

In this regard, despite CDC’s assertion to the contrary, we think the
Navy has reasonably established the likelihood of substantially in-
creased technical risk under a CDC contract because of that more ex-
tensive overlapping. It has long been recognized that “concurrency”
of development and production necessarily entails certain risks which,
if realized, can lead to significant delay and increased costs. See, e.g.,
Hoffman Electronics Corporation, supra; 51 Comp. Gen. 743, 748
(1972) ; 2 Report of the Commission on Government Procurement 85,
158; GAO Report to the Congress, “Adverse Effects of Large-Scale
Production of Major Weapons Before Completion of Development and
Testing,” B-163058, November 19, 1970. We think it is obvious that
“[t]he greater the concurrency of development with production, the
greater the technical risk.” Here, the record contains an affidavit from
a NAVSEA senior engineer which sets forth some indication of why
and how those risks would arise and why the schedule which only
IBM can meet would minimize those risks:

The prevalent method of developing Navy software programs is from the top
down with many incremental deliveries which are tested as a complete system.
Both DOD and commercial developments have been plagued with bottom
up developments and delivery of large amounts of software for purposes of
integration and test. These types of development require perfect specifications,
perfect two way interpretation and perfect implementation. This has not been
shown to be a real world probability and has led to many disastrous development
programs. As previously stated the heart of the system is the software and
hardware elements dealing with total system processing and control. For soft-
ware these elements are the executive services, bulk memory management, dis-
play/system concurrency management, and man/machine interface. For the
hardware these elements are the computer, mass memory, and man/machine
interface. In top down approach these elements will be first delivered and de-
bugged. A July 1976 delivery date of these elements is required in order to as-
sure a reasonable chance of delivering a successful production system by Janu-
ary 1978. To proceed into production prior to the accomplishment of these events
would result in significantly increased technical risk, i.e. a likelihood that pro-
duction systems would require extensive rework and retrofit prior to delivery
thereby delaying delivery and increasing costs. The schedule from July 1976
until January 1978 is derived from some of the most successful development
schedules for similar efforts. Some of the factors used in determining the sched-
ule were code genenation rates, debug and test rates, available hardware assets,
size of program, complexity, and the experience of programmers. :
We find no basis in the record to disagree with the Navy’s technical
judgment. ,

CDC(C’s contention that the January—March 1978 delivery date for
the improved sonar system is not realistic is based on schedule slippages
for delivery of the SSN-700. CDC argues that the January—March
1978 date for delivery of the improvement was established on the basis
of a scheduled delivery of the SSN-700 in August 1978. Because of
labor and other difficulties, the SSN-700 is now scheduled for comple-

tion in June 1979. CDC therefore asserts that the required delivery
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date for the improved sonar should have slipped a corresponding
number of months, thereby providing CDC with significant time to
develop and produce the ADF.

The record shows that the January—March 1978 delivery date for
the improved sonar system was established at a time when the Navy’s
official expected delivery date for the SSN-700 was August 1978. How-
ever, the technical director of NAVSEA’s Sonar Division has stated
that: '

The schedule for the ICC/TABP was developed utilizing the best estimates
available within NAVSEA of the actual delivery for the SSN 700, recognizing that
schedule slippage was anticipated. The SSN 700 was assumed to be May 1979 for
the purpose of the ICC/TABP development schedule.

Although CDC questions that statement, the record does indicate that
in fact the current SSN-700 delivery date of July 1979 necessitates
delivery of the ICC/TABP improvement in the January—March 1978
period. The record shows that Electric Boat, on February 20, 1976,
notified the Navy that it would require a March 1, 1978 delivery of
the improved sonar system to be installed in the SSN-700. It is our
understanding that this 15-month lead time is needed because installa-
tion of the sonar system takes place prior to launch, which in turn is
approximately 1 year prior to delivery of the vessel to the Navy.

In light of this record, we find no basis for questioning the propriety
of either the sole source nature of the awards to IBM or the Navy’s
decision not to breakout the ADF from those awards. The Navy has
shown compliance with all applicable statutory and regulatory require-
ments for awarding sole source contracts, has justified the noncompeti-
tive basis of the awards and the inclusion of the ADF in the awards,
and has executed the necessary Determination and Findings (signed
by the Assistant Secretary of the Navy) required by 10 U.S.C. 2310.
Furthermore, we find no substantial evidence on the record indicating
that the award of either contract was the result, as CDC alleges, of
illegal “favoritism” toward IBM on the part of the Navy. Rather,
the awards appear to bethe logical result of IBM’s winning a compet;-
tion for a sonar system in 1970 and the Navy’s current needs for de-
livery of an acceptable improved version of that sonar system within
rigidly prescribed time frames.

Other Issues

There remains for consideration certain other issues raised by CDC
in connection with these procurements. These issues involve (1) future
award of a production contract to IBM; (2) the Navy Standard Disk
program; (3) organizational conflict of interest; and (4) reimburse-
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ment of IBM for costs incurred while not under contract. Each is con-
sidered below.

1. Future production award to IBM

The Navy has stated its intention to award a contract to IBM in
July 1976 for a production quantity of 14 ADF units. CDC’ pro-
test, while aimed primarily at the award of the development contract,
also encompasses any future award to IBM. It is not clear, however, in
light of our conclusion that the development contract was awarded
properly, to what extent, if any, CDC is interested in pursuing a
protest solely against the intended limited production award since it
would appear that CDC would not be in a position to compete for a
production quantity when it has not developed a militarized disk. In
any event, the record provides no basis for our objecting, at this point,
toan ADF production award to IBM.

2. The Standard Disk program

NAVELEX has for some time been seeking to obtain a standard
computer disk system for the Navy. In this regard, it was planned
to have qualified companies interested in competing for the standard
computer disk system bear the cost associated with militarizing their
existing commercial hardware. CDC complains that the ICC/TABP
development contract award to IBM without breakout of the ADF has
resulted in NAVSEA’s funding of IBM’s militarization efforts,
thereby giving IBM an advantage in any subsequent competitive pro-
curement. CDC is also concerned that the ADF itself might become the
Standard Disk for use throughout the Navy and that IBM would be
the sole source for the item.

‘We do not believe that the existence of the Standard Disk program
in any way precluded NAVSEA from funding IBM’s development of
the ADF. It is clear that NAVSEA was interested only in its immedi-
ate needs, which required development of the ADF as an essential
part of the ICC/TABP improvement, and not the overall Navy Stand-
ard Disk program. Furthermore, the Navy has reported that the
Standard Disk itself will be procured competitively, and that if the
ADF is selected as the Navy Standard Disk, the Navy will fund devel-
opment of a second source prior to conducting a competitive procure-
ment. Accordingly, this aspect of the protest is without merit.

3. Organizational conflict of interest
CDC argues that organizational conflict of interest questions arise
'if IBM is permitted to compete for production quantities of the ADF
after it prepared the specification for the development of the ADF.
ASPR Appendix G sets forth various rules for avoidance of conflicts
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of interest that would give rise to biased contractor judgment of unfair
competitive advantage. These rules provide that where a contractor
furnishes specifications for nondevelopmental items to be used in a
competitive procurement, the contractor should be eliminated for a
reasonable period of time for competing for the production award.
However, when development work is required, Appendix G states:

In development work it is normal to select firms which have done the most
advanced work in the field. It is to be expected that these firms will design and
develop around their own prior knowledge. Development contractors can fre-
quently start production earlier and more knowledgeably than firms which did
not participate in the development, and this affects the time and quality of
production, both of which are important to the Department of Defense. In many
instances the Government may have financed such development. Thus, the

development contractor may have an unavoidable, competitive advantage which
is not considered unfair and no prohibition should be imposed.

We think the quoted provision is clearly applicable to this situation.
Furthermore, as indicated above, it appears that the Navy is plan-
ning to award a production contract for only a limited number of
ADFs and that only IBM will be able to provide those items. Thus,
we see nothing in the Appendix G rules which would preclude award
of the limited production contract to IBM.

4. Reimbursement of IBM

The record indicates that IBM engaged in development work on the
ADF for several months prior to the March 81, 1976 award of the
development contract, and that the Navy intends to reimburse IBM
for the allowable costs it incurred during that period. CDC suggests
that this situation indicates that the Navy may have “promised, il-
legally” to reimburse IBM prior to execution of the authorizations,
required for award of a contract.

The record does not support this contention. The affidavit of the
technical director of the Sonar Division indicates that the contracting
officer advised IBM that the Navy was not encouraging that firm to
work on the ICC/TABP development and that IBM was doing so
at its own risk. The affidavit further states that at no time did the
Navy authorize IBM to engage in development activities beyond the
scope of contract N0024—75-C—6223 for contract definition. There is
nothing else in the record to indicate that the Navy in any way did
encourage or authorize IBM to continue its development work.

Furthermore, with regard to the intended reimbursement, the Navy
reports that it desires to obtain unlimited rights in data developed by
IBM for the ICC/TABP improvement for possible future competi-
tive procurements and that “it must recognize and pay for the allow-
able cost incurred” in order to do so. Such reimbursement would
appear to be authorized by ASPR § 15-205.30, which states:

Precqntract costs are those incurred prior to the effective date of the con-
tract directly pursuant to the negotiation and in anticipation of the award of
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the contract where such incurrence is necessary to comply with the proposed
contract delivery schedule. Such costs are allowable to the extent that they
would have been allowable if incurred after the date of the contract.

We find no merit to this aspect of CDC’s protest.

Conclusion

We have carefully considered the various contentions advanced by
CDC both in papers filed directly with this Office and in documents
filed directly with the District Court. As indicated, we believe the
Navy’s actions are consistent with applicable statutory and regulatory
provisions, and have not been shown by CDC to have been otherwise
improper. Accordingly, the protest is denied.

[ B-180915 ]

Decedents’ Estates—Persons Causing Death of Decedent—Evidence
of Intent :

Claim of widow of deceased service member for entitlement to both six months’
death gratuity (10 U.S.C. 1477) and unpaid pay and allowances (10 U.S.C.
2771) where she admitted killing him and was indicted for murder, is denied,
even though she claimed self-defense and nolle prosequi was entered on indict-
ment, since due to certain information of record, the lack of felonious intent can-
not be established.

Decedents’ Estates—Pay, ete., Due Military Personnel—Persons
Implicated in Death of Decedent—Claim Determined on Basis of
Award of Life Insurance Proceeds

Civil action in case of widow versus decedent’s mother for proceeds of life in-

surance policy which ruled in favor of mother on specific jury finding that widow

unlawfully and intentionally killed member and which conclusion was upheld

by United States Court of Appeals, while not binding on General Accounting

Office, is to be given considerable weight in our consideration of survivor claims

vovﬁhiere parties and issues before such court involve, in part, matters before this
ce.

In the matter of a deceased staff sergeant, USAF, April 26, 1976:

This action is in response to a letter dated October 30, 1974, from a
claimant in which she requests further consideration of a settle-
ment dated October 15, 1974, by our Transportation and Claims Di-
vision (now Claims Division) which disallowed her claim for the
six months’ death gratuity and unpaid pay and allowances due in the
case of her late husband who died September 28, 1973.

The file shows that the disallowance was based in part on the fact
that while a nolle prosequi was entered in the case against the widow
after she was indicted for murder, there remained an element of doubt
as to the lack of felonious intent due to certain evidence of record.
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In addition, the file indicates that it was learned that in April 1974,
the decedent’s mother and a secondary beneficiary in the case before
this Office had initiated a civil action in the United States District
Court for the District of South Carolina, against the deceased mem-
ber’s wife and the Prudential Insurance Company, to recover the pro-
ceeds of a life insurance policy issued on the life of the member.

While the decision of the Court in that case is not binding on this
Office in the matter of payment of a death gratuity or distribution of
unpaid pay and allowances, since the parties and issues before that
court involve in part matters before this Office, the findings of that
Court are to be given considerable weight in our consideration of
these survivor claims.

Payment of the six months’ death gratuity is governed by the pro-
visions of 10 U.S. Code 1477 (1970), which provides in part:

(a) A death gratuity * * * shall be paid to or for the living survivor highest
on the following list :
(1) His surviving spouse
* * * * * *® *
(3) If designated by him, any one or more of the following persons :
-(A) His parents * * *,
In connection with the distribution of the unpaid pay and allow-
ances due in a deceased member’s case, 10 U.S.C. 2771 (1970), pro-
vides in part:

(a) In the settlement of the accounts of a deceased member of the armed
forces * * * an amount due * * * shall be paid to the person highest on the
following list living on the date of death :

(1) Beneficiary designated by him in writing * * *,

* * * * * * *
(2) Surviving spouse
&® * * * * * *
(4) Father and mother in equal parts or, if either is deceased, the
survivor.

The file shows that on May 31, 1972 the member executed a Record
of Emergency Data form, on which he designated his mother to re-
ceive the death gratuity if he had no spouse or child and designated
his wife to receive his unpaid pay and allowances due at his death.

There appears to be no question as to the claimant’s status as sur-
viving spouse, or as de51gnated beneficiary. However, it has uni-
formly been held that it is against public policy to permit the pay-
ment by the Government of arrears of pay, compensation or other
benefits to an heir or beneficiary who feloniously kills the person upon
whose death such payments become due. This is so even though such
heir or beneficiary may be found not guilty by a jury tried in criminal
proceedings growing out of the homicide, or where a nolle prosequi
was entered. See 34 Comp. Gen. 103 (1954).

The record in the case indicates that the member and his wife, who
were married in 1971, apparently ceased living together as husband
and wife in July 1973. In August 1973, the member was placed under
court order by the Family Court of Charleston County, South Caro-
lina, not to interfere with, molest or in any way harm his spouse. On
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September 28, 1973, apparently in violation of that court order and
while in an intoxicated condition, the member forceably entered his
wife’s residence. At some point after so entering, he was shot to death
by his wife.

The wife claimed that she acted in self-defense. The record, however,
indicated that the member had no weapon. Further, there was nothing
to show that he threatened her life or that she was in danger of im-
mediate bodily harm. In this connection, the report of autopsy revealed
that two of the three bullets which struck the deceased, struck him
in the back. This, we believe, tends to evidence a retreat by the member
at the time of the shooting, or at the very minimum, a recession of any
threat of bodily harm to the wife which might have previously been
present.

With regard to the civil action initiated by the decedent’s mother, in
September 1974, following a jury trial, she was awarded the insurance
proceeds based on the specific finding that the widow did intentionally
and unlawfully kill the member. On November 17, 1974, that ruling was
appealed by the widow and on December 19, 1975, the United States
Court of Appeals for the Fourth Circuit, affirmed the lower court’s
ruling.

On the basis of the record before us, it is our view that the wife
did not act without felonious intent in the death of the member. Accord-
ingly, the action taken by our Transportation and Claims Division
disallowing her claim is sustained.

As to the claim of the deceased member’s mother, since the record
shows that she is the next higher survivor, the member having no
children, and the file indicating that his mother is a widow, she is en-
titled to receive both the six months’ death gratuity and the unpaid
pay and allowances due in the case.

[ B-183691]

Transportation—Vessels—Foreign—American Vessel Availability

While on vacation leave, employee traveled from Victoria, British Columbia,
to Prince Rupert, British Columbia, by foreign bottom carrier. Although such
travel was not authorized, reimbursement may be made if otherwise proper since
route was reasonable and no American vessel was available for travel

Compensation—Overtime—Traveltime—Vacation Leave Travel-—
Fair Labor Standards Act Inapplicable

Claim for compensation and premium (overtime) pay for period of time during
which employee is traveling on vacation leave may not be paid because such
time is not compensable official duty time. Further, since Fair Labor Standards
Act (FLSA) applies only where employee has in fact worked during period for
which compensation and premium pay is claimed, FLSA is inapplicable to
vacation leave travel.
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Alaska—Employees—Vacation Leave—Leave-Free Travel Time

Employee, whose duty station is at Juneau, Alaska, must be charged annual
leave for each day he would otherwise work and receive pay while on vacation
leave, irrespective of when he commenced or completed travel, because 5 U.S.C.
6303 (d), which provides leave-free travel time for employees whose duty station
iss outside the United States, does not apply to travel from Alaska, which is a

tate.

Travel Expenses—Vacation Leave—Renewal Agreement Travel

Notwithstanding Federal Travel Regulation (FPMR 101-7) para. 1-7.5, round-
trip travel expenses of employee incident to vacation leave may be paid pursuant
to FTR para. 2-1.5h(2) (b) because leave provisions of former paragraph, deal-
ing with interruptions of official travel, are inapplicable to overseas tour renewal
agreement travel which is governed by latter section.

Leaves of Absence—Vacation Leave—Outside Continental United

States—Accrual—Beginning Date

Where administrative agency establishes tour of duty of 2 years, less time spent
by the employee on the immediately preceding vacation leave trip, employee
begins to earn vacation leave rights for each successive tour of duty on the bi-
ennial date for the commencement of such leaves of absence.

General Accounting Office—Decisions—Advance—Disbursing and

Certifying Officers—Questions Not on Voucher

Where certifying officer seeks General Accounting Office (GAO) advance decision
on matters of travel incident to change of permanent duty station or attendance
of meetings or training but submits voucher relating only to propriety of pay-
ment of items incident to vacation leave travel, GAO will not render decision on
matters unrelated to accompanying voucher.

In the matter of R. Elizabeth Rew-—vacation leave entitlement,
April 27, 1976:

This matter is before us on a request of April 14, 1975, from an au-
thorized certifying officer of the Department of Agriculture, Forest
Service, Juneau, Alaska, as to the propriety of certifying for payment
the travel voucher of Mrs. R. Elizabeth Rew for expenses and compen-
sation relative to vacation leave taken.

Having satisfactorily completed a prescribed tour of duty in
Alaska, Mrs. Rew executed a new employment agreement with the
Forest Service. Pursuant to Federal Travel Regulations (FPMR
101-7) para. 2-1.5h(1) (May 1978), travel was authorized for the
purpose of taking vacation leave between tours of duty.

The travel authorization dated March 27, 1974, approved travel by
mixed modes including use of privately owned vehicle, Alaska State
Ferry, and air transportation limited to the lowest cost jet fare,
family plan, or excursion rates generally offered by airlines for travel
which apply using most direct routes. It also approved the trip to an
alternate location (Spokane, Washington) not to exceed the lowest air
fare to Mrs. Rew’s actual residence which was Portland, Oregon.
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The Forest Service issued a GTR for transportation on the Alaska
State Ferry with auto from Juneau, Alaska, to Seattle, Washington.
Mrs. Rew and her husband (dependent) then traveled via Amtrak
from Seattle to Spokane and returned to Seattle. From Seattle they
then boarded the B. C. Ferry System at Victoria, British Columbia,
Canada, and proceeded to Prince Rupert, British Columbia. From
Prince Rupert they changed to the Alaska State Ferry under a GTR
and traveled with automobile back to her official station at Juneau,
Alaska.

During the period from the date of issuance of travel authorization,
March 27, 1974, until Mrs. Rew actually commenced travel on May 14,
1974, the Fair Labor Standards Act (FLSA), 29 U.S. Code §201
et seq., was amended effective May 1, 1974, to extend coverage of the
minimum wage and overtime provisions to most Federal employees.
Having been designated by the Service as a nonexempt employee for
FLSA purposes, Mrs. Rew has submitted a claim against the Govern-
ment for salary and overtime for the period of time she traveled on
vacation leave.

With respect to the claim of Mrs. Rew the certifying officer has sub-
mitted certain questions to this Office. The questions will be con-
sidered in the order presented, except that question 5 will be considered

after question 6.

1. Because the travel from Viectoria, to Prince Rupert, British Columbia,
was by foreign bottom carrier the B. C. Ferry System the certifying officer
expresses doubt as to the propriety of payment of this item. We have concluded
that even though this travel was not authorized this item is reimbursable if

otherwise proper since this route was reasonable and no American vessel was
available for travel. B-171748, May 27, 1971.

The travel order shows that Mrs. Rew may use mixed modes of
transportation with costs limited to the lowest cost jet fare offered
for travel direct from Juneau to Portland and return. The official
Airline Guide in our Office, Airline Tariff Publishers, Inc., C.T.C.(A)
No. 107, CAB No. 214, shows that the following travel schedule by jet
coach could have been used by Mrs. Rew and her husband at a total cost
of $340.88 for a round trip.

Depart Juneau 10:00 a.m.  Alaska Airlines flt. 60 5/14/74

Arrive Seattle 1:00 p.m. 5/14/74

Depart Seattle 1:50 p.m. Hughes Air West fit. 5/14/74
935

Arrive Portland 2:25 p.m. 5/14/74

Depart Portland  12:20 p.m. N.W. Airlines fit. 108 5/24/74

Arrive Seattle 12:56 p.m. 5/24/74

Depart Seattle 2:30 p.m. Alaska Airlines flt. 67  5/24/74

Arrive Juneau 6:40 p.m. 5/24/74
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‘While the voucher shows a claim for $468 as actual transportation ex-
penses reimbursement should be limited to $340.88 as set forth above.
Also, the employee would be entitled to reimbursement of construc-
tive per diem for air travel.

2. Is the time the employee spends in route considered compensable duty time
for salary and/or overtime under provisions of the FLSA in lieu of annual
leave status?

The statutory authority for overseas tour renewal agreement travel
is found at 5 U.S.C. § 5728(a) (1970) and reads as follows:

§ 5728. Travel and transportation expenses; vacation leave

(a) Under such regulations as the President may prescribe, an agency shall
pay from its appropriations the expenses of round-trip travel of an employee,
and the transportation of his immediate family, but not household goods from his
post of duty outside the continental United States to the place of his actual
residence at the time of appointment or transfer to the post of duty, after he has
satisfactorily completed an agreed period of service outside the continental
United States and is returning to his actual place of residence to take leave
before serving another tour of duty at the same or another post of duty outside
the continental United States under a new written agreement made before
departing from the post of duty. [Italic supplied.}
This statute merely authorizes the payment, under the conditions
specified, of certain expenses of an employee and his immediate family
incident to his return to the continental United States for the purpose
of taking leave. It does not liberalize existing or create new leave rights
or benefits in any employee. 34 Comp. Gen. 328, 330 (1955). Although
expenses of travel are authorized, no provision is made to make such
time official duty. B-171947.62, November 27, 1974, Accordingly, since
the traveltime is properly chargeable to the annual leave of the em-
ployee, no portion of the time during which the employee is on vaca-

tion leave is compensable duty time.

3. For vacation leave purposes, does the employee’s annual leave begin prior
to travel or after arrival at designated location ?
4. Same as above only for persons designated as “exempt” from FLSA.

Annual leave of civilian personnel is controlled by Annual and Sick
Leave Act of 1951, now codified in 5 U.S.C. §§6301-11. The implement-
ing regulations are in Federal Personnel Manual (FPM) Supplement
990-2, Book 630. Under the provisions of 5 U.S.C. § 6303(d) and FPM
Supplement 990-2, Book 630, subchapter S2-7, no annual leave is
charged for the time actually and necessarily occupied in going to or
from the post of duty and time necessarily occupied awaiting transfer
in the case of an employee whose post of duty is outside the United
States and who returns to the United States. “United States” is de-
fined in 5 U.S.C. §6301(1) and FPM Supplement 990-2, Book 630,
subchapter S2-2a(1), as “the several States and the District of Co-
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lumbia.” Therefore, since Alaska is a State, it is not outside the United
States, and section 6303(d) does not provide leave-free traveltime
from and to Alaska. Except for section 6303(d) or any other statu-
tory exception, the general rule in 5 U.S.C. § 6302 (a) applies and leave
1s required to be charged for days on which the employee would other-
wise work and receive pay exclusive of holidays and nonworkdays
established by Federal statute, Executive order, or administrative
order.

Accordingly, annual leave should be charged for each day the em-
ployee would otherwise work and receive pay irrespective of when
the employee commenced or completed his travel. Because the FLSA
has no application in these circumstances, the question is answered
similarly irrespective of whether the employee is exempt or not exempt
from the provisions of the FLSA.

6. If the above questions 2, 3, and 4 are answered in the negative, is there
a legal basis for payment of per diem if the employee begins her vacation leave
travel while on annual leave? (See FTR, section 1-7-5 a, 4, and 3).

As noted above, statutory authority for the payment of the round-
trip travel expenses of an employee pursuant to vacation leave is
found at 5 U.S.C. §5728(a). Implementing this provision, FTR
para. 2-1.5h(2) (b) (May 1973) provides that reimbursement of such
expenses shall be limited to per diem in lieu of subsistence and trans-
portation for the employee. This paragraph provides the legal basis
for payment of a per diem allowance to the employee for vacation
leave travel.

The FTR paras. 1-7.5a and 1-7.5d (May 1973), referred to in the
question, provide generalized guidance where official travel is inter-
rupted. Travel incident to vacation leave is not, however, official
travel. As specified by FTR para. 2-1.5h, it is “overseas tour renewal
agreement travel.” Because such travel is for the purpose of taking
leave and is accomplished while on leave, the provisions of paragraph
1-7.5, insofar as they relate to matters of leave, are inapplicable in the
circumstances of the instant case.

5. If the time spent between official station and designated residence or an
approved alternate location is considered duty time, when does employee begin
to earn right for new two year waiting period?

This Office has previously indicated that it will not object to the
establishment by an administrative agency of a tour of duty of 2
years, less the time spent by the employee on the immediately preceding
vacation leave trip, so as to permit the scheduling of vacation leave at
regular 2-year intervals. 37 Comp. Gen. 62, 63 (1957). As set forth
in Forest Service Manual para. 6543.51h1b (August 1973), the Forest
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Service permits, in accordance with said decision, the employee to earn
vacation leave rights within successive 2-year periods. Accordingly, if
otherwise proper, an employee of the Forest Service would begin
to earn vacation leave rights for each successive tour of duty on the
biennial date for the commencement of such leaves of absence.

7. If it is determined that exempt and/or non-exempt employees under the
FLSA are entitled to compensation for travel time spent on vacation leave,
would this also be applicable to time spent on Saturdays, and Sundays in excess
(S)f eight hours per day while in route between official stations under Transfer of

tation?

8. If travel in connection with transfer of official station is considered duty
time under the FLSA, must we forbid travel on Saturdays and Sundays?

9. If travel time is considered duty hours, would it be applicable to travel
time in connection with attendance at meetings and training which are officially
ordered and approved?

10. If allowable, how would duty hours and travel costs be reconstructed
where alternate destination or routing is involved, and where vacation leave is
approved at a different location than where dependents take leave?

The Comptroller General is required to render advance decisions at
the request of disbursing officers, certifying officers, and the head of
any department or establishment of the Government for their guid-
ance in advance of payment. See 81 U.S.C. §§ 74 and 82d. In the case
of disbursing officers and certifying officers, decisions are rendered
only on specific vouchers before them for action. 1 GAO Manual For
Guidance of Federal Agencies § 11.1 (December 17, 1970). The vouch-
er before this Office is limited to the propriety of payment of certain
items incident to the taking of vacation leave by a Forest Service em-
ployee. Inasmuch as no travel voucher is submitted with respect to
questions 7 through 10 which concern travel in connection with trans-
fer of official station or attendance at meetings and training, these
questions may not properly be considered by this Office at this time.

The travel voucher should be processed in accordance with this
decision.

[ B-185897 ]

Contracts—Data, Rights, etc.—~Disclosure—Solicitation

General Accounting Office (GAO) has provided some protection against unau-
thorized disclosure of proprietary data in solicitation which includes data with-
out owner’s consent. If protest against sohmtatmn disclosing data is lodged after
award, policy has been not to hear protest.

Contracts—Protests—Data, Rights, etc., Disclosure

Because of policy not to hear post-award proprietary data protests and since
relief being sought by post-award protester is injunctive in nature—relief not
available through GAO—aspect of protest will not be considered.
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Contracts—Protests—Contracting Officer’s Affirmative Responsi-
bility Determination—General Accounting Office Review Discon-
tinued—Exceptions—Fraud

Since question whether protester’s data is proprietary will not be considered,
capability of prime contractor to successfully complete contract without data
will not be questioned.

Contracts—Protests—Timeliness—Solicitation Improprieties

Protester’s post-award assertion that solicitation was defective for failing to
include as evaluation factor cost of possible damages arising from release of
alleged proprietary data is untimely filed under Bid Protest Procedures.

In the matter of the Data General Corpofation, April 28, 1976:

On February 12, 1976, a protest was received from Data General
Corporation against the January 30, 1976, award of prime contract
No. 6-35124 for computer equipment and related services to Aero-
nutronic Ford Corporation (AFC) by the Department of Commerce.
The contract was awarded under solicitation No. 5-35243.

Data General, an unsuccessful competitor for certain work under the
prime contract, insists that item 26 of the contract (“CONVERSION
SOFTWARE, to convert 100,000 NOVA 840 Instructions”) requires
AFC, or its subcontractor, Keronix, Inc., to have the NOVA 840
Instruetions. The protester argues that it has previously furnished
the Instructions to the Department “under specific license agreements”
incident to National Oceanic and Atmospheric Administration Pur-
chase Order No. 5-19402, General Services Administration contract
No. G5-00C-00430, and Department of Commerce contract No. 3—
35323. Because the Instructions were furnished under license agree-
ments, Data General insists that the Instructions are its proprietary
data; further, Data General says that it has not given license rights to
AFC or Keronix to use the Instructions. The company therefore re-
quests that we bar the Department from giving AFC or Keronix access
to Data General’s proprietary data, the NOVA 840 Instructions.” :

Our Office has provided some protection against the unauthorized
disclosure of proprietary data in a solicitation which includes the data
without the owner’s consent. In several prior decisions. we have directed
the cancellation of solicitations which improperly disclosed proprietary
data. 49 Comp. Gen. 28, 32 (1969) ; 43 id. 193, 203 (1963) ; 41 id. 148,
160 (1961). Data rights have been protected in order not to give any
semblance of approval to improper disclosures of data and so as
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not to expose the Government to liability for damages resulting from
the disclosures. See 52 Comp. Gen. 312, 313 (1972); 42 d. 346, 854
(1963).

If a protest is lodged with our Office after the award of a contract
under a solicitation which allegedly discloses proprietary data, it has
been our policy, however, not to hear the protest. ('f. B-167803,
December 12, 1969. We have taken this view because the courts have
held that a party must take reasonable action to prevent unauthorized
use of its proprietary data. See, for example, Ferroline Corporation v.
General Aniline and Film Corporation, 207 F. 2d 912 (7th Cir. 1953) ;
Globe Ticket Company v. International Ticket Company, 104 A. 92
(1918). Because of this view, and recognizing that proprietary data
cases often involve disputed facts—including technical issues of the
greatest complexity—we have never directed the cancellation, or rec-
ommended the termination, of a contract which has been the subject
of a proprietary data protest. See 49 Comp. Gen. 124, 128 (1969).

The post-award protest filed by Data General here, of course, does
not involve a solicitation which contained the concern’s alleged pro-
prietary data. Further, the relief being sought by the protester—that
we order the Department to refrain from releasing the data in ques-
tion—is injunctive in nature and not within our authority to grant.
The courts, of course, have the general power to issue injunctive relief.
Notwithstanding the courts’ general authority to fashion injunctive
relief, the U.S. Court of Appeals has held that injunctive relief, en-
joining the United States from distributing reports containing a
company’s alleged proprietary data, is improper. International Engi-
neering Co.v. Richardson, 512 F.2d 578 (D.C. Cir., 1975), cert. denied,
January 12, 1976.

Although in footnote eleven of the Court of Appeal’s decision, cited
by the protester, the court states that our Office has the “power to
cancel * * * procurements made to competitors who wrongfully have
acquired [proprietary data],” we interpret the court’s statement as a
reference to our Office’s role in sometimes directing the cancellation of
solicitations which have improperly disclosed proprietary data and
not as an indication that we have or will entertain post-award protests
of the type lodged by Data General here.

Consequently, we will not further consider this aspect of Data
General’s protest. _

Arguing in the alternative, Data General also asserts that if the
Department does not intend to give the Instructions to AFC, AFC



Comp. Gen.] DECISIONS OF THE COMPTROLLER GENERAL 1043

should not now be considered a responsible contractor. The company
acknowledges that we generally do not review affirmative responsibil-
ity determinations made by contracting officers save for a showing of
fraud or where the solicitation contains definitive responsibility cri-
teria which allegedly have not been met. See, for example, Randall
Manufacturing Company, Inc., B-185363, January 26, 1976, 76-1 CPD
44. The company argues, however, that we should review AFC’s re-
sponsibility here since it “go[es] to the right to use proprietary data.”

This ground of protest is predicated on the assumption that the
Department would not release data considered to be proprietary.
The argument obviously involves the question whether the Instruc-
tions are, in fact, proprietary—a question we will not consider. Be-
cause of this position, we cannot question AFC’s capability to perform
the contract.

Finally, Data General argues that the Department failed to con-
sider, for proposal evaluation purposes, the cost of breach of contract
damages arising out of the release of Data General’s alleged proprie-
tary data.

Since Data (General is asserting that the solicitation was defective
for failing to specifically include the cost of these possible damages
as an evaluation factor, the company’s post-award protest is untimely
filed under our Bid Protest Procedures (40 Fed. Reg. 17979 (1975)).

" Protest denied.

[ B-185403 ]

Contractors—Responsibility—Contracting  Officer’s Affirmative
Determination Accepted—Exceptions—Specific and Objective
Responsibility Criteria

Pilot patent production demonstration contained in invitation for bids (IFB)
and administered to bidder to ascertain technical capability constitutes specific
and objective responsibility criterion and, therefore, General Accounting Office
(GAO) will review contracting officer’s affirmative responsibility determination
to see if criterion has been met.

Bidders—Responsibility v. Bid Responsiveness—Bidder Ability
To Perform

Where bidder never successfully passes demonstration required by IFB to es-
tablish technical ability to perform in responsible manner—a specific and ob-
jective responsibility criterion contained in solicitation—GAQ finds there was
no reasonable basis upon which contracting officer could find bidder responsible.
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Bids—Discarding All Bids—Resolicitation—Revised Specifications

Solicitation should be canceled and requirement resolicited where (1) low bidder
found to be responsible by agency is ineligible for award because bidder failed
to comply with specific and objective responsibility criterion in IFB; and (2)
only other bidder’s price is almost $8 million higher than that of low bidder.
Also, determination that low bidder was responsible shows that specific and
objective criterion was unnecessary.

In the matter of the International Computaprint Corporation,
April 29, 1976:

On May 1, 1975, the Department of Commerce (Commerce) issued
invitation for bids (IFB) No. 6-36976 for the preparation of patent
data for patent full text data bases.

Under the resulting contract, the contractor will be furnished ap-
proximately 1,540 approved patents per week which are to be con-
verted into machine language on magnetic computer tape. Several dif-
ferent types of tapes are to be produced for various uses. Master tapes
are to be prepared containing the full text of the approved patents
which will be available for distribution to industry desiring to store
current patent information on computers. A second type of tape re-
quired will be used by the Government Printing Office on its Linatron
machine to print the Official Gazette of the United States Patent and
Trademark Office. Other types of tapes required are for reissues, de-
fensive publications, designs and plants. An index to the Official
Gazette is to be prepared also by the contractor.

Bids were received in response to the IFB from International Com-
putaprint Corporation (ICC), the incumbent contractor, and Infor-
matics, Inc. (Informatics). The low bid of $9,947,224 for the 2-year
contract period (1 year plus a 1-year option) was submitted by In-
formatics. ICC’s bid was $17,829,317.

Since the low bid of Informatics was considered to be responsive to
the IFB, the contracting officer proceeded to determine the responsibil-
ity of Informatics. The contracting officer subsequently has made an
affirmative determination of Informatics’ responsibility. That deter-
mination has been protested to our Office by ICC.

Regarding protests against a contracting officer’s affirmative de-
termination of a bidder’s responsibility, our Office has held that we will
not review such matters except where there are allegations that the
contracting officer’s actions in finding a bidder responsible are tanta-
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mount to fraud or the solicitation contains specific and objective re-
sponsibility criteria which allegedly have not been met. Y ardney Elec-
tric Corporation, 54 Comp. Gen. 509 (1974), 742 CPD 3876; and
Data Test Corporation, 54 Comp. Gen. 499 (1974), 74-2 CPD 365, re-
considered at 54 Comp. Gen. 715 (1975),75-1 CPD 138. This policy was
adopted by our Office because normally responsibility determinations
are based in large measure on the general business judgment of the con-
tracting officer, and being subjective are not readily susceptible to rea-
soned review. Central Metal Products, Incorporated, 54 Comp. Gen. 66
(1974),74-2 CPD 64; and Keco Industries v. United States, 428 F. 2d
1238, 1240 (192 Ct. Cl. 773). However, in situations where the question
of responsibility revolves around a bidder’s meeting or failing to meet
certain specific and objective responsibility criteria expressed in the
solicitation, our Office will review, to the extent possible, the determi-
nations of the contracting officer to see if the specified responsibility
criteria have been met. See Yardney, supra.

A principal ground of ICC’s protest is that Informatics failed to
pass the pilot patent production demonstration (PPPD) contained in
the IFB and, therefore, there was no basis on which the contracting
officer could make the determination that Informatics was a responsi-
ble bidder.

ICC contends that the PPPD constitutes a specific and objective re-
sponsibility criterion and, under the Yardney and Data Test cases,
our Office can and should review the results of the PPPD to ascertain
if the criterion has been applied as required and met by Informatics.
Commerce, the contracting officer, and Informatics take the opposite
position, arguing that the PPPD was not a specific and objective re-
sponsibility criterion and that passage of the PPPD was not a require-
ment for an affirmative responsibility determination by the contracting
officer. Accordingly, our Office should not review the contracting offi-
cer’s determination because the exceptions to our general policy
enunciated in Yardney and Data Test are not applicable to the in-
stant IFB.

Therefore, the threshold question presented by the protest is whether
the PPPD constituted a specific and objective responsibility criterion.

In the IF B, section “E” of part II-——Additional Solicitation Instruc-
tions and Conditions, entitled “Determination of a Prospective Con-
tractor’s Responsibility,” contained the procedures and standards
which would be employed by the contracting officer to determine a
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prospective contractor’s responsibility. Section E(2) (d), which ex-
plained the PPPD, reads as follows:

(d) A pilot patent production demonstration shall be accomplished by the pro-
spective contractor (as defined under b, above) to establish his technical ability
to perform the work in a responsible manner. The procedure for the demonstra-
tion is as follows:

Not less than 700 patented files have been identified for the purpose of select-
ing files to be used for this pilot patent production demonstration. These 700
patent numbers have been listed with the appropriate letter (M, E, C. or O) added
to the patent number. None of these 700 patents is among the 1004 patents used
for the preparation of Exhibit 1. .

The list of not less than 700 patent numbers is deposited with the contracting
officer (Department of Commerce’s Procurement Division), assigned to and re-
sponsible for this procurement. He will be furnished with a list of patented
files signed out for study by all bidders (or anyone else) and will eliminate from
the 700+ list any patented file(s) studied by any bidder.

From the remaining patented files on the list, the contracting officer will have
100 “M” files, 50 “E” files, 25 “C” files, and 25 “O” files randomly selected for
the pilot patent production demonstration. No P & TM Office employee will par-
ticipate in the final selection of these 200 patented files.

The prospective contractor shall be notified three weeks in advance of actual
file availability. He shall be given 200 patent application files (actually patented
files) and shall produce magnetic tape items 1, 2, 3, 4, 5, and 53. These paient
files will be produced, delivered, and inspected in accordance with Coniract
Article 2 and Article 8 provisions set forth under Part I—Special Provisions
Contract, except that all samples for inspection may be 100 percent of the pilot.
The prospective contractor must include complex work units encountered in the
demonstration patented files. (See Reference 5 in Part III—Additional Techni-
cal Specifications and References.)

The prospective contractor’s attention i8 especially drawn to the rejection/
reinspection procedures of Contract Article 8, wherein, for examnle, for any
rejected portion of item 1, the coniractor is given the “error rate” and must
“rework” the entire rejected portion for resubmission of the replacement item 1.
He is not given a copy of the original inspection list with errors marked thereon.

In addition, the contracting officer may grant up to an additional seven calen-
dar days for a second resubmission if the first submission and then the first
resubmission gave substantial evidence to the government of technical under-
standing and capabdility.

Up to two 25 patent Linotron test tapes and up to two 25 patent item 1 test
tapf,s will be permitted during the pilot demonstration or related resubmission
period(s).

Failure to meet acceptance requirements upon initial inspection (or with only
one resubmission in seven calendar days) may be deemed cause for a determina-

_ ltion thal the respective contractor is non-responsible for not demonstrating
adequate technical capability to process and make timely deliveries of acceptable
work for all products required at 1540 patent files per contract week (every
other week).

All cqsts associated with the pilot patent production demonstration of the
prospective bidder’s capability will be at the expense of the bidder, except those
costs incurred for the GPO Linotron processing and the P & TM Office quality
assurance inspection. [Italic supplied where underscored.]

The contracting officer, in support of his position that the PPPD
did not constitute a specific and objective responsibility criterion, made
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the following comments in the report of the Commerce Department in
response to the protest :

We do not concur that under this solicitation, the “question of responsibility
revolves around the bidder’s meeting or failing to meet certain specific and objec-
tive responsibility criteria expressed in the solicitation.” The intent of the PPPD
was to simulate to the most practical extent processing conditions which would
be applicable to actual contract performance, in recognition that the PPPD was
a pilot operation intended to be accomplished by the prospective contractor “to
establish his technical ability to perform the work in a responsible manner.”
* * * FTurthermore, the prospective contractor’s failure to meet acceptance re-
quirements, * * * “may be deemed cause for a determination that the (prospec-
tive) contractor is non-responsible . . .” [Italic supplied.] Under the expressed
language, such determination by the Contracting Officer is permissive, not
obligatory, and intends that the Contracting Officer take into account all relevant
considerations.

ICC disputes the contracting officer’s interpretation of the penulti-
mate paragraph of the above-quoted portion of the IFB. ICC ac-
knowledges that the paragraph is discretionary, but that the only
discretion permitted the contracting officer is that he may determine a
bidder nonresponsible on the basis of the initial submission or after
only one resubmission without allowing the second resubmission. ICC
states that it does not allow the contracting officer the discretion to
find a bidder responsible, if it fails to successfully perform the PPPD.

We must agree with ICC’s interpretation of the paragraph. We
believe the contracting officer had discretion to find a bidder nonrespon-
sible based on the results of the initial submission, and first resub-
mission without having to allow the bidder to perform a second resub-
mission. If the interpretation advocated by the contracting officer
was the most reasonable, we fail to see the need to discuss in the
paragraph the initial submission or first resubmission. If the con-
tracting officer were to retain broad discretion regarding a bidder’s
responsibility, it seems logical that the paragraph would have simply
said, “Failure to meet the acceptance requirements of the PPPD may
be deemed cause for a determination that the contractor is nonrespon-
sible * * *)” Of particular importance, the IFB clearly required ac-
complishment of the PPPD, including a specified error rate, to estab-
lish the prospective contractor’s “technical ability to perform in a re-
sponsible manner.” Therefore, we do not believe the above-discussed
paragraph is sufficient to make the PPPD merely a guideline in the
determination of a bidder’s responsibility, as opposed to & specific and
objective criterion which must be met.

In addition to the above, Informatics contends that the following
statement contained in amendment 2 to the IFB shows that the
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contracting officer retained discretion in determining a bidder’s re-
sponsibility :

Attention is directed to Page 74, Section C, “Contract Award or Awards,”
Page 75, Section D, “Criteria for Evaluating Price and Other Factors,” and Pages
77-85, Section B, “Determination of a Prospective Contractor’s Responsibility.”
A high level of confidence that the prospective contractor can achieve the pro-
gram objectives mus? be evident. Responsiveness and responsibility of a prospec-
tive Contractor or Contractors will be considered as set forth in the above
Sections in addition to the mathematical calculations. Therefore, the Government
must necessarily exercise some discretion in the determination of responsibility
in accordance with the procedures stated above. [Italic supplied.]

Informatics argues that the final sentence of the above paragraph
clearly shows that the passage of the PPPD, within the acceptable
error rate, was not a prerequisite to an affirmative determination of
responsibility, but that the contracting officer had the discretion to
find a bidder responsible notwithstanding a failure of the PPPD
as long as the contracting officer was convinced of a particular firm’s
ability to perform.

We note that section “E,” “Determination of a Prospective Con-
tractor’s Responsibility,” in addition to describing the PPPD, also
contained a list of other factors which would be considered in deter-
mining responsibility. These were the more classic types of respon-
sibility criteria such as financial resources, satisfactory past perform-
ance, necessary experience, and satisfactory record of integrity. These
are the types of criteria which involve the business judgment of the
contracting officer, and under Central Metal Products, supra, our
Office no longer reviews affirmative determinations based on these
criteria.

We believe it is with respect to these types of responsibility factors
where “the Government must necessarily exercise some discretion in
the determination of responsibility.” However, this discretion in no
way detracts from the requirement that the PPPD must be accom-
plished as a measure of the prospective contractor’s responsibility.
Further, the underscored portions of the paragraph show that respon-
sibility will be determined ‘“as set forth in the above Sections” and
“in accordance with the procedures stated above.” These procedures
included the PPPD and the error rate to be obtained. Accordingly, the
paragraph in amendment 2 does not alter our position that the PPPD
was a specific and objective responsibility criterion.

Accordingly, we find that accomplishment of the PPPD within the
stated parameters did constitute a specific and objective responsibility
criterion meeting the standards of the Yardney and Data Test cases.
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We reach this decision taking into consideration the entire tone of the
IFB which stressed the need of Commerce for a responsible con-
tractor able to meet the rigid specifications for the timely and accurate
production of tapes containing the approved patents. The concern of
Commerce for satisfactory performance under the contract is exempli-
fied by the fact that the IFB contemplated the possibility of two
separate awards to different contractors for alternate week production
to assure a responsible contractor would be available, if one contractor
experienced difficulty in performance. This alternative method of
award, when read in conjunction with the detailed statement of
the PPPD, would or should have led resasonable prospective bidders
to expect that compliance with the PPPD was a prerequisite to award.

Therefore, as we find that the PPPD is a specific and objective
criterion in determining a bidder’s responsibility , we will review the
record to ascertain if the criterion was applied and met.

ICC’s protest alleges that the PPPD was neither applied—because
deviations were granted to Informatics during the conduct of the
demonstration by the contracting officer—nor met because Informatics
failed to perform the PPPD within the acceptable error rate. Because
of our discussion below, we find it unnecessary to discuss the allega-
tion that the contracting officer did not apply the PPPD.

With regard to whether the criterion was met by Informatics, the
record before our Office, including the technical evaluation commit-
tee’s report, shows that while Informatics’ performance on the PPPD
continued to improve from the initial submission through the two
resubmissions, the firm never successfully accomplished the minimum
error rate contained in the IF'B.

The contracting officer argues that he and the technical evaluation
committee were convinced by the efforts of Informatics under the
PPPD that the firm possesses the technical capability to perform the
contract notwithstanding the failure to pass the PPPD. In this regard,
we observe again that the contracting officer determined Informatics
to be a responsible prospective contractor. While demonstrating the
requisite technical capability to perform would be a proper basis for
an affirmative determination of responsibilty in the normal situation,
this is not so here, where there has been no compliance with a specific
and objective responsibility criterion stated in the IFB. Therefore,
there was no reasonable basis for the contracting officer to-find Infor-
matics responsible. See Data Test Corporation, supra (1974).
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In reaching the above conclusion, we recognize that the IFB did not
explicitly provide that failure to pass the PPPD was fatal to any
finding that Informatics was responsible. We believe this lack of
explicitness, however, does not overcome the reasonable construction
of the IFB provisions discussed above.

With this in mind, the affirmative determination of Informatics’
responsibility by the contracting officer and the position of the pro-
curing activity has the effect of waiving the requirement for passage
of the PPPD, and convinces us that passage was an unnecessary re-
quirement of the Government. We do not believe it is fair to have an
IFB which, upon examination, at the very least, gives the impression
that passage of the PPPD was a specific responsibility criterion if such
result was not intended by the procuring activity. For the procuring
activity to construe, after the bid opening, that the PPPD was not
a specific responsibility criterion was prejudicial to any bidder who bid
under the IFB as issued or to any prospective bidders who failed to
bid because of doubts as to their ability to comply with the literal re-
quirements of the PPPD.

Further, the Government is now presented with the situation of
having a low bidder, which it deems capable of complying with the
performance requirements of the solicitation, ineligible for award
because the responsibility determination was not made in accordance
with the IFB. Therefore, the Government is faced with the possibility
of making an award to a bidder whose bid price is almost $8 million
over the low bid of a bidder who has been determined to be responsible
absent literal compliance with an unnecessary requirement. We believe
such an award would be prejudicial to the Government from a cost
standpoint.

Accordingly, we believe the IFB as drawn was unduly restrictive
of competition and did not permit the full and free competition con-
templated by the procurement statute, 41 U.S. Code § 253 (1970) and
implementing regulations. Therefore, the IFB should be canceled
and a resolicitation issued which accurately expresses the minimum
needs of the Government. Data Test Corporation, supra, (1975). How-
ever, taking into consideration the urgent need for continuing services
of a responsible contractor by the Patent and Trademark Office, our
Office would have no objection to the Commerce Department entering
into negotiations with ICC and Informatics and any other firm which
can timely demonstrate the requisite technical capability.

Because of the above holding, there is no need to consider the other
contentions advanced by ICC which allegedly preclude an award to
Informatics. '

U, S. GOVERNMENT PRINTING OFFICE : 1976 O - 216-065



